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EXECUTIVE SUMMARY
Building upon previous planning documents, San 
Pedro’s Waterfront Connectivity Plan presents a 
dynamic and comprehensive guide to creating an 
accessible, connected waterfront destination. 

Now more than ever, people are seeking reconnection with 
themselves, each other, and the natural environment around them. 
San Pedro’s Waterfront Connectivity Plan is the catalyst that will 
allow this to happen. 

The primary objective of this plan will build on existing and 
proposed modes of mobility as foundational to creating a network 
of well-connected, multi-benefit spaces that are accessible and 
safe for all San Pedro neighborhoods, as well as for the larger region 
seeking to enjoy an authentic LA Waterfront. 

Recommendations in this plan have been developed from best 
planning practices for transportation, mobility, public art, and open 
space. Proposed projects will enhance connectivity across multiple 
means — motorized, non-motorized, and water — and will provide 
supporting elements such as wayfinding.

Chapter 1 provides a summary of existing planning documents, as 
well as a description of the history and current conditions at the 
waterfront. A snapshot of the local real estate market as compared 
to equivalent waterfront locations is also included.

Chapter 2 summarizes the community engagement process 
implemented to create this plan, and the results of that process.

Chapter 3 details the plan’s recommendations for connectivity 
improvements and identifies synergies with the sustainability goals 
in LA’s Green New Deal Sustainability Plan 2019. The connectivity 
framework includes four pillar concepts:

Park Once, Stay All Day: roadways and parking
Improve Public Transit: public transit, trolley, and water taxi
Provide Multi-Benefit Public Access: pedestrian and bicycle
Create Points of Interest: open space, recreational boating, 
public art, and wayfinding

The chapter includes guidelines and projects for each of the 
categories. Featured projects are highlighted in visitor journey 
scenarios, and a streetscape design toolkit provides a go-to manual 
for best practices and pilot project ideas.

Chapter 4 describes the Connectivity Plan’s implementation 
strategy, with details on phasing, magnitude of cost, and parties 
responsible for each recommended project.

The Appendix includes relevant materials related to developing 
the plan, including detailed community engagement results and 
planning document analysis. 

San Pedro’s waterfront is a vital and cherished amenity for 
locals and visitors alike. This plan will undoubtedly further the LA 
Waterfront’s ability to become an even greater destination and 
attraction.
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Chapter 1: 
Overview



Introduction
•	 Vision for a Connected Waterfront
•	 Key Components & Project Goals
•	 Project Scope
•	 Historical Context

Legacy of Plans & Projects
•	 Existing Planning Document Summaries

Current Conditions
•	 Vehicular Circulation 
•	 Public Transit Circulation
•	 Pedestrian Circulation
•	 Bike Circulation
•	 Public Art & Open Space
•	 Wayfinding
•	 Development Destinations

Waterfront Development 
Market Scan
•	 San Pedro Market
•	 Competitive Destinations

The evolution of San Pedro’s waterfront includes several previous 
plans to shape the development of the area. This section provides 
an overview of those previous plans and projects, as well as a 
description of current conditions. Additionally, it provides a local 
market scan and regional waterfront development case studies.

San Pedro’s Waterfront
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Now more than ever, people are seeking reconnection with 
themselves, each other, and the natural environment around 
them. San Pedro’s Waterfront Connectivity Plan is the catalyst 
that will allow this to happen. 

The primary objective of this plan will build on existing and 
proposed modes of mobility as a foundation to create a network 
of well-connected, multi-benefit spaces that are accessible and 
safe for all San Pedro neighborhoods as well as for the larger 
region seeking to enjoy an authentic LA Waterfront.

Vision for a 
Connected 
Waterfront
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Best Practices
San Pedro’s Waterfront Connectivity Plan Elements

Implementation Recommendations

Motorized Connectivity:
•	 Roadways
•	 Parking
•	 Tram
•	 Public Transit
•	 Trolley

Non-Motorized 
Connectivity:
•	 Pedestrian
•	 Bicycle & Micromobility

Water Connectivity:
•	 Water Taxi
•	 Recreational Boating

Supporting Elements:
•	 Public Art
•	 Open Space
•	 Wayfinding

•	 Immediate •	 Short-Term (Next 5 Years) •	 Long-Term (Beyond 5 Years)

This project considers the various components of 
successful development, examining how they might 
function in the future and then bringing these 
components together to connect the waterfront. This 
process includes the following goals:

•	 Working with what’s been done already: As outlined 
in Chapter 1, a number of previous documents have 
been created to help guide development at the Port. 
This document aims to build on what’s already been 
created. 

•	 Setting a framework for the future: Key aspects of 
connectivity will create a network that can serve as a 
base of future growth.

•	 Thinking about connectivity comprehensively: 
The effect of each individual connectivity aspect 
grows exponentially once combined with other 
elements; the parts must come together to create an 
interconnected whole. San Pedro’s waterfront should 
be linked to local neighborhoods and to the wider 
region, as well has having connectivity within it.

•	 Engaging the Community: This project aims to 
connect with the community and present its findings 
in a digestible and compelling manner.

Goals of the 
Connectivity Plan

Key Components 
& Project Goals

Transportation 
Planning

Public Art 
Planning

Open Space 
Planning

Bicycle & Pedestrian 
Planning

A Connected Waterfront!
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Project 
Scope

The Port of Los Angeles is the nation’s premier gateway for international 
commerce and the busiest seaport in the Western Hemisphere. Handling 
diverse commodities from avocado to zinc, the Port of Los Angeles features 
both passenger and cargo terminals, including cruise ships, container, 
automobile, breakbulk, dry and liquid bulk, and warehouse facilities that 
manage billions of dollars’ worth of cargo each year. The Port is also focused 
on new technologies to enhance digital information flow throughout the 
supply chain.
 
This thriving seaport is also known for groundbreaking environmental 
initiatives and remains committed to managing resources and conducting 
developments and operations in both an environmentally and fiscally 
responsible manner. The Port has also built a strong reputation for its 
progressive security measures and community engagement. For the 
last decade, the Port has been at the forefront of revitalization of the LA 
Waterfront, improving public access to the water, developing public-friendly 
amenities and infrastructure, and transforming the harbor shoreline into a 
world-class visitor destination. (https://www.portoflosangeles.org/about )
This plan is a major part of the revitalization endeavor.

Great destinations are the result of creating, shaping, and maintaining 
great public realm spaces for people. The means by which people get to and 
from and move through a place plays a key role in their overall experience. 
Recommendations in San Pedro’s Waterfront Connectivity Plan have been 
developed from best planning practices for transportation, mobility, 
public art, and open space. Proposed projects will enhance connectivity 
across multiple means — motorized, non-motorized, and water — and will 
provide supporting elements such as wayfinding. Beyond creating a vibrant 
and memorable sense of place, this plan will emphasize enhancing area 
connectivity, prioritizing high-performance infrastructure, and celebrating 
the larger history and context of the area. 
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San Pedro’s waterfront lies on the eastern edge of San Pedro, across the Main Channel from Terminal Island 
and bordering on Wilmington. It is directly connected to the downtown area of Central San Pedro as well as 
Coastal San Pedro, which is more residential. 

San Pedro forms the southernmost portion of the City of Los Angeles, and is one of the few neighborhoods 
in the city with waterfront. Located on the San Pedro Bay, adjacent to the mouths of the Los Angeles River, 
Dominguez Channel, and the City of Long Beach, the Port is the largest in North America. Downtown Los 
Angeles is less than 25 miles away, and two airports are within 20 miles. San Pedro is connected to the 
region by multiple freeways and Metro commuter lines.

Community ContextRegional Context

Geographical Context

Neighborhood Council Boundary
Road
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This Connectivity Plan is focused on the area of the LA Waterfront adjacent to San Pedro. The 
project area is bounded by the Vincent Thomas Bridge to the north; the breakwater to the 
south; Beacon Street, Crescent Avenue, Via Cabrillo-Marina, and Shoshonean Road to the 

west; and the Los Angeles Harbor and Main Channel to the east. The plan focuses on forming 
connections both within this area and to the surrounding neighborhood and region, as 
indicated on the previous page. 

460 Acres + 8 Miles of Waterfront

Scope Area
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(Clockwise from left): Military operations at Port MacArthur; banana imports; fishermen gathering at 
the Port; Pacific fleet. 

(Clockwise from right): Shipbuilding; tuna cannery; fishermen catching tuna.

Since the construction of Fort MacArthur, San Pedro had a strong naval presence, 
with submarines and battleships stationed in the Harbor. The advent of World War 
II in the 1930s and 50s sent many of these vessels to Pearl Harbor, and during this 
time, many Japanese-American citizens were evicted from their homes in San 
Pedro. After the war, prosperity followed, with increases in shipping attending 
the development of containerization. The fishing and canning industries also 
experienced tremendous growth during this time. Ship-building and repair also 
helped grow the local economy, as did the oil industry. Although the fishing 
industry declined after fish populations collapsed, the Port of Los Angeles 
prospered to become the nation’s number-one container port. 

Development 
& Naval History

Originally populated by the Gabrielino-Tongva Tribe, San Pedro is located at the 
base of the Palos Verdes peninsula, near the opening of the LA River. This prime 
location made it particularly desirable for later European settlers. By 1784, Rancho 
San Pedro was established by Juan Jose Dominguez. When Americans began 
coming to California after the Mexican-American war, Phineas Banning established 
a harbor at San Pedro. A railroad was completed in 1871, and by 1897, San Pedro 
became the official Port of Los Angeles; during this time, the main breakwater was 
constructed and operating. The construction of Fort MacArthur in 1914 established 
a military presence. The town grew its shipping and fishing industries, attracting 
large communities of Japanese, Croatian, Italian, and other international 
immigrants.

Original Settlement 
& Early History

Historical 
Context
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Legacy 
of Plans & 
Projects

The review of existing planning documents, technical studies, 
and relevant materials was the first step in creating San 
Pedro’s Waterfront Connectivity Plan. This task enabled the 
team to gain a complete picture of previous efforts made to 
guide the development of the waterfront. Each document was 
reviewed and analyzed to generate summaries and key issues. 
Brief summaries of each of the documents are included in the 
following section. 

A more detailed analysis of previous plans and projects is 
listed in the document matrix found in the appendix. This 
matrix includes a brief description of each project’s relevant 
connectivity-related category followed by its name, scope, 
date of construction, and status. Planning elements, including 
design guidelines, implementation, sustainability, urban 
greening, and relevant district(s), are also summarized.
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The master development plan refines basic concepts specified in 
previous documents. The plan outlines strategies for improved access 
to the water, enhanced opportunities for open space, and renewed 
sensitivity to the history and culture of San Pedro. Transportation and 
parking plans are also included, as well as an art master plan. 

This document is a subcomponent of the San Pedro Waterfront and 
Promenade Master Development Plan (B to B). The guidelines address 
the general character and vision of the master development plan and 
serve as a guide to public and private development on the project site. 
The document addresses land and water uses, street layout, building 
height limits, building setback requirements, and other development 
regulations.

2005 San Pedro Waterfront and Promenade 
Master Development Plan (B to B)

2004 San Pedro Waterfront and Promenade 
Master Development Plan (B to B) 
Design Guidelines

1.	 A continuous promenade and  
bike path

2.	 Connections to the California Coastal Trail 
and LA Harbor View Trail

3.	 Connections that join Downtown San 
Pedro and residential areas with the 
waterfront

4.	 Design guidance for signage and 
hardscape treatment

5.	 Removal of physical barriers to the 
waterfront and water views

6.	 A redesigned trolley system

7.	 Solutions for congestion on Harbor 
Boulevard

8.	 A realigned, simplified, and beautified 
Harbor Boulevard 

9.	 Connections between attractions and 
destinations within the waterfront 

10.	 Promotion of a unique cultural, retail, and 
commercial redevelopment

11.	 Development of a world-class venue to 
serve the greater Los Angeles area

While planning efforts and projects have shifted 
focus over the years, many of them describe and 
recommend common priorities. The following 
themes have persisted through multiple 
documents created for San Pedro’s waterfront.

Recurring 
Themes

Existing Planning 
Document Summaries
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This study was created to evaluate the potential environmental 
consequences associated with the San Pedro Waterfront 
Enhancements Project. As part of the permitting process for the Port, 
the proposed projects were required to undergo an environmental 
review pursuant to the California Environmental Quality Act (CEQA). 
The proposed project area covered 44.5 acres and began at the 
intersection of Harbor Boulevard and Swinford Avenue, ending at the 
Fisherman’s Pier near Cabrillo Beach.

The coastal trail analysis identifies coastal access opportunities 
as well as implementation of these proposed improvements. 
The analysis focuses on San Pedro and Wilmington and includes 
the harbor area of Long Beach. Segments were identified within 
these key areas, and their trail aspects, site descriptions, assets, 
constraints, and opportunities were analyzed. The 52 opportunities 
identified within the San Pedro area are highlighted as existing 
coastal trails, existing coastal trails needing improvement, missing 
links, proposed coastal trails needing improvement, and coastal trail 
support facilities needed. 

2005 San Pedro Waterfront  
Enhancements & Errata (MND)

2005 Los Angeles Harbor Area 
— California Coastal Trail Access 
Analysis

The Harbor Boulevard Seamless study highlights the integration 
of access and urban design along Harbor Boulevard between the 
San Pedro waterfront and San Pedro community. The document 
reports on previous studies conducted near the Port; a community 
waterfront charrette and the resulting discussion and design 
guidelines for Harbor Boulevard. The study highlights three focus 
areas, including the Harbor Boulevard streetscape between Swinford 
Street and Sixth Street; the Inner Cruise Terminal parking area, 
including a parking structure proposal; and two joint development 
opportunities: low density parking with retail at the Caltrans Site, 
and mixed-use retail and residential with parking at 7th Street and 
Beacon Street.

This document analyzes 36 project elements that fall within 
three categories. These elements encompass, first, a cohesive, 
interconnected network of promenades, harbors, open space and 
linkages designed to better connect the waterfront with downtown 
and surrounding communities. Second, new development, 
redevelopment, cultural attractions, and modifications to existing 
tenant facilities, including development of the new cruise facilities 
and Ports O’ Call are considered. Third, transportation improvements 
for vehicles and pedestrians are outlined.

2008 Harbor Boulevard 
Seamless Study

2009 San Pedro Waterfront 
Project (FEIS/FEIR)

This plan elaborates on elements initially outlined in the San Pedro 
Waterfront and Promenade Master Development Plan (B to B) for 
future implementation purposes. The document analyzes several 
case studies, continues the site inventory and analysis process, and 
develops district identification. The scope is from Vincent Thomas 
Bridge to 22nd Street.

A draft environmental impact report (EIR) was prepared and 
circulated for public comment to evaluate environmental impacts 
related to the construction and operation of the City Dock No. 1 
Marine Research Center Project. The proposed project involves 
development of an urban marine research center within a 28-acre 
portion of the 400-acre San Pedro Waterfront Master Plan area 
along the west side of the Los Angeles Harbor’s Main Channel, and 
encompasses Berths 56 through 60 and Berths 70 and 71.

LA Waterfront Urban Linkages: 
San Pedro Waterfront

2012 City Dock No. 1 Marine 
Research Center Project (FEIR)

Existing Planning Document Summaries Continued
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The Port Master Plan established policies and guidelines to direct the 
future development of the Port.  This master plan incorporates Port 
development (cargo handling facilities, commercial fishing facilities, 
and boating facilities), San Pedro, West Basin/Wilmington, Terminal 
Island, Fish Harbor, and waterways. The plan was designed to better 
promote and safely accommodate foreign and domestic waterborne 
commerce, navigation, and fisheries in the national, state, and local 
public interests. The Plan also provides for public recreation facilities 
and visitor-serving areas to facilitate public access to the waterfront 
and better integrate the Port with the surrounding community, 
consistent with the State Tidelands Trust.

The Waterfront Design Guidelines provided the framework for 
projects to be constructed along the Port’s waterfront. This 
document brings together open space, architectural, signage, 
lighting, and sustainability guidelines for the unified development 
of the LA Waterfront, while also celebrating the history of San 
Pedro. These design guidelines are broad statements that steer the 
implementation of waterfront projects. 

2014 Port Master Plan

2014 LA Waterfront 
Design Guidelines

The parking study was intended to provide the Port with an 
understanding of how to effectively support the future parking 
demand generated by development plans along the Waterfront. 
Elements include existing and future parking inventory and demand, 
future parking solutions, cost analysis of parking management 
options, financial analysis of the Waterfront parking system, and a 
parking management plan.

The implementation plan was the culmination of a multi-year, 
community-based planning effort that identified downtown green 
space linkages through waterfront connection points, downtown 
community sites, and upland park area connection points. It 
describes 32 green pathway and outlet opportunities that were 
identified during this process. Each listing includes a summary of key 
implementation requirements.

2014 San Pedro Waterfront 
Parking Study

2017 San Pedro Urban Greening 
Implementation Plan

The Los Angeles Harbor Department (LAHD) produced the Notice 
of Preparation (NOP) to inform responsible parties that the 2009 
San Pedro Waterfront Project (FEIS/FEIR) was being modified. The 
proposed modification included a 6,200-seat outdoor amphitheater 
and entertainment lawn venue replacing the previously analyzed 100-
foot diameter Ferris wheel with a tower attraction/observation deck.

2022 West Harbor Modification 
Project (IS/NOP)

Existing Planning Document Summaries Continued
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Current 
Conditions

The LA Waterfront at San Pedro is brimming with possibilities. 
Many positive elements already exist, and several exciting 
new developments are soon to arrive.  As the Waterfront 
continues to grow and develop, connecting these elements 
will be crucial in fostering the enjoyment of local destinations 
and attracting visitors. An on-the-ground review of the 
existing site conditions reinforced the planning team’s 
understanding of progress that has been made and the 
potential to be realized. 

San Pedro’s Waterfront Connectivity Plan analysis is based on 
physical site conditions as observed or documented during 
the period of October 2022 through June 2023. This section 
provides a description of these conditions, broken into the 
following categories:

•	 Vehicular Circulation 
•	 Public Transit Circulation
•	 Pedestrian Circulation
•	 Bike Circulation
•	 Public Art & Open Space
•	 Wayfinding
•	 Development Destinations
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Vehicular 
Circulation

Most visitors approach San Pedro’s waterfront via car from the 110/710/47 
Freeways. A few other main entry points, or gateways, are also used from 
the neighborhoods for vehicular waterfront access. This section defines 
these gateways and primary routes where future signage for wayfinding 
and parking will be critical. It also includes existing and proposed parking 
lots and structures, points of connection, surface lot conditions, and 
available amenities, and identifies access points to the waterfront that can 
be improved.

Components:

•	 Primary Access Points
•	 Primary Routes
•	 Parking

Photo: interstate-guide.com
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The intersection of 22nd Street and Mesa Street, like that of 6th 
Street and Harbor Boulevard, is a major access point for both 
vehicles and pedestrians. Residents of the neighborhoods to the 
north and into the peninsula typically approach the Waterfront via 
this access point. This intersection could be enhanced with improved 
wayfinding and placemaking. 

Sixth Street and Harbor Boulevard is an important intersection 
not only for pedestrians but for vehicular access as well. This 
intersection connects the Waterfront with downtown San Pedro’s 
main street. Catenary lighting, planting, and designed hardscape 
sidewalks would help activate this street and make it more 
pedestrian-oriented.

The majority of visitors to San Pedro’s Waterfront arrive through 
Route 47 and exit via Harbor Boulevard. The intersection of Harbor 
Boulevard and Swinford Street is often congested during peak 
visitation and lacks strong directional wayfinding into the harbor. 
This intersection is therefore of particular significance for wayfinding 
and placemaking.

22nd Street & Mesa Street6th Street & Harbor BoulevardHarbor Boulevard & Swinford Street
Freeway Exit

Primary Vehicular Access Points
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Harbor Boulevard is the primary north-south street running parallel 
to the waterfront. This street not only provides the main connection 
from the freeway, but also access to the cruise terminal and several  
Waterfront destinations like West Harbor and AltaSea. In 2018, Harbor 
Boulevard underwent improvements from Swinford Street to 7th 
Street, including a realignment at 7th Street. South of 7th Street, 
Harbor Boulevard remains a two-lane street.

As part of the 2018 realignment, Miner Street now forks from Harbor 
Boulevard to provide access to the Outer Harbor and south end of the 
Waterfront. This road is a secondary north-south street, beginning 
at 7th Street. Its four lanes open to a large, vegetated median south 
of 22nd Street that was originally intended for trolley infrastructure. 
South of 22nd Street, the street is called Dave Arian Way, as 
dedicated in 2020. 

22nd Street creates an east-west connection from the Palos Verdes 
peninsula to the Waterfront. It provides two travel lanes in each 
direction and left turn lanes at intersections. The street currently 
lacks pedestrian-friendly amenities. 

22nd StreetMiner Street & Dave Arian WayHarbor Boulevard

Primary Vehicular Routes
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Cruise Terminal parking lot Outer Harbor parking lotParking for Cabrillo Way Marina and 
CRAFTED/Brouwerij West

Cruise Terminal signage does not indicate parkingAttraction signage does not indicate parkingParking directional sign

Signage at San Pedro’s waterfront does not always link destinations 
with available parking (as depicted in the top row of images at left). 
Parking signage is often smaller, and located just before the parking 
area. 

On quiet days, there are plentiful surface parking lots (bottom row). 
Surface lots such as the Outer Harbor lot often provide flexible space 
that can be used for events or parking, depending on the need. There 
are no parking structures along the waterfront within the project 
scope area.  

Payment for parking differs throughout the waterfront, with some lots 
requiring daily rates while others are hourly. Payment options also vary. 
Some lots use smartphone apps while others use payment machines. A 
few use in-person vendors.

Parking Signage,  
Surface Lots, & Payment
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Public Transit

Several regional and local public transit lines provide access to and within 
San Pedro. The LA Waterfront Red Trolley, or San Pedro Trolley, provides free 
rides around the Waterfront. This rubber-tire vehicle drives a one-way 
circuit, stopping at key destinations. The rubber-tire trolley replaces a rail 
trolley based on the historic Pacific Electric Red Car line that ran through 
the waterfront during the first half of the twentieth century.

Components:

•	 Current Trolley Service
•	 Red Car Trolley History
•	 Public Transit Service
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The rubber tire trolley system uses multiple vehicles with varying 
markings and styles, but all feature the color red and an old-
fashioned trolley look. This free, hop-on-hop-off system currently 
operates regularly on summer weekends, and is also employed for 
special events.

The summer trolley loop, operating on weekend afternoons every 30 
minutes, connects the cruise terminal to downtown San Pedro and 
the Cabrillo Marine Aquarium, stopping at key destinations such as 
CRAFTED/Brouwerij West, the Warner Grand Theater, Battleship Iowa, 
and the Doubletree Hotel. Because the trolley is rubber-tire and not 
rail, its route and schedule are flexible. During Fleet Week 2023, the 
route circulated the main event area so that those attending the 
festivities would not have to ride the distance to the aquarium, since 
the route is a one-way circuit.

Regular trolley stops are generally indicated with a Red Car-shaped 
sign, schedule, and route, but they lack benches or other amenities. 
Not all stops feature signage, which can make stops difficult to 
locate. Additionally, when the route changes for special events, 
disused permanent stop locations do not indicate the change of 
route. The confusion about route and stop locations generates 
frustration for users, as indicated by online reviews and expressed 
by the community during Connectivity Plan engagement events.

StopsRoute & ScheduleRubber Tire Trolley

Current Trolley Circulation
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These stations, built to provide access to the 2003 line, are currently 
unused  and contain relics of pedestrian amenities. In the future, 
they could be utilized in different ways, described in Chapter 3, 
Connectivity Elements, page 146.

The 2003 Waterfront Red Car employed one original Pacific Electric 
Red Car and two replicas. The route ran from the World Cruise 
Centre cruise ship terminal under the Vincent Thomas Bridge to the 
intersection of 22nd Street and Miner Street, with intermediate stops 
at Downtown San Pedro, the Maritime Museum, and the Ports O’ Call 
Village. The trolley ran over the weekend, Friday-Sunday, with added 
service on other weekdays depending on passenger ship landings.

The historic Red Car Trolley line, operated by Pacific Electric Railway, 
connected the LA Waterfront to San Pedro and Wilmington from the 
early 1900s through the 1960s. The line was brought back as a tourist 
attraction from 2003-2015. Today, the rail line and rail right-of-way 
exist in fragmented pieces along the waterfront. Although the idea 
of continued operation is popular among the community, it is both 
expensive and impractical along the fragmented route. The more 
flexible, feasible, and affordable option is the rubber-tire trolley 
described in previous pages. The rails and rail right-of-ways could be 
used for other purposes, as described in the Connectivity Chapter.

Red Car StationsWaterfront Red CarPacific Electric Railway Red Car

Red Car Trolley History
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The Metro J Line 950 connects San Pedro to El Monte via downtown 
Los Angeles. This bus rapid transit route primarily serves commuters, 
as it runs from approximately 4am to 9pm every 20 minutes. It 
includes several stops near the waterfront, as well as in San Pedro’s 
downtown.

LADOT operates a local bus route, the DASH, which connects Peck 
Park to 25th Street and Western Avenue through downtown San 
Pedro. It operates weekdays every 30 minutes 6am-8pm and 
weekends 9am-6:30pm. Additionally, LA Metro operates two local 
bus routes through San Pedro. The 246 connects the Harbor Gateway 
Transit Center through Point Fermin, offering continuous daily 
service. The 205 connects the Willowbrook area to downtown San 
Pedro, ending at 6th Street and Harbor Boulevard, operating 5am-
11:30pm daily. Palos Verdes Peninsula Transit Authority (PVPTA) 
operates bus line 225 weekdays 6am-7:30pm, connecting 7th Street 
and Pacific Avenue in downtown San Pedro to Palos Verdes Drive 
and Via Valencia in Rancho Palos Verdes. Service from RPV begins at 
8:35am, while service from San Pedro begins at 6am.

Some bus stops feature amenities like benches or shade structures, 
while others simply have posted signs. Therefore, not all bus stops 
are as noticeable or comfortable for transit riders. Improving bus 
stops could encourage broader use of public transit.  	

Regional Local Stops

Public Transit

Photo: LA Metro
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Pedestrian 
Circulation

Sidewalks and promenades along the waterfront provide paths for 
pedestrians, connecting different parts of the waterfront. Most visitors will 
walk from their parking location to their destinations, making these paths 
integral to their experience. Many pathways offer amenities such as shade, 
seating, and lighting, while others need enhancement. Sidewalk repair, 
increased shade, and distinguishing features would improve the pedestrian 
experience. In addition, many local residents access the waterfront on foot, 
adding to the importance of the pedestrian pathways’ quality. However, 
impediments such as lack of road crossings or significant grade changes 
limit some points of entry. Additionally, visitors coming from parking lots 
would benefit from improved wayfinding and informational signage.

Components:

•	 Pedestrian Connectivity Analysis
•	 Pedestrian Circulation

	· Promenades
	· Sidewalks
	· Trails

•	 Pedestrian Access Points & Connections

Photo: West Harbor
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COLLISION SEVERITY
! 1 - Killed
! 2 - Injury (Severe)
! 3 - Injury (Other Visible)
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Pedestrian Connectivity Analysis

Pedestrian Level of Traffic Stress (PLTS)
Low-PLTS scoring roadways are those with the highest levels of comfort 
experienced by the widest range of pedestrians; high scores represent 
roadways with the most reported stress, where use is often restricted to able-
bodied adults. This analysis does not include paths that are not associated 
with roadways (such as portions of the waterfront promenade). To better 
understand community context and potential impacts on people traveling to 
and from the waterfront, the analysis extends beyond the Connectivity Plan’s 
scope area (and outside of the Port’s jurisdiction), where improvements would 
be dependent upon other entities.

Pedestrian Intersection Level of Traffic Stress (PILTS)
The PILTS methodology is similar to PLTS, but with the following additional 
factors considered: traffic control, crossing width, and median islands. 
Gaffey Street, Pacific Avenue, 1st Street, 5th Street, and 7th Street all 
create stressful intersection conditions for pedestrians.

Pedestrian Collisions (2017-2021)
Pedestrian collision data from 2017-2021 were extracted from the 
Statewide Integrated Traffic Records System (SWITRS). Gaffey Street 
recorded the highest number of collisions, including those with significant 
severity and fatalities. Grand Avenue and Pacific Avenue also have 
significant numbers of collisions.

The pedestrian level of traffic stress (PLTS) analysis is a method used to 
highlight where additional attention is required to improve walkability, 
and helps to describe how it feels to walk around a community. PLTS is 

determined by factors including sidewalk presence and width, sidewalk 
buffer width and type, posted speed limit, and number of travel lanes. 

Source: Alta Planning + Design
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The promenade alongside the marina provides shade 
structures, benches, and trees, and is an optimal 
place for boat-viewing.

The freshly constructed promenade between the 
downtown harbor and the upcoming West Harbor 
development features a clean, modern design with 
new trees that provide shade and reduce pollution. 
At the time of this writing, this promenade is being 
extended into the West Harbor development.

The downtown segment of the promenade features 
wooden planks that emphasize its nautical location. 
This area also features several pieces of art, as well 
as some tables and seating. 

The promenade along Harbor Boulevard provides a 
variety of pedestrian amenities including pocket 
parks, lighting, landscaping, signage, and public 
art. The promenade is wide, and accommodates 
both pedestrians and bicyclists. The hardscape 
and benches consist of metal, granite, and wood, 
establishing a nautical theme.

Cabrillo Way Marina PromenadeWest Harbor PromenadeDowntown Harbor PromenadeHarbor Boulevard Parkway 
Promenade

Pedestrian Circulation: Promenades
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Some sidewalks, such as that along Harbor Boulevard, are free of 
impediments but are uninviting to pedestrians. These sidewalks lack 
pedestrian amenities like shade, benches, lighting, and wayfinding.

Some waterfront sidewalks, such as that along 22nd Street, feature 
impediments like utility boxes and telephone poles. These obstacles 
are particularly difficulty to navigate for those in wheelchairs or 
pushing strollers, as the sidewalk becomes too narrow.

Many sidewalks in San Pedro provide a pleasant experience 
for pedestrians, with plenty of space to walk, shade, and few 
impediments. This segment of sidewalk along Via Cabrillo Marina, 
with its wide sidewalks, shade, vegetation, lighting, and clear 
wayfinding, is a good example of pleasant conditions.

Sidewalks with 
Pleasant Conditions

Sidewalks with
Impediments

Sidewalks Lacking 
Amenities

Pedestrian Circulation: Sidewalks
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Additionally, some paths connect the park to the neighborhood. 
These trails could benefit from more intentional design 
interventions, such as crosswalks where they meet cross streets.

Trails above 22nd Street Park along Crescent Avenue are narrow, 
with areas of uneven surfacing and physical obstructions. This 
trail appears to be a use trail rather than a designed trail in some 
segments.

The 22nd Street Park trails give waterfront visitors an opportunity 
to connect with nature, featuring decomposed granite paths and 
plenty of vegetation. Site topography, however, presents challenges 
to accessibility and drainage. The park itself serves as a connection 
between the neighborhood and the waterfront.

Neighborhood Connection PathsTrail along Crescent Street22nd Street Park Trails

Pedestrian Circulation: Trails
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3rd & HarborGulch & Miner11th to the Waterfront

22nd & Via Cabrillo Marina 6th & Harbor 1st and Harbor

Pedestrian Access Points 
and Connections

Key access points (top row): 
Many San Pedro residents enter the waterfront area via 22nd Street 
and Via Cabrillo Marina. This intersection could benefit from some 
identity signage. Sixth and Harbor serves as a crucial connection 
between downtown San Pedro and the waterfront. Visitors coming from 
the Art Walk, as well as from public transit stops at 7th and Pacific, 
will most likely pass through this intersection on their way to the 
waterfront. Residents of Rancho San Pedro and nearby apartments 
will access the Waterfront via 1st and Harbor, which also connects the 
cruise terminal and promenade to San Pedro. 

Connection points (bottom row): 
Certain points are crucial for connecting the neighborhood to the 
waterfront. Key pedestrian gateways often involve crossing a wide 
street or large intersection. Pedestrians coming from 11th face a large 
grade change to access the port. Those trying to cross over Miner from  
CRAFTED/Brouwerij West find that they must walk a significant distance 
to find a safe crosswalk. All of these gateways offer opportunities to 
improve connections for pedestrians as the Port develops. 
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Bicycle 
Circulation

Cyclists generally share paths with pedestrians or automobiles at the 
waterfront. Along the promenade, cyclists share a multi-modal path with 
pedestrians. Some streets have separate bike lanes, and others feature 
a sharrow. There are two designated bike paths: one at the Cabrillo 
Beach jetty and one alongside 22nd Street Park. Bike paths and lanes are 
fragmented, making it difficult to comfortably cross the waterfront on a 
bicycle. 

Components:

•	 Bicycle Connectivity Analysis
•	 Bicycle Circulation
•	 Key Takeaways
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Bicycle Connectivity Analysis

Bicycle Level of Traffic Stress (BLTS)
Roadways with low LTS scores are those with the most comfort 
experienced by the widest range of cyclists; high scores represent 
roadways with the most stress felt by cyclists, and may only be used 
by experienced riders. This analysis does not include paths that are not 
associated with roadways (such as portions of the waterfront promenade). 
To better understand community context and potential impacts for people 
traveling to and from the waterfront, the analysis extends beyond the 
waterfront scope area of the Connectivity Plan. Improvements outside of 
the Port’s jurisdiction would be dependent upon other entities.

Bicycle Intersection Level of Traffic Stress (BILTS)
The BILTS methodology is similar to BLTS, with the following additional 
factors considered: traffic control and crossing width. Gaffey Street, 
Pacific Avenue, Harbor Boulevard, 1st Street, 5th Street, 7th Street, and 
22nd Street all create stressful intersection conditions for cyclists.

Bicycle Collisions (2017-2021)
Bicycle collision data from 2017-2021 were extracted from the Statewide 
Integrated Traffic Records System (SWITRS). One collision resulting in 
fatalities happened at the intersection of 23rd St and Grand Avenue. Grand 
Avenue also has recorded the highest number of collisions, followed by 
Gaffey Street and Pacific Avenue.

The bicycle level of traffic stress (BLTS) analysis is a method used to 
highlight where additional attention is required to improve the comfort of 
cyclists, and helps to describe how it feels to bicycle around a community. 

BLTS is determined by factors including sidewalk presence and width, 
sidewalk buffer width and type, posted speed limit, and number of travel 
lanes. 

Source: Alta Planning + Design
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Bicycle Circulation

San Pedro’s waterfront promenades are often 
multi-modal, allowing pedestrians and cyclists to 
share a path. Motorized vehicles, including e-bikes 
and e-scooters, are not currently permitted on LA 
Waterfront shared-used paths.

A lane shared by vehicles and bicycles on the street, 
with indication by route signs and often roadway 
markings (“sharrows”), is defined as a Class III Bike 
Route. The example shown here is on Oliver Vickery 
Way.

A designated bike lane on a road within the vehicular 
right-of-way is classified as Class II. Miner Street 
has a Class II Bike Lane.

Facilities that have a right-of-way exclusive from 
vehicles and have minimized vehicular crossings can 
be classified as Class I. The California Department 
of Transportation allows use of these facilities 
by pedestrians, but recommends separation to 
minimize conflicts if regular pedestrian use is 
expected. Class I bike paths within the LA Waterfront 
are intended for bicycle use only. 22nd Street Park 
contains such a bike path.

Shared Use PathsClass III Bike RouteClass II Bike LaneClass I Bike Path
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The cycling experience in San Pedro could benefit 
from more amenities, including bike racks and 
charging stations for e-bikes and scooters. 
Recently, some new e-bike hubs were added in 
Rancho San Pedro near 2nd and Harbor (pictured 
below). As electric mobility becomes increasingly 
popular, the provision of more of these amenities 
may encourage increased cycling in the 
community. For more information on e-bikes, see 
Chapter 3, Connectivity Elements, page 142.

Electric Bikes 
& Scooters

Bicycle 
Connections

Pacific Avenue currently has a Class II bike lane, and serves as a 
primary north-south route through San Pedro for cyclists. It has a 
relatively high level-of-stress score, and could be improved by LADOT to 
increase separation between cyclists and vehicular traffic. Creating a 
Class IV bike lane, which separates cyclists from traffic with a vertical 
element such as planters or a curb, could lower the LTS score. For more 
information on level of traffic stress and bike route classes, see Chapter 
3, Connectivity Elements, page 137 

Additionally, because cyclists often travel greater distances than 
pedestrians, connections beyond San Pedro are more important to 
cyclists. Community input suggested improvements to Wilmington-
Rancho Palos Verdes connections as well as improvements to rider 
comfort within San Pedro and the LA Waterfront. 
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Public Art & 
Open Space

San Pedro’s waterfront is home to memorable pieces of public art, as well 
as parks and open spaces beloved by the community. These help define the 
character of the waterfront, and provide much-needed gathering places. 
The following section highlights existing public art and open space.

Components:

•	 Public Open Space & Amenities
•	 Public Art
•	 Memorials, Markers, & Statues
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Plazas invite people to linger or gather, and provide space for events. 
This plaza adjacent to the LA Fire Department’s maritime division 
invites visitors in from the downtown area to the waterfront. Other 
plazas are located at the Cruise Terminal, Downtown Harbor, and SP 
Slip. 

The Waterfront includes a few parks, the largest of which is the 22nd 
Street Park, pictured above. There is also an athletic field located at 
Miner and Gulch, an overlook park at Beacon and 8th, and a green 
space at the Catalina Express Terminal. Parks allow residents to 
exercise, picnic, enjoy waterfront views, and spend time outdoors 
together. 

Cabrillo Beach is a popular destination for many residents and 
visitors alike. Adjacent to it is the salt marsh restoration, with limited 
access provided by the Cabrillo Marine Aquarium. The salt marsh 
is an important habitat for local wildlife. Although public access is 
restricted to the site currently utilized by the Cabrillo Beach Youth 
Waterfront Sports Center, these grounds also encompass beach and 
habitat open spaces.

Plazas Parks & Green Space Beach & Marsh

Public Open Space & Amenities
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Telltales Wind Ensemble Sculpture, 
Catalina Express Terminal

Angels Beacon at Liberty PlazaAngels Lights Lampposts, Promenade

Ghost Fish 107, SP Slip Gateway Plaza Fanfare Fountain Los Angeles World Cruise Center Bench

Public 
Art

San Pedro’s waterfront boasts a wide variety of public art, including 
paintings, sculptures, fountains, and fixture details. The Angel Lights 
lampposts, replicas of 1950s-era art deco lampposts, are among the 
promenade’s most distinctive fixtures. Benches at the cruise terminal 
feature tile artwork from various artists, and the Fanfare Fountain 
welcomes people to the LA Waterfront. Ghost Fish 107, by Carl Cheng, 
evokes San Pedro’s tuna-fishing past, and features artifacts donated 
by local fishermen.
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Plentiful memorials, markers, and statues commemorate San Pedro’s 
rich history at the waterfront. The USS Los Angeles monument features 
equipment from the World War II warship funded by Los Angeles County 
war bonds. The American Merchant Marine and Fishing Industry 
memorials pay tribute to lives lost at sea, while the Harry Bridges 
Memorial recognizes the founder of the International Longshore and 
Warehouse Union. The propeller of the heavy cruiser USS Canberra 
serves as a World War II memorial; the Juan Rodriguez Cabrillo statue 
recognizes the explorer who first explored California for Spain.

USS Los Angeles Monument

USS Los Angeles Monument

Fishing Industry Memorial

Fishing Industry Memorial

American Merchant Marine Memorial

American Merchant Marine Memorial

Memorials, Markers, 
& Statues
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Wayfinding

When visitors arrive at the LA Waterfront, there should be clear signs 
alerting them to where they are and how to get to their destinations. 
Wayfinding supports connectivity objectives by increasing awareness and 
supporting the use of infrastructural improvements.

The 2014 LA Waterfront Design Guidelines established an overall character 
for the LA Waterfront that contributes to wayfinding through unified 
visual cues. According to this document, there should be a strong visual 
connection between the waterfront and upland areas. According to the 
2014 Guidelines, the design of open spaces and public amenities, including 
signage, should “reflect the environmental and cultural history of the region 
as a working maritime community in the design of open spaces and public 
amenities.” 

Many of the signs installed at San Pedro’s waterfront follow the 2014 Design 
Guidelines and provide the appropriate style, size, and content for their 
purpose. However, as demonstrated on the following page, several styles 
of signage can be found along the waterfront, and not all are in compliance 
with the 2014 Guidelines. Additionally, signage condition varies dramatically. 
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Pedestrian wayfinding on 22nd Street 
at Dave Arian Way

Pedestrian wayfinding kioskDirectional signage along Miner St

Signage on Shoshonean RdSignage at Via Cabrillo-Marina and Shoshonean RdSignage at 22nd and Crescent

Wayfinding 
Signage

The Port of Los Angeles has implemented signs in accordance with 
this document, which also provides designs for gateway signs 
intended to orient those arriving at the waterfront. This document 
also advises that larger signs are needed for bigger open areas and 
larger streets with faster traffic, while medium signs are designated 
for less-trafficked streets. Pedestrian and bike signage should include 
directions to nearby attractions and maps for orientation. Having a 
cohesive design style for all signage provides consistency that makes 
signs more readily identifiable visual cues that visitors are within the 
LA Waterfront.
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Digital 
Wayfinding

The Port of Los Angeles has implemented signs in accordance with the 
2014 Design Guidelines, which provide designs for gateway signs meant 
to orient those arriving at the waterfront. In addition to several other 
forms of wayfinding signage, this document advises that larger signs 

are needed for bigger open areas and larger streets with faster traffic, 
while medium signs are designated for smaller streets. Pedestrian and 
bike signage should include directions to nearby attractions and maps 
for orientation.  

Port of Los Angeles Waterfront Design Guidelines58 59Port of Los Angeles Waterfront Design Guidelines58 59

SIGNAGE SIGNAGE

Signage Style Guidelines
Environmental	graphics	include	directional,	informa-
tional,	 and	 identity	 signage,	 district	 identifiers	 and	
gateways,	and	 interpretive	panels	and	banner	pro-
grams all of which are important elements in the 
built environment. The guidelines have bundled the 
environmental	graphics	into	three	different	signage	
types:

Vehicle Signage	–	These	signs	provide	directional	in-
formation	to	vehicles.

Pedestrian Signage –	These	signs	provide	direction	
to pedestrians and bicyclists 

Identity	 Signage	 –	 These	 signs	 provide	 a	 unified	
character and a sense of place to Wilmington and 
San Pedro, as well as unique sub-areas within these 
two	communities.	They	also	serve	as	beacons,	assist	
with	wayfinding,	 and	provide	 interpretive	 informa-
tion

The following graphic demonstrates the families of 
environmental graphics within each of the three sig-
nage types. The following design guidelines are or-
ganized by the three types. Within each type, areas 
where this signage type may be used are indicated. 
Detailed	specifications	are	then	presented	for	each	
sign	 type	 and	 any	 options.	 The	 guidelines	 address	
the	design	specifications	including	materials,	dimen-
sions,	siting,	and	lighting.	

The LA Waterfront website offers some digital 
wayfinding, pictured below. The website allows 
users to search for destinations by type; points 
out popular attractions and upcoming events; 
and indicates the locations of trolley stops and 
parking lots. However, it does not show public 
transit lines or stops other than for the trolley, nor 
does it provide driving directions. 

Currently, digital wayfinding signage does not 
include dynamic parking information or other 
digital tools.

Wayfinding 
Guidelines
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Attractions in 
Progress

2
PAGE

At the time of this writing, the LA Waterfront has experienced a great deal 
of recent growth, and is anticipating more. For the purpose of connecting 
the future waterfront in San Pedro, these “coming attractions” have been 
categorized as: 

•	 Potential Development Opportunities: identified, in planning phases
•	 In Progress: planned and/or in design, but not yet under construction
•	 Under Construction: currently being built
•	 Recently Completed: improvements finished within the last ten years

Recently built projects, such as CRAFTED and Brouwerij West, have already 
proven popular and are increasing visitation to the waterfront. However, 
because of their relative newness, they sometimes lack convenient 
connections for visitors.  Projects under construction, such as AltaSea 
and West Harbor (pictured at right) will attract even more visitors, and 
connections are already being included. Planned projects like the Cabrillo 
Way Marina and Warehouse 1 are further away, but must be taken into 
account when considering waterfront connectivity. Finally, potential 
developments such as the Cabrillo Beach Youth Waterfront Sports Center 
and Cabrillo Marina should be factored into connectivity considerations 
at the waterfront in the future. A list of these developments and their 
respective locations may be found on the following pages.
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As part of San Pedro’s Waterfront  Connectivity Plan, the team 
conducted a market scan. The first part of the scan allowed 
the team to understand the current state of the market; 
recent progress and investment in San Pedro’s waterfront; 
and potential development opportunities. The second part 
of the scan evaluated competitive waterfront destinations. 
Through these efforts, the team established strengths and 
growth opportunities within San Pedro. This section provides 
a description of these conditions broken into the following 
categories:

•	 San Pedro Market
•	 Competitive Destinations

Waterfront 
Development 
Market Scan
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San Pedro 
Market

San Pedro’s waterfront attracts a variety of users, including a diverse group 
of residents who live in the surrounding area; workers who commute in; and 
visitors from cruises and other recreational activities.

To understand San Pedro’s Waterfront Connectivity Plan’s scope, the team 
examined market trends in two study areas that represent distinct user 
groups and catchments. The Primary Study Area captures residents and 
workers from the neighborhood surrounding the Port, and the Secondary 
Study Area captures visitors making day trips to San Pedro’s waterfront 
and commuters. The Primary Study Area includes a five-mile radius or 
approximately a 15-minute drive from San Pedro. The Secondary Study Area 
includes a 20-mile radius or approximately a 30-minute drive.

The team then examined several key land uses within the Primary and 
Secondary Study Areas in order to understand emerging trends, pipeline 
developments, and potential opportunities for development. The key 
markets evaluated include multifamily residential, retail, hotel, office, 
and industrial. The scan informs the implementation strategy provided in 
Chapter 4.

Components:

•	 User Groups
•	 Residential Market Analysis
•	 Retail Market Analysis
•	 Hotel Market Analysis
•	 Other Commercial Uses Market Analysis
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Note: Other includes American Indian and Alaska Native, Native Hawaiian and Other Pacific Islander, Some other race, Two or more races
Source: ESRI Business Analyst Online (2023), 2017-2022 American Community Survey, Spectrum News (2023), Battleship IOWA, Cabrillo Marine Aquarium, San Pedro, CruiseMapper, Cabrillo Way Marina

User Groups

VisitorsWorkers
Residents

San Pedro’s waterfront attracts visitors of all ages, including cruise 
visitors; families and school groups visiting the Battleship IOWA and 
Cabrillo Marine Aquarium; and travelers to Catalina Island. The World 
Cruise Center is the largest cruise port on the West Coast, with 
more than one million passengers using San Pedro’s cruise terminals 
annually and an estimated 250 cruises departing from them in 2023. 
Major lines calling in San Pedro include Princess, Royal Caribbean, 
and Norwegian cruise lines.

While there are more than 60,000 jobs in the Primary Study Area, 
more people commute out of this area than commute in. About 
44,000 workers commute into the Primary Study Area daily, while 
about 73,000 workers commute out. Most of the workforce that 
lives within the Primary Study Area work in transportation and 
warehousing.

Population in the Primary Study Area has grown by almost 5% over 
the past decade, growing faster than the City of Los Angeles (2.9%). 
The majority of the population in the Primary Study Area is Hispanic/
Latino. The median household income of $75,129 is 7.7% higher than 
that of the City of Los Angeles. About half of the population is aged 
40 and above, with some college experience or holding degree(s).

Race & Ethnicity Number of Jobs within Primary Study Area

Age

Education

21%
No High school

23%
High school

20%
Some College

26%
Bachelor’s

10%
Adv.

25%
Under 19

27%
20-39

38%
40-69

10%
70+

55%
Hispanic/Latino

26%
White

5%
Black

11%
Asian

3%
Other

19,832

8,629

5,267 4,785
3,718

0
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Retail Trade Manufacturing
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Inventory, Absorption, 
and Vacancy

Residential Units Residential Rents

Residential Market Analysis

Although multifamily rents per square foot are lower than rents in 
the Secondary Study Area and citywide, they grew the most from 
2021-2022, indicating consistently growing demand for this housing 
type. There are about 9,849 rental multifamily units (88%) and 1,351 
condo units (12%) in Primary Study Area. The average monthly rent 
per unit in Primary Study Area is $1,435, and the average sale price 
for all multifamily homes in the past year (8/29/22-8/29/23) is 
$1.7M.*

Vacancy and absorption trends among the nearly 10,000 rental 
multifamily units in the Primary Study Area have been relatively 
consistent with the Secondary Study Area. Apart from high vacancy 
rates during 2020, multifamily vacancy in both areas is relatively low, 
which suggests demand for additional product.

The majority of residential units in the Primary Study Area are single-
family homes. Among all unit types, homes are split among renters 
and homeowners. The Primary Study Area’s demographics include 
51% renters and 49% homeowners.

57%

11%

9%

20%

3%

Residential Unit Breakdown

Single Family Two to Four Units Five to Nine Units More than Ten Units Other

77K
Total Residential 
Units in Primary 

Study Area

*Note: 58% lower than City of Los Angeles Average Home Value for 5+ Bedroom homes, $1,905,400 (February 2023)
Source: CoStar, ESRI Business Analyst Online, 2017-2022 American Community Survey, Zillow (February 2023)

Single Family
Two to Four Units
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Other

$1.00

$1.50

$2.00
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%

+4.5
%
+5.9
%
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In the past five years, 570 multifamily units were delivered in the 
Primary Study Area. These dwellings are a mix of both affordable and 
market-rate units.

There are more than 1,700 units in the pipeline. There is almost a 
20% increase in residential units; the pipeline units are a mix of both 
affordable and market-rate dwellings.

Pipeline projects numbers are defined by the square footage of 
buildings in the Primary Study Area under construction. One San 
Pedro, which is estimated for completion in 2037, is the most 
significant residential development coming to the area. Over the next 
decade, it will provide 1,600 new mixed-income residential units, 
as well as ground-floor retail and community amenities. The 1,600 
units are a mix of for-sale and rental dwellings, with more than 1,000 
marketed as affordable. The development has five acres of open 
space and 90,000 square feet of ground-floor retail. Other amenities 
include space for community services like childcare, business 
incubation, and health care. The development will also boast an 
integrated network of walking and biking paths.

Pipeline Development: 
One San Pedro

Pipeline Development: Primary 
Area  

Recent Development: 
Primary Area  

Residential Market Analysis Continued

Source: CoStar (2023)

550 S Palos Verdes St. Built 2020 420 W 9th St. Proposed 2023/2024
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The majority of retail establishments in the Primary Study Area (60%) 
occupy spaces under 5,000 square feet, and primarily serve the 
immediate San Pedro community.

Retail absorption has been slow in the years since COVID-19 in 
the Primary Study Area, while the Secondary Study Area has seen 
more significant negative absorption. However, neither study area 
experienced significant swings in retail vacancy over the course of 
the pandemic.

Pipeline projects numbers are defined by the square footage of 
buildings in the Primary Study Area under construction. The only 
major pipeline retail project in the Primary Study Area is West Harbor, 
which is estimated for completion in 2024 and promises to bring a 
major retail destination to San Pedro’s waterfront. The campus is 
42 acres with 150,000 square feet of retail. The open space is four 
acres. Major tenants include Yamashiro, Poppy + Rose, Harbor Breeze 
Cruises, the LA Maritime Institute, Marufuku Ramen, and Bark Social. 
There will also be 1,200 linear feet of docking and a 6,200-seat 
amphitheater. The development is under a 66-year ground lease and 
represents a more than $100 million investment by City and Port of 
Los Angeles. 

Distribution of Establishments Retail Market Absorption
Pipeline Retail Development: 
West Harbor

ONE-MILE-LONG 
WATERFRONT PROMENADE 1

Retail Market Analysis

14%

46%

24%

9%

7%

Distribution of Establishments by Space Size (SF) in 
Primary Study Area

Less than 1,500 1,500 - 5,000 5,000 - 10,000 10,000 - 20,000 20,000+

3.8M
Total Retail SF

Less than 1,500
1,500-5,000
5,000-10,000
10,000- 20,000
20,000+

Distribution of Establishments by Space Size (SF) 
in Primary Study Area

Source: CoStar (2023)
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The Primary Study Area has a total of 878 hotel rooms. While the 
Secondary Study Area has a wide variety of hotel options by class, 
the Primary Study Area is dominated by older economy and upscale 
hotels. Economy class hotels are defined as offering basic amenities 
at low prices and include motels.

Hotel options in the Primary Study Area are more affordable than 
Secondary Study Area and Citywide options. Vacancy rates in both 
the Primary and Secondary Study Areas are slightly lower than those 
city-wide, but overall have not recovered to pre-pandemic vacancy 
rates. 

The only hotel in the pipeline in the Primary Study Area is the Tribute 
Portfolio, a national boutique hotel brand owned by Marriott. The 
80-room hotel is located at the corner of South Pacific Avenue and 
6th Street. Amenities include a restaurant on the ground floor, a 
rooftop bar, and underground parking. The Hotel is considered “upper 
upscale” and will be the first hotel in this class in the Primary Study 
Area. Its completion is expected sometime in 2024.

Pipeline Hotel DevelopmentHotel Market OverviewHotel Market Overview

Hotel Market Analysis

Source: CoStar (2023)

54%
46%

8% 2%

30%

12%
18%

30%
Luxury

Upper Upscale
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AltaSea at the Port of Los Angeles represents a specialized office/industrial 
use, but one that has an outsized impact on the economy and brand 
of San Pedro’s waterfront. AltaSea is home to “blue economy” tenants 
working in sectors such as aqua-farming and submarine research, as well 
as education and workforce development uses. Phase 1 of the project, 
consisting of 400,000 square feet (35 acres), was completed in 2016 for 
$150 million. This phase included construction of Wharf Plaza, renovation 
of warehouse facilities, and construction of educational facilities. Some 
tenant sectors include regenerative aquaculture, renewable energy, blue 
technology and underwater robotics, and educational institutions. Tenants 
include Boeing Company Echo Voyager (submarine research), Catalina Sea 
Ranch (aqua-farming), Blue Robotics Inc. (underwater robotic vehicles), Dr. 
Robert Ballard’s Ocean Exploration Trust (oceanographic research), USC Kelp 
Lab, and Pacific 6.

The industrial market is stronger than the office market, with 
competitive rents and low vacancy rates. The industrial market in 
the Primary Study Area encompasses 1.8 million square feet. There 
is only a 3% industrial vacancy in the Primary Study Area; average 
annual industrial rent per square foot is $21.22 (2% above the 
citywide average).

With rents that are almost 20% lower than citywide (likely related to 
the prevalence of class B and C offices), the office market does not 
perform well in the Primary Study Area. Vacancies as of this writing 
are at 15%, and are primarily impacted by the Topaz building. The 
office market contains a total of 1.3 million square feet in the Primary 
Study Area. The average annual office rent per square foot in the 
Primary Study is $35.51, which is 20% below the citywide average.

Office Market Overview Industrial Market Overview Public/Private Institute Market 
Overview: AltaSea

Other Commercial Uses

Topaz at 222 W 6th St.: 265,808 SF San Pedro Fruit Terminal AltaSea at 2451 Signal St: 400,000 SF
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Multifamily Residential
Coastal Commission regulations 
do not permit residential use

Retail
Competitive use

Hotel 
Competitive use

Office 
Potential future competitive 
use

Industrial
Non-desirable use

Market 
Uses

Among those examined in this market scan, retail and 
hotel uses are the most suitable for growth on San 
Pedro’s waterfront in the near term. This conclusion is 
based on regulatory limitations, market performance, 
and alignment with the Port’s vision and goals. Office 
uses could be suitable in the long term if the market 
improves and if investments are made that would 
attract office uses.

Multifamily Residential: 
While residential uses are not permitted on Port lands, an 
understanding of the surrounding residential market is crucial in 
understanding the context of potential users. The residential population 
surrounding the Port is a characteristically middle-class, primarily 
Hispanic and Latino population occupying a range of housing types, but 
concentrated in single-family homes. Steadily growing rents per square 
foot and relatively stable vacancy rates for rental multifamily indicate 
consistent demand for affordable rental housing in this part of the city. 
Reflecting this demand, the majority of pipeline residential development 
will bring mid-rise, rental multifamily dwellings to the market.

Retail:
The majority of retail product in the Primary Study Area is small, 
community-serving retail. West Harbor will establish a major 
destination retail center for the neighborhood, offering an opportunity 
to test the demand for that use around the Port.

Hotel:
Hotels in the Primary Study Area are older, smaller, and more affordable 
than in the wider market (Secondary Study Area) and citywide, 
suggesting a historic lack of demand for hotel uses. The addition of 
a national boutique hotel brand to the market indicates potential 
opportunity for capturing additional visitors in the San Pedro area. The 
clearest source of steady visitors is the Cruise Terminal. 

Other Commercial Uses: 
Office uses are not competitive in this area, with low rents and high 
vacancy rates reflecting larger regional and national trends. However, 
if the office market were to improve, and if investments were made 
in connectivity, public realm, and tenant amenities that could attract 
creative office tenants seeking a unique location, creative office uses 
could take hold in this area in the long term. AltaSea offers a precedent 
for this combination of creative office space along with public realm 
improvements and amenities. 

Industrial uses are faring better, but they represent an undesirable land 
use for Port stakeholders.

Market Scan Takeaways
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Competitive 
Destinations

Three comparable waterfront destinations across Los Angeles County were 
examined as part of the market scan. The three waterfronts have qualities 
similar to San Pedro’s waterfront (beach access, destination retail, or 
entertainment uses), and could compete with San Pedro for visitors. The 
three waterfronts include Long Beach, Redondo Beach, and Manhattan 
Beach.

By evaluating competitive destinations, the team can establish strengths 
and growth opportunities within San Pedro and assist in positioning it to 
distinguish itself among those destinations.

Components:

•	 Competitive Destinations Comparison
•	 Land-use of Competitive Destinations
•	 Implications for San Pedro
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Although it has a more limited set of attractions, Manhattan Beach 
attracts approximately 4 million visitors annually to its boutique 
shopping, beach front, pier, and aquarium. Major attractions include: 
Manhattan Beach Pier, the Roundhouse Aquarium, Downtown 
Manhattan Beach shopping and restaurants, Live Oak Park, Bruce’s 
Beach, and the Manhattan Beach Farmer’s Market. 

Just seven miles south of LAX, Redondo Beach offers beach-side 
views and one of the longest piers in North America. The Redondo 
Beach Chamber of Commerce and Visitor Bureau help to facilitate 
various waterfront events.  Major attractions include Redondo 
Beach, Redondo Pier, The Strand (a boardwalk that connects 
Hermosa and Manhattan Beaches), the King Harbor Yacht Club, and 
the Redondo Beach Performing Arts Center. Annually, Redondo Beach 
attracts approximately 1 million visitors.

Long Beach, located just across the Port of LA from San Pedro, 
is home to major attractions that include the Queen Mary, the 
Long Beach Convention Center, the Aquarium of the Pacific, the 
Museum of Latin American Art, the Long Beach Museum of Art, the 
USS Midway, Rancho Los Alamitos Historic Ranch, the Earl Burns 
Miller Japanese Garden, the Catalina Express Terminal, the Crown 
Yacht Club, and the 4th Street Retail Promenade. The area attracts 
approximately six million visitors annually, including 1 million 
passengers at Long Beach Airport and 300 departing cruises.

Manhattan BeachRedondo BeachLong Beach

Competitive Destinations Comparison

Source: CoStar (2023), Visit Long Beach (2023), ESRI Business Analyst Online (2023), Redondo Beach Chamber of Commerce and Visitors Bureau (2023), California Beaches

S. Catalina Ave.

Redondo Beach Pier

King HarborOcean Blvd.
W. Shoreline Dr.

Rainbow Harbor 
Esplanade

Manhattan 
Beach Pier

N. Ardmore Ave.
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The area surrounding Long Beach is dominated by office and hotel 
uses, with more than 2,200 hotel rooms servicing its attractions — 
a higher concentration of hotel rooms than the San Pedro Primary 
Study Area. There are 5,700 residents, with a population density of 
7,300 per mile within 0.5 miles of the waterfront. There are a total of 
2,228 hotel rooms within 0.5 miles of waterfront, with 47% classified 
as “upper upscale.” 

Redondo Beach features a mix of multifamily, retail, and high-end 
hotel developments near the waterfront. There are 7,600 residents, 
with a population density of 9,800 per mile within 0.5 miles of the 
waterfront. Redondo Beach has a total of 669 hotel rooms within 0.5 
miles of waterfront, with 32% classified as “upper upscale.” 

Compared to more competitive destinations, Manhattan Beach has 
the least amount of built square footage along its waterfront. Half 
of its existing built square footage is occupied by retail uses. There 
are 4,800 residents within 0.5 miles of the waterfront, and a total 
of 38 hotel rooms within 0.5 miles of waterfront, of which 100% are 
classified as “upper upscale.” 

Long Beach Redondo Beach Manhattan Beach

Land-use of Competitive Destinations

Note: There is only one hotel in Manhattan Beach, the Shade Hotel (Luxury). 
Source: CoStar (2023), SWA (2022), ESRI Business Analyst Online (2023), Redondo Beach Chamber of Commerce and Visitors Bureau (2023)

10%
2%

26%

31%

31%

Redondo Beach Land Use Mix

Office Industrial Retail Multifamily Hotel

2M SF
Built SF within .5 
mile of Redondo 

Beach waterfront

40%

7%
28%

25%

Long Beach Land Use Mix

Office Retail Multifamily Hotel

6M SF
Built SF within 0.5 
mile of Long Beach 

waterfront

20%

50%

26%

4%

Manhattan Beach Land Use Make-Up

Office Retail Multifamily Hotel

500K SF
Built SF within .5 mile 
of Manhattan Beach 

waterfront

Office
Retail
Multifamily
Hotel

Office
Retail
Multifamily
Hotel
Industrial

Office
Retail
Multifamily
Hotel

Overview | pg. 60San Pedro’s Waterfront Connectivity Plan



Population Density/Mile by Waterfront Destination

Surrounding Land Use Mix by Waterfront Destination (0.5-Mile Radius)
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Competitive Market 
Takeaways

Compared to competitive destinations, San Pedro 
has the highest population density. In terms of 
land use, San Pedro has a greater proportion 
of industrial and multifamily buildings, but a 
lower concentration of hotels than Long Beach 
and Redondo Beach. The location of San Pedro’s 
waterfront along the main shipping channel of 
the largest port in the United States provides a 
setting unrivaled by any comparable waterfront. 
This unique location, combined with the growing 
cruise business and proximity to Catalina Island, 
are attributes that, contingent on the West Harbor 
development’s success, can be built upon.

The goal of the Market Scan and Competitive 
Destinations analysis was to identify triggers that may  
assist future project implementation within San Pedro.  
Identifying these implications will serve as a roadmap 
for the market conditions, density, and activation levels 
required for investment along the waterfront. 

While San Pedro’s waterfront is cushioned by a stable residential 
community, opportunities for commercial development have historically  
been limited. There is a lack of critical mass for retail and hotel uses, 
although new projects in the pipeline (including West Harbor) will  bring 
new product to market.

When considering San Pedro’s waterfront within the context of 
neighboring regional beach destinations, San Pedro stands out as 
having the greatest population density and the most diverse mix of 
surrounding uses. 

Development of Port land into commercial uses — the only viable use 
per Coastal Commission regulations — would require the cultivation of a 
critical mass of users to support demand for additional retail and hotel 
options.

The growth of San Pedro as a retail destination, a pretext that will be 
tested by the arrival of West Harbor, will increase its competitiveness 
compared to other regional waterfront destinations. However, San Pedro  
should distinguish itself among those destinations. Opportunities 
to establish a competitive edge include the presence of a stable 
residential base that can patronize retail amenities while a regional 
market base grows over time, as well as the presence of AltaSea: a 
unique place that contributes to San Pedro’s identity.

Physical connectivity is crucial for following this critical path. 
Residents and visitors require easy, intuitive, and enjoyable access to 
and among waterfront sites.

Implications 
for San Pedro

*The SF for West Harbor was added to this breakdown to highlight the addition of a major retail destination. 
Source: CoStar (2023), ESRI Business Analyst Online (2023) 
Note: A modified radius was used for San Pedro in the chart on the right. Instead of a five-mile radius, data 
was pulled for a 0.5-mile radius around the waterfront to be consistent with comparison destinations.
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Chapter 2: 
Community 
Engagement



Timeline & Objectives

Phase 1: Listen & Explore

	· Engagement Events
	· Activity Results
	· Key Takeaways

Phase 2: Share & Evaluate

	· Engagement Events
	· Activity Results
	· Top Recommended Projects

Plan Finalization

A thorough community engagement process ensured that 
local residents of San Pedro could share their opinions on the 
future development and connectivity of the waterfront. The 
outreach was conducted in two phases. The first phase focused 
on collecting input to guide ideas for the Connectivity Plan; 
the second served as a way for participants to weigh in on the 
direction the plan was going. There were four events in the 
first phase, between January and May of 2023, and two in the 
second, in June of 2023. The events were held in a variety of 
locations and at a variety of times to include a broad spectrum 
of participants. Focus Groups were by invitation and consisted 
of smaller groups of community leaders; Community Workshops 
were larger and open to all. During the finalization of the plan, in 
September public presentations of the draft plan were provided 
during a Harbor Commission meeting and in a public meeting. 
Members of the community shared comments at the meetings 
and during a 60-day Draft Plan public review period. 

Community 
Engagement
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1.	 Engage the general public and involve existing 
community leaders, landowners, tenants, and/
or other stakeholders from San Pedro.

2.	 Leverage existing engagement and knowledge 
within the local community.

3.	 Share project information to increase 
awareness of the Port of LA's past, current, and 
future developments.

4.	 Solicit community input, ideas, and feedback 
that will inform the plan's development.

5.	 Report plan progress and milestones 
throughout the project to the community.

6.	 Build community support for the plan 
document prior to public commission hearings.

Stakeholder & Community 
Engagement Objectives

Timeline & 
Objectives
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The “Listen and Explore” phase provided 
an opportunity to gather information from 
two perspectives: the community learned 
about the Connectivity Plan and related Port 
developments, and the planning team learned 
about the community’s priorities. Phase 1 
events provided community members with 
an outlet to express their views early in the 
process, before recommendations were formed. 
These events were also a means for the planning 
team to collect baseline metrics on community 
use and awareness of the San Pedro waterfront.

Phase 1 included four separate community 
engagement events, as summarized in this 
section. Please see the appendix for additional 
descriptions of the individual events and the 
feedback received during each.

Phase 1:  ​ 
Listen & Explore

San Pedro’s Waterfront Connectivity Plan Community Engagement  |  pg. 65



Phase 1:  
Engagement Events

1. Focus Group Charrette

•	 Tuesday, Jan. 24, 2023, 5:30 to 8 pm
•	 Presentation/three interactive stations
•	 Estimated attendance: 20

This by-invitation-only meeting was 
meant to engage local community leaders, 
business owners, and others with strong 
ties to San Pedro prior to hosting a larger 
public workshop.

2. Community Workshop

•	 Thursday, Feb. 23, 2023, 6 to 8pm
•	 Presentation/five interactive stations
•	 Estimated attendance: 80

A public meeting to increase awareness in 
the community about the Plan process and 
other Port developments, this workshop 
allowed the Connectivity Plan team to hear 
ideas and perspectives from the community, 
which reinforced the connectivity 
recommendations.

3. Art Walk Pop-up

•	 Thursday, Mar. 2, 2023, 5 to 8pm
•	 One interactive station at the San Pedro 

Art Walk
•	 Estimated attendance: 100

As a pop-up event, this engagement 
activity at the Art Walk allowed the team to 
reach people who might not ordinarily be 
able to attend a workshop. 

4. Rancho San Pedro 
Resident Workshop

•	 Friday, April 28, 2023, 6 to 8pm
•	 Presentation/five interactive stations, 

translated
•	 Estimated attendance: 35

This workshop provided an opportunity to 
engage with residents of Rancho San Pedro 
with Spanish language facilitation. 
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45
1

1

1

1

1

1

61

14

13

2

1

I’M A LOCAL RESIDENT

I WORK HERE

I OWN A PROPERTY OR 
BUSINESS HERE

I’M A VISITOR

OTHER

0 402010 5030

45 RESPONDENTS LIVE IN SAN PEDRO

7 RESPONDENTS LIVE OUTSIDE OF SAN PEDRO

Map of respondents’ home locations. The number within the gold circle indicates 
the number of people who provided responses.

Q: Which best describes your relationship to the LA Waterfront? 
Select all that apply:

The focus group charrette and community workshops each included a survey and series of 
activities, divided into “Stations.” The results of the survey and station activities from the 

events have been combined for inclusion in this chapter. Most of the survey respondents 
described themselves as residents, with 15% working at the waterfront; 87% live in San Pedro.

Phase 1 Activity Results: 
Where Respondents Live
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0 402010 30

WALK, RUN, OR MOBILITY AID 38

BICYCLE, ELECTRIC BIKE, 
OR SCOOTER 17

PERSONAL CAR 45

RIDESHARE (UBER/LYFT) 3

PUBLIC TRANSPORTATION 8

OTHER 2

EVERY DAY, 
OR CLOSE TO IT 22%

MULTIPLE TIMES 
PER WEEK 32%

ONCE A WEEK 9%

SEVERAL TIMES 
A MONTH 19%

ONCE A MONTH 9%

SEVERAL TIMES A YEAR 3%

ONCE A YEAR 6%

Most survey respondents are daily or frequent visitors to the waterfront. 
Forty-nine percent of respondents use non-motorized methods to get to the 
waterfront, compared to 40% who use a personal car.

Q: What modes of transportation do you use to get to San Pedro’s 
waterfront? Select all that apply:

Q: How often do you visit San Pedro’s waterfront?

Phase 1 Activity Results: 
Travel to the Waterfront
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One of the station activities asked attendees to consider their routes to the waterfront in 
daily life, to describe changes they might like to see along those routes, and/or to identify 
existing elements that they like. This activity helped to determine how people move to and 
around the waterfront, and what challenges they currently encounter. The line width on the 

map corresponds to the frequency of use according to the participants' input. Based on the 
results, Harbor Boulevard and 22nd Street experience the most vehicular traffic; Miner Street 
and Harbor Boulevard experience the most traffic; 7th and 3rd Streets are primary bike/
scooter connections; and Via Cabrillo-Marina is highly multi-modal.

Phase 1 Activity Results: 
Transportation Modes & Routes
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Participants provided input about what kinds of activities they would like to see or do 
in the future at the waterfront. By identifying preferred types of activities and places, 
the Connectivity Plan can assess which areas may be more crowded, and the types of 
transportation connections that may be most appropriate. In addition, the activity helped 

spread awareness about all there is to do at the waterfront. The most popular category was 
"Shopping and Dining," followed by (in descending order) "Parks, Recreation, and Exercise," 
"Promenade Activities," and "Science, Nature, and History."

Phase 1 Activity Results:  
Preferred Waterfront Activities

23

34

15

Shopping and Dining

Arts, Culture, and Events Cruises and Boat Tours

24

18 18

Science, Nature, and History

Trolley and Water TaxiMarinas and Public Docks

29 24

20

Promenade AmenitiesParks, Recreation, and Exercise

Other Ideas

Participants were asked to select “tokens” for their top 
three categories of activities, then drop them in net 
bags beneath image displays of current and upcoming 
waterfront activities. 
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The Art Walk Pop-Up was an interactive event held at the San Pedro Art Walk. The pop-up asked 
people to put themselves in someone else’s shoes and imagine coming to the waterfront as 
one of four characters: one who either lives nearby, one works at the waterfront, one who 
“plays” there, or one who visits for "other" reasons.

The activity collected input on community interest in particular San Pedro destinations based 
on the type of waterfront visitor. It was also intended to spread awareness in the community 
about San Pedro's waterfront attractions and the Connectivity Plan process.

Phase 1 Activity Results:  
Art Walk—A Day in the Life

3/15/23

1

POP-UP SUMMARY

The San Pedro waterfront team held an interactive 
pop-up event at the San Pedro Art Walk as part 
of the Waterfront Connectivity Plan. The pop-up 
was held at the corner of 6th St and South Mesa St 
from 5-8pm on March 2, 2023. The pop-up asked 
people to put themselves in someone else’s shoes 
and imagine coming to the waterfront as one of 
four characters who either lives nearby, works at 

100
Most Played Character

Top Destinations

35

21

17

15

Jordan

Kelcy

Arden

Quinn

Art Walk 9

5Town Square

4

West Harbor 11

22nd Park

8Cabrillo Beach

Top “Live” Destinations
6

West Harbor

Live

Work

Play

Other

Cabrillo Beach Town Square, 
S.P. Slip, Waterfront Plaza, 
San Pedro Salt Marsh

Top “Work” Destinations

Art Walk Town Square West Harbor/
22nd St 

Landing Restaurant

Top “Play” Destinations

7th St West Harbor Town Square

Top “Love/Other” Destinations

88ESTIMATED
PARTICIPANTS

DOLLS 
PLACED

5

2

6

2 2

2
1 1

Art Walk West Harbor  22nd Park/
Cabrillo Beach

3
2 2

the waterfront, or “plays” there. Participants could 
also choose an “other” character and indicated 
where they love to go at the waterfront by placing 
character playing piece dolls on an large map. The 
information from the pop-up, summarized here, will 
be folded into the recommendations for the San Pedro 
Waterfront Connectivity Plan.

The pop-up was designed to engage the community 
in a playful way, asking them to imagine themselves 
as a character in a board game. Participants indicated 
where they love to go at the waterfront by placing 
characters' playing pieces on a large map.
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The Phase 1 engagement events provided multiple opportunities for the Connectivity 
Plan team and the community to exchange ideas. Among all the comments provided by 

participants in these events, a number of issues and ideas were widely shared. This page 
summarizes key takeaways that the Connectivity Plan can address.

Walking and biking 
are important 

Support for public 
transit improvements 
(more stops)

People like the 
views and historic 
landmarks

Improved signage to 
identify parking & 
destinations

More amenities, and 
better connections 
between them

Current ways of going 
to the waterfront are 
personal car or walking

More lighting, open 
space, seating, and art 
along the Promenades

Interest in 
sustainability and 
climate resiliency

Trolley and water 
taxis help attract 
visitors 

COMMENT: COMMENT:

COMMENT: COMMENT: COMMENT:

COMMENT:COMMENT: COMMENT:

COMMENT:

Key 
Takeaways
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After receiving initial input from the community 
in Phase 1, the planning team developed 
preliminary plan recommendations to share 
with the community in the second phase of 
engagement. The “share and evaluate” phase 
served as an opportunity for members of 
the community to learn about the draft plan 
proposals, ask questions, and share comments 
in a less formal setting, prior to the Board of 
Harbor Commissioner meetings. Phase 2 was an 
opportunity for the planning team and Harbor 
Department staff to hear and address any 
potential community concerns early, and to 
build support for the plan document prior to the 
board presentations of the draft and final plans.

Phase 2 included two separate community 
engagement events, as summarized in this 
section. Please see the appendix for additional 
descriptions of the individual events and the 
feedback received during each.

Phase 2:  
Share & Evaluate
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Phase 2:  
Engagement Events

1. Focus Group Meeting

•	 Thursday, June 8, 2023, 5:30 to 7 pm
•	 Presentation/four interactive stations
•	 Estimated attendance: 10-15

As with the first focus group, this invitation-only event 
provided an opportunity to engage with local community 
leaders. It included a presentation and four interactive 
stations. 

2. Community Open House 

•	 Thursday, June 29, 2023, 6 to 8 pm
•	 Presentation/four 4 interactive stations
•	 Estimated attendance: 40-50

Presented to a broader audience, this open house 
presented material that had been refined from the second 
focus group — allowing the team to make adjustments to 
the draft plan recommendations based on feedback. 
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This activity shared information and was an opportunity to discuss the four 
major connectivity concepts, or pillars, within the plan. Each pillar contained 
“best practices,” a visitor journey scenario, and a sample of the draft 

connectivity improvements. Optional comment cards allowed participants to 
indicate whether or not they agree with the ideas, and to provide additional 
open-ended comments.

STATION 1: Park Once, Stay All Day

STATION 2: Take Public Transit

Yes, I like all or some components (9)

Yes, I like all or some components (9)

No, I do not like most of the components (1)

No, I do not like most of the components (0)

No Answer (1)

No Answer (4)

Undecided (1)

Undecided (2)

Yes, I like all or some components (8)
No, I do not like most of the components (1)
No Answer (6)
Undecided (1)

Yes, I like all or some components (9)
No, I do not like most of the components (2)
No Answer (3)
Undecided (0)

Q: Do you support the plan’s ideas for "Park Once, 
Stay All Day?" (12 responses received)

Q: Do you support the plan’s ideas for "Take 
Public Transit?" (15 responses received)

STATION 3: Make Transportation Fun

STATION 4: Create Points of Interest

Q: Do you support the plan’s ideas for "Make 
Transportation Fun?" (16 responses received)

Q: Do you support the plan’s ideas for "Create 
Points of Interest?" (14 responses received)

Phase 2 Activity Results:
Connectivity Pillars
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Phase 2 events provided an opportunity to share the recommended projects 
from the draft plan and learn which ones community members identify as being 
most important to them. This feedback helped the Port of LA and Connectivity 

Plan team in the prioritization of projects. The two or three projects per 
connectivity category that were selected the most by participants are listed 
here, together with the number of participants who selected each project.

ROADWAY Top Recommended Projects PARKING Top Recommended Projects

PUBLIC TRANSIT Top Recommended Projects RUBBER TIRE TROLLEY Top Recommended Projects

Get the apps
 Track your bus
 Book a microtransit trip
 Find your nearest stop

Route effective July 2022

Port City
Trolley203

www.wavetransit.com
(910) 343-0106

FREE
Downtown
Service!

ROUTE

Transportation passes may be purchased at
a Wave Transit office, Monday – Friday,

between the hours of 8:30am and 4:30pm:

OR

Our mailing address is:
P.O. Box 12630

Wilmington, NC 28405

www.wavetransit.com
(910) 343-0106

Forden Station
505 Cando Street

Wilmington,NC 28405

Padgett Station
520 N. 3rd Street

Wilmington,NC 28401

Trip Tips
Wave Transit kindly asks that you be
courteous to your fellow passengers:

If listening to music, please use
headphones and keep the sound level at a
volume that only you can hear.

No animals or pets allowed on Wave
Transit property, with the exception of
service animals.

Please don’t block the aisle with
packages, bags, strollers, or your feet.
Children must be removed from strollers
prior to transport.

No weapons, alcohol, or illegal substances
are permitted on the vehicle.

Please no eating or drinking while riding
Wave Transit vehicles.

Wave Transit discourages the use of cell
phones while riding our vehicles. If you
must use a cell phone, please talk in a low
voice and move to the back of the vehicle.

Smoking and the use of electronic
cigarettes is prohibited on all Wave Transit
property.

In consideration of other passengers,
please do not engage in loud or unruly
behavior, and refrain from using profanity
while on the trolley.

Holidays
Wave Transit does not operate on the following
holidays:

(Service may
be limited on

The trolley stops here at 
listed times. 

Look for the matching 
symbol in the schedule.

The trolley stops at each  
location at the time listed 
(minutes after the hour).

Times are always approximate and depend upon traffic 
and weather conditions.

INSTRUCTIONS

Downtown

Medical Center

Independence

Central

:45
:51
:56
:00

:15
:21
:26
:30
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1

1

21
3

4

3
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2

:30

Schedule Information
The Port City Trolley is a convenient service
that offers complimentary transportation for
downtown and surrounding districts.

We offer transportation to a variety of
excellent restaurants, live music venues,
shops, art galleries, museums, and public
spaces, as well as providing service to
parking garages.

The trolley departs from Padgett Station
located at 520 N 3rd Street.

Time points listed on this map are to help
assist you in planning your trip. The trolley
stops at each location at the bolded

Trolley operators are available to assist
passengers with questions, but please note
their primary responsibility is the safe
operation of the vehicle.

Please visit our website at wavetransit.com
for a complete listing of routes and services.

Go Safely
When riding the trolley, please be seated or
hold on to the handrails for your safety.

At the trolley stop, please stand clear of the
curb while the trolley is approaching.

When getting on or off the vehicle, please
watch your step, and do not rush.

Please wait for the trolley to leave the trolley
stop before crossing the street.

C
ap

e
 F

e
ar

 R
iv

e
r

CHURCH’S ALLEY

LAUGHING OAK LN

MedNorth
Health
Center

S 
FR

ON
T 

ST
S 

FR
ON

T 
ST

N 
FR

ON
T 

ST

DOCK ST

ANN ST

CHURCH ST

NUN ST

QUEEN ST

DAWSON ST

WOOSTER ST

N 
3R

D 
ST

N 
W

AT
ER

 S
T

S 
W

AT
ER

 S
T

S 
3R

D 
ST

S 
4T

H 
ST

N 
5T

H 
ST

S 
2N

D 
ST

S 
3R

D 
ST

S 
2N

D 
ST

N 
2N

D 
ST

N 
4T

H 
ST

N 
3R

D 
ST

S 
5T

H 
ST

N FR
ONT S

T

DAVIS ST

RED CROSS ST RED CROSS ST

CASTLE ST

GREENFIELD ST

WALNUT ST

COWAN ST

HARNETT ST

HANOVER ST HANOVER ST

BRUNSWICK ST

DAWSON ST

WRIGHT ST

MEARES ST

MARSTELLAR ST

WRIGHT ST

MEARES ST

MARSTELLAR ST

KIDDER ST

MARTIN ST

PRINCESS ST

MARKET ST

ORANGE ST

CAMPBELL ST

Riverfront
Park

Cape
Fear
Field

US Post
Office

Cape Fear
Community
College

Hannah Block Historic USO/
Community Arts Center

Children’s
Museum of
Wilmington

Padgett
Station

CFCC Union Station/
Wilson Center

NHC Public
Library

City Council/
Thalian Hall
Theater

NHC
Courthouse

Dram
Tree
Park

Solomon
Towers

RIVERWALK

RIVERWALK

NORTH WATERFRONT
DISTRICT

SOUTH FRONT
DISTRICT

BROOKLYN
ARTS DISTRICT

CENTRAL BUSINESS
DISTRICT

CASTLE STREET
DISTRICT

1

1516

17

18

19

219

10 20

22

23

7

4

5
6

24

3
25

2

1211

14

13

8

LEGEND

Trolley Route

Major Stop
Timepoint

Stop

Point of Interest

Public Parking 
Deck

1

2

©2022 Wave Transit
Design by Smartmaps, Inc.

Port City Trolley Route Effective
July, 2022

BUS
17

Wilmington
Railroad
Museum

Wilmington
Convention

Center

NU
TT

 S
T

Port City
Marina

Live Oak
Bank Pavilion

GRACE ST

CHESTNUT ST

Peak Season (March-November)
MONDAY – THURSDAY:  7:00am – 7:00pm
FRIDAY & SATURDAY:  7:00am – 8:00pm
Off Peak Season (December-February)
MONDAY – SATURDAY:  8:00am – 5:00pm
Service operates on a 40-minute frequency (see schedule below). 
Major scheduled stop departure times are listed in bold on the schedule below. Other times listed 
are estimated departure times. Please arrive at your stop 5 minutes before the scheduled time. 
The trolley returns to its starting point (trolley stop #1) after leaving trolley stop #25.

Servicing Downtown Wilmington and surrounding districts

Port City Trolley Route Schedule

TROLLEY STOPS

3

4

1

10
11

12

13

14

15

16
17

18

19

20
21

22

23

24
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Padgett Station
4th St / Brunswick St

Front St / Cowan St

Harnett St / Pavilion 

Nutt St / Convention Center
Nutt St / Railroad Museum 

Red Cross / Front St (CFCC)

Front St / Chestnut St

Front St / Market St

Front St / Orange St
Front St / Castle St

Castle St / 5th St

5th St / Dawson St

5th St / Greenfield St

Greenfield St / 3rd St

Greenfield St / 2nd St
Front St / Laughing Oak Ln

Front St / Queen St

Front St / Castle St

Front St / Orange St
Front St / Market St

Front St / Grace St

Front St / Hanover St

Front St / Harnett St

Front St / Cowan St

40-Minute Schedule

:00 :40 :20
:03 :43 :23

:06 :46 :26

:07 :47 :27

:08 :48 :28
:08 :48 :28

:09 :49 :29

:10 :50 :30

:11 :51 :31

:12 :52 :32
:13 :53 :33

:16 :56 :36

:19 :59 :39

:21 :01 :41

:22 :02 :42

:23 :03 :43
:26 :06 :46

:27 :07 :47

:28 :08 :47

:29 :09 :49
:30 :10 :50

:32 :11 :51

:33 :13 :53

:34 :14 :54

:35 :15 :55

DOWNTOWN DISTRICTS
NORTH WATERFRONT DISTRICT

Known as the original gateway to the city, the Northside/North 
Waterfront District is one of the hottest spots for growth in the city, 

and is home of Port City Marina, Live Oak Bank Pavilion, and 
Wilmington Convention Center.

BROOKLYN ARTS DISTRICT
Located on the historic north side of downtown Wilmington, 

Brooklyn Arts District is an artist’s dream full of industrial buildings 
and old churches. It is anchored by the Brooklyn Arts Center and 

includes breweries and gourmet restaurants.

CENTRAL BUSINESS DISTRICT
Wilmington’s Central Business District (CBD) encompasses the most 

historic aspects of the Port City, including architectural structures 
and porticoes that have existed since the city’s inception in 1739. 

Besides shopping and dining, it is also a destination for music 
venues, theaters, and museums.

CASTLE STREET DISTRICT
This eccentric district welcomes you with its rich art and antiques 
culture, along with eclectic shopping, cafes, and so much more.

SOUTH FRONT DISTRICT
See natural design meet industrial charm when you stop by the South 

Front District, a contemporary mixed-use community featuring 
innovation-stirring space, including award winning restaurants, 

offices, and shopping.

Event Traffic Management Plan (10)
22nd Street Complete Street Improvements (10)

7th & Pacific Transit Hub (with LADOT, Metro, San Pedro BID) (8)
Upgraded Transit Stops (wayfinding, shade, etc.) (6)
Regional Mobility Hub (6)

22nd Street Park to Crafted/Brouwerij West Connections (14)
LA Harbor Bike Path (Harbor Blvd Path & 22nd Street Class IV Bikeway) (11)

Water Taxi Connection to Long Beach (11)
Water Taxi Operations Plan (10)

Interstate 110 Harbor Approach Beautification (12)
S.P. Slip Enhancements (6)

Cruise Ship Terminal & Event Parking Tram (13)
Parking Management Strategies (10)
22nd Street Surface Lot Expansion (10)

Trolley Stop & Service Updates (9)
Trolley Special Operations Plan for Event Management (8)

1st & Harbor Pedestrian Crossing Pilot Project (8)
Bluff Linkages for 10th, 11th, 12th, and 13th Streets (8)

LA Waterfront Public Art Master Plan (10)
Implementation of Public Art Master Plan (7)
22nd Street Park Sculpture Park (Phase 1) (7)

LA Waterfront Gateway Signage (9)
Digital Tools (Website and App) (9)

BICYCLE Top Recommended Projects

WATER TAXI Top Recommended Projects

OPEN SPACE Top Recommended Projects

PEDESTRIAN Top Recommended Projects

PUBLIC ART Top Recommended Projects

WAYFINDING Top Recommended Projects

Top Recommended Projects
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Once the final draft document was prepared, 
it was posted to the LA Waterfront website for 
public review and the planning team gave a 
public presentation to the Los Angeles Board of 
Harbor Commissioners on September 7, 2023. 
Commissioners and members of the public 
provided questions and comments following 
the presentation.  Due to the time constraints 
of commission meetings, a separate public 
meeting was held three weeks later for a longer 
presentation of the draft plan. Attendees had 
the opportunity to ask questions or share 
comments in a group setting following the 
presentation. For those who wanted to discuss 
the plan in smaller groups, the draft plan 
document and summary posters were displayed 
in a separate room for open house style 
conversation after the presentation. Members 
of the public were provided 60 days from 
the date of the Harbor Commission meeting 
to submit additional comments on the draft 
document. 

Plan 
Finalization
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Chapter 3: 
Connectivity 
Elements



Connecting to Local Climate Action PolicySan Pedro’s waterfront has a tremendous opportunity to grow 
and evolve in the near future. This document is meant to ensure 
that the waterfront develops cohesively. By looking back at 
previous planning documents to see what has worked, what 
hasn’t, and what might still be worth incorporating, this plan 
hopes to learn from past efforts to set a framework for the 
future. 

This framework presents connectivity comprehensively, including 
vehicular, pedestrian, bike and micromobility, public transit, 
and water access elements. It also incorporates wayfinding, 
public art and open space planning. And finally, all connectivity 
elements are presented in a clear, legible, and engaging manner, 
easily digestible for those building an exciting future for the 
waterfront.

Connectivity 
Elements

Connectivity Framework
1.	 Park Once, Stay All Day

	· Roadways & Traffic Flows
	· Roadway Recommended Projects
	· Parking Management
	· Parking Recommended Projects

2.	 Improve Public Transit
	· Public Transit
	· Trolley 
	· Public Transit Recommended Projects 
	· Trolley Recommended Projects
	· Water Taxi
	· Water Taxi Recommended Projects

3.	 Provide Multi-Benefit Public Access
	· Pedestrian Connectivity
	· Pedestrian Recommended Projects
	· Bicycle & Micromobility Connectivity 
	· Bicycle Recommended Projects

4.	 Create Points of Interest
	· Open Space Opportunities & 

Activation
	· Recreational Boating Opportunities
	· Open Space Recommended Projects
	· Recreational Boating Recommended 

Projects
	· Public Art Opportunities
	· Public Art Recommended Projects
	· Wayfinding
	· Wayfinding Recommended Projects

Visitor Journey Scenarios

Streetscape Design Toolkit
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Connectivity projects have the opportunity to support 
the following Green New Deal goals. 

Local Water
•	 Source 70% of LA’s water locally and capture 150,000 acre-feet of 

stormwater per year by 2035
•	 Recycle 100% of all wastewater for beneficial reuse by 2035
•	 Build at least 200 new multi-benefit stormwater capture projects by 2050 

to improve local water quality and increase local water supply
•	 Reduce potable water use per capita by 25% by 2035; and maintain or 

reduce 2035 per capita water use through 2050
•	 Install or refurbish hydration stations, prioritizing municipally-owned 

buildings and public properties such as parks, by 2035

Mobility & Public Transit, Zero Emissions Vehicles
•	 Increase the percentage of all trips made by walking, biking, micro-

mobility / matched rides or transit by at least 50% by 2035
•	 Reduce Vehicle Miles Traveled (VMT) per capita by at least 39% by 2035
•	 Electrify 100% of Metro and LADOT buses by 2030
•	 Reduce port-related GHG emissions by 80% by 2050

Urban Ecosystems & Resilience
•	 By 2050, ensure that 100% of Angelenos live within a half-mile of a park or 

open space
•	 Achieve and maintain zero net loss of native biodiversity by 2035
•	 Reduce urban/rural temperature differential by at least 3 degrees by 2035
•	 Increase tree canopy in areas of greatest need by at least 50% by 2028

Housing & Development 
•	 All new buildings will be net zero carbon by 2030; 100% of buildings will be 

net zero carbon by 2050
•	 By 2050, reduce building energy use per square foot for all building types 

by 44% 

Lead by Example 
•	 Reduce municipal greenhouse gas emissions 55% by 2025; 65% by 2035; 

reach carbon neutrality by 2045
•	 Reduce municipal energy uses 18% by 2025; 35% by 2035; and 44% by 2050
•	 Reduce municipal water use by at least 25% by 2025; and 30% by 2035
•	 Ensure that all construction of new municipally owned buildings and major 

renovations are all-electric, effective immediately

Waste & Resource Recovery
•	 Increase landfill diversion rate to 90% by 2025
•	 Eliminate organic waste going to landfill by 2028

Highlighted 
pLAn Goals:

LA’s Sustainable City pLAn, Green New Deal, was passed in 2019.  As 
quoted by the pLAn website, “Our battle against climate change is 
a moral imperative, an environmental emergency, and an economic 
opportunity. Los Angeles is rising to the occasion with a plan that 
will lead the world toward a low-carbon, green-energy future. This is 
LA’s Green New Deal.” 

The Port of Los Angeles is committed to responsible growth 
through the implementation of the three tenets of sustainability: 
environment, economy, and equity. These principles are linked 
to the Port’s Five-Year Strategic Plan and practiced through the 
planning, design and construction phases, and in our operations 
and maintenance processes. The Port of Los Angeles is proud to 
adopt the Sustainable City pLAn for the City of Los Angeles. The pLAn 
advances our environment, economy and social equity in 14 various 
categories with short-term, near-term (2025) and long-term (2035) 
targets.  The Port is an integral part of reaching the pLAn goals for 
the whole City of Los Angeles, specifically in areas of local solar, 
energy efficient buildings, carbon and climate leadership, green jobs, 
preparedness and resiliency, air quality, and environmental justice. 
(Sustainability Reports, www.portoflosangeles.org, 2023)

Recommendations in San Pedro’s Waterfront Connectivity Plan are 
developed with the goals of LA’s Green New Deal in mind. Look for 
feature boxes throughout this chapter that detail opportunities 
to support the Green New Deal’s sustainability goals through 
connectivity recommendations.

Connecting to Local 
Climate Action Policy

Goal Categories
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Recommendations for connecting San Pedro’s waterfront are 
divided into four pillar concepts:

1.	 Park Once, Stay All Day
2.	 Improve Public Transit
3.	 Provide Multi-Benefit Public Access
4.	 Create Points of Interest

The “Park Once” section examines vehicular traffic and 
parking. “Improve Public Transit” includes recommendations 
for public transit, trolley, and water taxi connection. In the 
“Provide Multi-Benefit Public Access” section, guidelines 
for pedestrian, bicycle, and micromobility improvements 
are outlined. Lastly, the “Create Points of Interest” section 
addresses open space, recreational boating, and public art 
opportunities, as well as ideas for wayfinding improvements. 

Each category includes a list of recommended projects as well 
as illustrated examples of some of these ideas.

Connectivity 
Framework
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1. Park Once, 
Stay All Day

The key to connecting San Pedro’s waterfront lies in the concept of “Park 
Once, Stay All Day.” This placemaking strategy establishes a series of 
destinations that encourage people to park in one place and then make 
stops on foot, bike, or trolley, rather than driving from one destination to 
another. The Plan’s integrated approach considers transportation, land 
use, and design, relying on all of the above elements to achieve a well-
connected, efficiently managed, and seamlessly integrated waterfront, 
ensuring  that people can enjoy all of its amenities.
 
From a vehicular perspective, wayfinding should be clear and well-situated; 
parking should be easy to locate; and policies should encourage visitors to 
park their cars upon arrival before leaving their vehicles to explore the LA 
Waterfront via another means of transit. 

Components:

•	 Roadways & Traffic Flows
•	 Roadway Recommended Projects 
•	 Parking Management
•	 Parking Recommended Projects
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pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

•	 Street trees and parkway vegetation can help 
create resilient urban ecosystems

•	 Green Street projects include multi-benefit 
stormwater designs to improve water quality

•	 Minimizing the time spent idling in traffic and 
providing alternatives to driving help support 
the Sustainable City pLAn

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

Supporting Green New Deal Goals

pLAn Goal 3: 
Local Water
pLAn Goal 3: 
Local Water

To help manage the traffic flows on major event 
days, there are some strategies to employ:

•	 Develop an event-specific plan which 
considers street closures and reduction of 
cross traffic at parking entrances

•	 Incorporate in-person traffic management 
support into the plan referenced above

•	 Encourage event goers to come early and stay 
late with information about LA Waterfront 
destinations

•	 Establish a modified trolley route to help move 
people while avoiding the most congested 
roadways

•	 Provide a special event tram service that can 
carry large numbers of riders in a dedicated 
lane, separate from the vehicular traffic

•	 Encourage parking once and subsequently 
walking, biking, or taking the tram to the venue

•	 Utilize transportation demand strategies with 
ticket sales to encourage regional transit, such 
as the J line or other regional service

Event Day Traffic 
Management Strategies

Traffic management will be an important part of creating a positive 
visitor experience at the waterfront. While normal days may have 
minimal or normal traffic, the LA Waterfront can experience high traffic 
conditions due to cruise terminal activity and special events with high 
attendance (e.g. Fleet Week, concerts at West Harbor, etc.).

On most days, the area should have good traffic flow with minimal 
delays. As the diagram above shows, however, major event days will 
likely involve heavy traffic, especially on roads directly adjacent to the 

waterfront such as Harbor Boulevard. Other streets, such as Pacific 
Avenue and 6th Street, will see increases in typical traffic as well. 

For major event days, in-person traffic management will be necessary 
to help manage the flows at intersections and parking lots along 
Harbor Boulevard. Additionally, care should be taken to create a positive 
pedestrian experience along San Pedro’s main downtown thoroughfare, 
6th Street, by diverting traffic away from that road. Seventh Street 
could serve as the preferred traffic route instead.

Roadways & 
Traffic Flows
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Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already 
in various stages of design. New opportunities that have arisen 
from San Pedro’s Waterfront Connectivity Plan are also included. 
Roadway projects at the waterfront should be coordinated with 
roadway projects that are proceeding as part of the One San 
Pedro development.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.

Roadway Recommended Projects

2. Signal Street Improvements 4. Event Traffic Management Plan

Alongside AltaSea, Signal Street’s curbs, gutters, and lighting could 
potentially be improved. Other improvements could include the 
relocation of overhead power lines and a new fiber network. Street 
and pedestrian improvements could further connect AltaSea and 
future development at both Warehouse 1 and West Harbor.

The management plan establishes major event day/temporary 
traffic management best practices. These practices will help 
manage the traffic flows at parking lots and intersections along 
Harbor Boulevard.

1. Harbor Boulevard Improvements: SP Slip 
to 22nd Street

3. 22nd Street Complete Street 
Improvements

This project continues the completed Harbor Boulevard and 
7th Street Intersection Improvement Project by extending 
improvements to the Southern Pacific Slip and farther south to 
22nd Street. This four-lane road will help connect waterfront 
attractions like CRAFTED, AltaSea, and West Harbor.

The “complete street” concept includes improvements for 
pedestrian comfort and safety: wider sidewalks, bicycle lanes, 
safe and accessible transit stops, shade, artwork, and wayfinding. 
Two vehicular travel lanes will remain in each direction, with 
turn lanes at intersections. These improvements will affect 22nd 
Street from Signal to Mesa Streets. 
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6. Access to the Beach District

This effort will improve access to the south end of the waterfront, 
and includes plans to accommodate boat trailer traffic with 
intersection improvements and potential curb and gutter work. 
If necessary, an additional traffic signal can be included in the 
future.

7. Via Cabrillo-Marina & Shoshonean Road 
Intersection Traffic Circle

5. Harbor Boulevard 
Additional Travel Lanes

Drivers traveling south on Via Cabrillo-Marina towards the south end 
of the waterfront often miss the right turn onto Shoshonean Road; 
introducing a traffic circle at the intersection will provide easier access. 
A portion of the adjacent parking lot will be reapportioned as part of 
the traffic circle’s construction; the circle’s design will also consider 
pedestrian and bicycle safety and comfort.

This effort will involve reconstruction of the existing right-of-way along 
Harbor Boulevard from Swinford to 7th Streets to provide an additional 
travel lane for vehicles, resulting in three lanes in each direction 
rather than two. Please see “Public Transit Recommended Projects” 
and “Bicycle Recommended Projects” for additional improvements 
associated with this section of Harbor Boulevard. 

Roadway Recommended Projects Continued
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pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

•	 Tram services minimize the time spent idling in 
traffic and provide alternatives to driving

•	 Parking structures can be better integrated to 
public transit

•	 Mixed use parking structures can be support 
development goals for reduced energy use

•	 Parking lots can incorporate solar panels

•	 Parking lots can incorporate stormwater capture 
and filtration

•	 Parking lots with vegetation can help create 
resilient urban ecosystems

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 3: 
Local Water
pLAn Goal 3: 
Local Water

pLAn Goal 5: 
Housing & 
Development

pLAn Goal 5: 
Housing & 
Development

pLAn Goal 2: 
Renewable 
Energy

pLAn Goal 2: 
Renewable 
Energy

Supporting Green New Deal Goals

A well-managed parking system reduces traffic 
and improves the overall experience of visiting, 
shopping, or attending an event.

•	 Densify and centralize parking where possible 
to minimize impact to waterfront walkability 
and bikeability

•	 Create a plan that identifies parking locations, 
means of access, and tools that provide 
information to drivers

•	 Encourage visitors to park in one place, and 
subsequently use non-vehicular means to 
visit multiple destinations throughout the 
waterfront, rather than driving

General Parking 
Guidelines

Most visitors to San Pedro’s waterfront will be arriving by car and 
seeking to park. As a result, good parking management is critical in 
creating a positive waterfront experience. Many elements must work 
together to ensure that it is easy for people to find where they are 

going, park, and then connect to their waterfront destination.  Parking 
lots should be appropriately located, designed, and integrated with the 
overall waterfront’s circulation.

Parking 
Management
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Active transportation and trolley services need to be directly connected to 
parking lots and serve as a connection to destinations. Plan for mixed use parking 
structures to ensure that a variety of stores, attractions, and open spaces are 
present within the waterfront. Investment into place, safety, and well-maintained 
amenities to support walking, biking, and transit use is essential. This includes 
signage, lighting, benches, emergency call boxes, and trash receptacles.

(Right) This mixed-use parking structure in Santa Monica features stores and kiosks on the ground 
level.

Connected Parking

(Left) The UC Irvine Plaza Verde parking structure includes both bike and auto parking.

Ensure entrances are clearly marked. Smart parking signage should help people 
find parking quickly (see “Dynamic Parking & Wayfinding” on page 90 for more 
information). For large events, specific parking management tools such as in-
person support and a tram (see “Event & Cruise Day Tram & Trolley Routes” on page 
106) can support the existing system. Paid parking can help maximize parking 
resources. Refer to page 46 of the 2014 Design Guidelines for details on parking 
structure requirements. 

Logistics

Parking 
Structures & Lots
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The City of Los Angeles Zoning Code, Section 
4C.4.4 (Parking Lot Design) specifies vegetation, 
stormwater collection, and shade requirements 
for parking lots in Los Angeles. While parking 
lots within the LA Waterfront are not required to 
adhere to this code, the document provides best 
management practices that could be beneficial, 
especially with regard to sustainability goals. Key 
guidelines include:

1.	 Implement low-impact development practices 
to grade and drain parking lots to collect, 
retain, and infiltrate surface water on-site. 

2.	 Provide trees or solar panels to increase shade. 
Space trees or panels throughout the lot. 

3.	 Select tree species that ensure 50% of all 
parking lot stalls will be shaded by tree canopy 
after 10 years of planting.

The 2014 Waterfront Design Guidelines recommend that off-street 
parking standards should follow the design standards of the City of 
Los Angeles Zoning Ordinance. Additionally, the Design Guidelines 
recommend that surface lots be screened from view and located away 
from the water’s edge.  

Surface parking lot design is an opportunity to support sustainability 
goals by, for example, integrating stormwater management BMPs; 

introducing canopy trees or shade structures; installing solar panels; 
and using pavement with a high solar reflectance index.	

The Design Guidelines recommend that parking structures be designed 
to fit into building facades, conceal views of parked cars, and be lined 
with green walls. Green roofs, water collection systems, and solar 
panels are also suggested for parking structures.  Situation of parking 
areas should not obstruct pedestrian or vehicular circulation.

 4-68    |   City of Los Angeles Zoning Code

[ FOrM - FrONtAGe - STANDARDS ] [ USe - DeNSitY ]

- Automobile Parking - 

May 29, 2020 PRELIMINARY DRAFT

ii . trees planted within a planting area located along a single row of parking stalls shall 

be provided at a rate of one large species tree (Sec. 4C.6.5.C.3.a.) or two small species 

trees (Sec. 4C.6.5.C.3.a.) for every three parking stalls. 

iii . trees planted between a double row of parking stalls shall be provided at a rate of one 

large species tree (Sec. 4C.6.5.C.3.a.) or two small species trees (Sec. 4C.6.5.C.3.a.) for 

every six parking stalls.

iv . required trees shall be spaced evenly along the entire length of the require planting 

area. 

Single R
ow

Stree
tDouble R

ow

Single R
ow

Required Screening 
See Sec. 4C.8.1.2

c. Option 2: Performance-Based Standard

trees shall be planted so that at least 50% of all parking lot stalls will be shaded by tree 

canopy after 10 years of planting.

3. Perimeter Screening

a . A Type B2 or B3 frontage screen (Sec. 4C.8.1.C.3) is required along frontage lot lines for the 

width of a parking lot facing a frontage lot line. if a type B2 Frontage screen is used along 

the perimeter of a surface parking lot, appropriate bumper guards, wheel stops, steel posts, 

curbs, or other installations adequate to prevent vehicles from parking or driving into the 

planting area or into a public right-of-way are required.

Recommended Parking 
Design Standards

Parking Design 
Guidance

City of Los  Angeles Zoning Code, Section 4C.4.4
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(Right) Parking apps can also assist with finding and paying for parking as well as wayfinding to local 
attractions

Smart phone apps can guide visitors to parking locations and suggest alternatives 
to driving to additional destinations after they’ve parked. In addition, the LA 
Waterfront website can offer easily accessible information on parking, traffic, and 
accessibility to destinations via active transport. 

Digital 
Tools

(Left) Dynamic parking signs can show visitors where available parking spaces can be found

Digital wayfinding can include additional and dynamic information on parking 
locations and availability. Digital systems can make payment easy, and help collect 
funds to sustain the parking management system. Wayfinding should foster 
connections to active and public transport; directions to destinations via active 
transport or public transit/trolley from parking areas should be clear. Additional 
recommendations are provided later in this chapter’s “Wayfinding” section.

Dynamic Parking & 
Wayfinding

Technology & 
Parking
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2. Smart Parking Signage & Parking Demand 
Infrastructure

4. Inner Harbor Cruise Ship Terminal 
Surface Parking (USS Iowa Relocation) 

Smart parking signage maximizes technology by investing in a 
parking system  which includes dynamic parking tools and apps. 
These signs can range in size, but are generally vertical, with a 
portion of the sign incorporating technology.  

With the proposed USS Iowa relocation, the Inner Harbor Cruise 
Ship Terminal will reconfigure surface parking for interim 
improvements prior to densification (parking structure additions). 
These interim improvements include resurfacing, striping, and 
potential demolition.

1. 22nd Street Surface Lot Expansion 3. Parking Management Strategies

The 22nd Street surface lot expansion will expand the current 
lot west to provide approximately 500-600 new stalls. This 
surface lot will continue to be a primary and central parking 
hub, connecting to multiple modes of transportation. Please 
see “Pedestrian and Open Space Recommended Projects” for 
additional improvements related to this surface lot. 

Parking management strategy is a planning effort that identifies 
where parking is, how it will be accessed, and tools that will be 
used to provide that information to the drivers. The strategies are 
then implemented in the future as needed.

Parking Recommended Projects
Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included. 

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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8. Bluff Parking Structure
6. Inner Harbor Cruise Ship Terminal 
Parking Structure(s)

The bluff parking structure is new multi-level parking in multiple 
structures below the bluff between Miner Street and Harbor 
Boulevard from 9th Street to 13th Street. The structures will 
replace surface parking once parking demand increases in the 
area.

After the USS Iowa relocates and interim parking improvements 
occur, the Inner Harbor Cruise Ship Terminal will densify from a 
surface lot into a parking structure or structures that will vary 
in square footage and number of levels based on future parking 
demand.

7. Implement Smart Demand 
Parking System

5. Revenue Control Equipment

After the parking management strategies planning effort has 
been completed and initial smart parking infrastructure has been 
deployed,  implementation will continue into the future. A larger, 
more complex system will be installed as demand increases. 

Revenue control equipment includes devices and software used 
to manage and collect revenue from parking facilities. Types of 
equipment include meters, pay stations, and ticket dispensers. 
Size and amount will vary per lot and will be phased over time. 

Parking Recommended Projects Continued
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Public transit plays an important role in connecting the LA Waterfront, 
both within San Pedro and to the greater Los Angeles region. Investment in 
regional and local bus lines, the rubber tire trolley service, and a new water 
taxi service will draw more visitors to the area without straining parking and 
roadways. 

Enhancing transit stops with amenities will increase visibility and 
awareness of the services offered, and create more incentive for ridership. 
Many of the public transit recommendations in this Plan will rely on the 
support of partner agencies and organizations, with collaboration from the 
Port of Los Angeles. 

Components:

•	 Public Transit
•	 Trolley
•	 Public Transit & Trolley Recommended Projects
•	 Water Taxi
•	 Water Taxi Recommended Projects

2. Improve 
Public Transit
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pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 5: 
Housing & 
Development

pLAn Goal 5: 
Housing & 
Development

Supporting Green New Deal Goals

•	 Enhanced transit stops, schedules, routes, and 
wayfinding will encourage public transit use

•	 Regional transit hubs will make transit use 
easier and reach more users

•	 Transit hubs that include buildings should 
support development goals for reduced energy 
use

Several transit agencies currently service the 
San Pedro area. The largest is Metro, which not 
only provides bus and train lines, but also plans, 
coordinates, and builds transit-oriented projects 
in the greater Los Angeles area. Additionally, 
the Los Angeles Department of Transportation 
(LADOT) provides bus routes and conducts road 
and traffic project operations in the city of Los 
Angeles. The Palos Verdes Transit Authority (PVTA) 
also offers bus service in San Pedro. Finally, the 
Port and San Pedro PBID operate a free trolley 
around the waterfront. For more information on 
these existing transit lines, please see Chapter 1, 
Overview, “Public Transit” on page 24. As public 
transit continues to evolve along San Pedro’s 
waterfront, collaboration with these various 
agencies will be integral to providing the area with 
convenient, expanded service. 

Area Transit 
Agencies

Public 
Transit

Public transit use supports both connectivity and environmental 
goals, and should be encouraged at the LA Waterfront. Public transit 
riders produce a significantly lower carbon footprint than individual 
automobile drivers. A robust public transit system that offers 
alternatives to driving will also reduce traffic at the waterfront. 

There are several ways to boost public transit use, including the 
establishment of safe and welcoming bus stops, easily accessible and 
legible routes and wayfinding, and convenient schedules. The Port of LA 
can work together with regional transit organizations to achieve these 
goals.
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(Left) This Metro transit stop in North Hollywood demonstrates several amenities.

Expanded Schedule & 
Lines

San Pedro 
Area Transit

Working with Metro to extend the J line schedule would allow visitors to more 
easily take public transit to the Port. The service’s current hours, route, and 
frequency make it convenient for commuters, but not necessarily for tourists or 
for those from the greater LA area seeking to explore San Pedro. Expanding the 
hours would be a good first step toward increasing transit use; pushing the hours 
of operation past 9pm, for example, would enable concertgoers to take the J line to 
hear a concert at West Harbor. Increasing service during peak hours or for special 
events would also help to increase ridership. Extending Metro’s light rail service to 
connect LAX with the LA Waterfront would improve access for tourists as well as 
locals who live along the line. 

Wayfinding & 
Stops
To improve user experience, routes should be published and public transit 
information should be included in wayfinding signage at stops, transit centers, and 
other key locations. Maps should be easily legible and included at transit hubs and 
major stops. These maps can also include nearby destinations and information on 
other nearby transit forms, including active transport routes and micromobility 
modes. 

Currently, some bus stops feature amenities like shade shelters and benches, 
but others merely post signs. Ensuring that all stops have such amenities, and 
especially that they are safe and accessible for all riders, would encourage public 
transit use. 

(Right) Metro transit map.
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(Right) Bus stop at the current Harbor & Beacon Park & Ride lot.

(Left) The Centro Transit Hub in Syracuse, NY (QPK Designs)

This center for regional connections usually has a mix of uses, including bus and 
rail transit as well as park-and-ride space. Regional hubs have amenities like 
fare vending machines, regional wayfinding signage, and secure bike storage. As 
regional public transit lines expand into San Pedro in the future, a hub within or 
adjacent to San Pedro’s  Waterfront would enhance the Port’s connectivity goals. 

Regional 
Hub

The Harbor Beacon Park & Ride lot has potential to become a combined parking 
structure and future regional transit hub. Located near the freeway and cruise 
terminal, this spot could provide connections to the current Metro J line, as 
well as possible future transit lines, such as a Metro line from LAX to the Cruise 
Terminal, in addition to local bus lines. The hub could provide luggage storage 
for cruise passengers or other travelers needing a place to temporarily stash 
baggage while exploring the area. It could also include mobility hub elements 
such as micromobility charging and rental stations in order to provide convenient 
micromobility access to San Pedro and its waterfront. Wayfinding signage and 
pedestrian and bike infrastructure improvements that connect to the waterfront 
should be addressed as part of the regional hub project.

Harbor 
Beacon

Future Transit 
Development

Photo: QPK Design
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Comfort & Safety Information Accessibility Micromobility

Regional Hub Features

•	 Shelters should, at a minimum, include benches; 
ideally, they should consist of a mixed-use 
parking structure with amenities inside

•	 Ensure proper street lighting
•	 Provide on-site staff and emergency call boxes
•	 Crosswalks should be conveniently located
•	 USB chargers/power outlets should be provided
•	 Art can be implemented

•	 Include highly visible, Internet-connected 
countdown clocks for transit arrivals

•	 Include kiosk showing: 
	· Schedules and routes for transit lines
	· Number of bikes available at bikeshare 

stations
	· Public service announcements 
	· Weather conditions
	· Community events

•	 Audible updates for visually impaired users
•	 Wayfinding signage should be intuitive, 

consistent, and legible; highlight local 
destinations around the hub; and show local 
transit route info

•	 Bus boarding areas should be made level using 
platforms with smooth bridges

•	 Include wheelchair-accessible fare vending 
machines that are sheltered from the elements

•	 Clear instructions should be provided in multiple 
languages with raised lettering and audible 
instructions

•	 Spoken schedule announcements should be 
included for the visually impaired

•	 Bus lanes should be implemented 
•	 Pickup/dropoff zone should be included
•	 Nearby sidewalks should be smooth and even, 

without obstructions

•	 Include micromobility docking and charging 
stations, located in sunny spots if solar-
powered, with a minimum of six feet of sidewalk 
space clearance

•	 Include NEV charging stations
•	 Provide sheltered bike racks and lockers

Photo: Human Transit, J. Walker Photo: iGotcha Media Photo: RTA Chicago Photo: LA Metro, The Source
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(Left) Local transit hub in Culver City, CA

7th & 
Pacific
7th & Pacific, pictured, would benefit from a transit hub, as it is already at the 
confluence of multiple bus lines: the J Line 950, the Metro 205 and 246, the DASH 
bus, and the Commuter Express 142. Provision of amenities, especially wayfinding, 
would encourage people to use public transit to explore San Pedro and its 
waterfront. Area transit agencies would lead the implementation of improvements, 
with the Port of LA providing wayfinding connectivity to the waterfront. Adding 
a trolley stop here could further connect public transit users to San Pedro’s 
waterfront.

A transit hub is a set of stops near neighborhood cores like main streets or 
shopping centers. They typically serve multiple bus lines and are transfer 
locations. They should include additional amenities like neighborhood wayfinding/
maps, bus-level boarding areas, bike repair stations, and micromobility stations. 

Transit 
Hub

Local Transit 
Opportunities

(Right) Bus stops at the intersection of 7th and Pacific in downtown San Pedro

Photo: Move Culver City
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Comfort & Safety Information Accessibility Micromobility

Transit Hub Features

•	 Shelters should be easily visible, well-lit, with  
benches and transparent walls 

•	 USB chargers/power outlets should be provided
•	 Ensure proper street lighting
•	 Crosswalks should be conveniently located
•	 Food/drink/amenities should be located nearby
•	 Art can be incorporated

•	 Include kiosk showing: 
	· Countdown clock for relevant transport
	· Number of bikes available at bikeshare 

stations
	· Public service announcements 
	· Weather conditions
	· Community events

•	 Wayfinding signage should be intuitive, 
consistent, and legible; highlight local 
destinations around the hub; and show local 
transit route info

•	 Sidewalks should be smooth and even, without 
obstructions

•	 Bus boarding should be made level using 
platforms with smooth bridges

•	 Include wheelchair-accessible fare vending 
machines, sheltered from the elements

•	 Clear instructions should be provided in multiple 
languages with raised lettering and audible 
instructions

•	 Spoken schedule announcements should be 
included for the visually impaired

•	 Where space allows, include micromobility 
docking and charging stations, located in sunny 
spots if solar-powered, with a minimum of six 
feet of sidewalk space clearance

•	 Provide sheltered bike racks where space allows

Photo: Connectpoint Photo: Streetsblog LA, J. Linton Photo: City of Corvallis, ORPhoto: I. Mansfield
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pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

Supporting Green New Deal Goals

•	 An improved trolley system will encourage 
visitors to the waterfront to leave their cars 
parked upon arrival

•	 Electrify the trolley and tram fleets to support 
zero emission goals

pLAn Goal 7: 
Zero Emission 
Vehicles

pLAn Goal 7: 
Zero Emission 
Vehicles

•	 Use the trolley to connect public transit and 
parking areas to the waterfront

•	 Create a strong trolley identity using branded 
stops, engaging graphics, and clear stop 
locations and schedules  

•	 Create a scalable trolley system that can 
allow for flexibility to help boost the system’s 
popularity while maintaining stop and schedule 
consistency

•	 Run trolley cars in both directions of the 
loop to provide riders with more options and 
decrease travel times

•	 Electric trolleys could employed to reduce 
emissions

•	 Use technology, such as a tracker app, to help 
people locate the shuttle in real time

Recommended Trolley 
Service Improvements

Trolley

Trolleys, or rubber-tire street cars, have the potential to create an 
immersive travel experience that associates a trip with a place. The 
trolley is not just a connector between origin and destination — it offers 
riders a unique opportunity to feel that their journey is an experience. 
The San Pedro Waterfront Trolley can serve to connect waterfront 

destinations as well as to link public transit to the waterfront. A more 
robust version of the current trolley system could go a long way toward 
enhancing the visitor experience and fostering the “Park Once, Stay All 
Day” concept. The trolley is an important placemaking tool, as well as a 
means of mobility. 
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Wave Transit Downtown Trolley in Wilmington, North Carolina, has expanded routes to serve growing 
downtown districts (events and arts spaces, waterfront district, hotels, riverwalk and convention 
centers), serving as an economic driver for this area. Key replicable traits include:

•	 Creating a strong trolley identity using branded stops, engaging graphics, and clear stop locations 
and schedules

•	 Bringing “leisurely” transit to areas that never had transit connectivity before
•	 Using pilot programs and community input to expand trolley use
•	 Installing 25 designated stops downtown
•	 Working with the local Transportation Demand Management program (Go Coast)
•	 Implementing a fare-free, no tipping payment system
•	 Building a modern website with a video explaining the destinations the trolley visits
•	 Encouraging local identity by working with UNCW graphic design students on branding and logo

Trolley Branding 
Example: Wilmington, NC

Source: Wave Transit
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The Grove (bottom left): Built on a historic undercarriage from a 1950s Boston street 
car, The Grove trolley travels along First Street between The Grove and The Original 
Farmers Market. The route is shared with pedestrians and does not require barriers or 
crossing equipment. Powered electrically, The Grove trolley is the first use of inductive 
power technology for a transit system in the US. Hours: Daily, 1pm – 8:45pm. The Trolley 
recharges daily in its depot 3:45PM – 5PM. Fare: Free. Another similar example is the trolley 
the Americana mall in Glendale (pictured above). 

Angel’s Flight (bottom right):This 118-year-old funicular takes passengers on a short 
ride between Hill Street and Grand Avenue on Bunker Hill. Originally opened in 1901, the 
trolley has given more than 100 million rides on its hillside track. The Railway’s Top Station 
is located at California Plaza, 350 South Grand Avenue, Los Angeles 90071. The Lower 
Entrance is located at 351 South Hill Street, Los Angeles 90013, across from Grand Central 
Market. Hours: Daily, 6:45am-10pm. Fare: $1.00 each way. 

Restored historic rail cars have proven to be popular visitor attractions in Los Angeles, as 
was the Waterfront Red Car in San Pedro when it ran from 2003 to 2015 (see Chapter 1, 
““Waterfront Red Car” on page 23). While this trolley system did not prove to be viable in 
the long term (per the 2009 Waterfront Red Car Line Expansion Feasibility Report), a modified 
version could be adapted at the waterfront today. The trolley at The Grove shopping center 
and the Angel’s Flight funicular in downtown Los Angeles offer two examples where people 
of all ages enjoy the short ride for the unique experience it offers. Similar to the Grove, a 
retrofitted, zero-emission trolley car could run alongside a new pedestrian and bike trail 
within the existing Pacific Electric right-of-way between the West Harbor bluff parking and 
22nd and Miner. While it would not replace the rubber-tire trolley or event day parking tram, 
it could provide a fun attraction for visitors and help connect them to other destinations, 
such as West Harbor and Crafted/Brouwerij West. The suggested route from the existing red 
car station at 22nd and Miner to the West Harbor area adjacent to the current Los Angeles 
Maritime Institute is mapped on the following page. 

Precedents in Los Angeles: 
The Grove & Angel’s Flight

An Opportunity for San 
Pedro’s Waterfront

Historic Trolley 
Attraction

Photo: The Grove Photo: Tripadviser
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There are many options for trams. In consideration 
of sustainability goals, the tram system should 
be electric. Single, trolley-like vehicles carrying 
20-40 passengers could be utilized. Another, 
more flexible alternative is a system with multiple 
smaller segments that attach to form a train. 

Tram 
Options

To support traffic management on event and cruise days, a special 
tram can be employed to help visitors get from their arrival point to the 
event or other destination without traveling through the waterfront 
in their personal car. Harbor Boulevard would have a lane reserved for 
the tram, which would carry people from the cruise terminal to Outer 
Harbor and back. Dave Arian Way could be closed to traffic at 22nd Street 
and reserved for the tram, along with bike and pedestrian traffic. The 
schedule would be dependent on the event. The trolley route could be 
adapted for event days according to anticipated traffic impacts.  

The proposed modified trolley schedule is intended to minimize 
disruption for waterfront visitors who may not be attending the event, 
and would supplement (rather than duplicate) the route of the event 
day tram. In the scheme shown, the trolley travels between downtown 
San Pedro and the waterfront on Beacon instead of Harbor, and may or 
may not go to the end of 22nd Street at Harbor Boulevard, depending on 
expected areas of event congestion. Any signage for event days should 
include clear information and maps at all trolley stops, existing and 
temporary, to ensure that riders know when and where the trolley will go. 

Event & Cruise Day 
Tram & Trolley Routes

Photo: Specialty Vehicles

Photo: Walt Disney World News
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4. Harbor Boulevard 
Additional Travel Lanes
As described in the Roadways Recommended Projects, improvements 
include an additional travel lane for vehicles along Harbor Boulevard 
from Swinford to 7th Streets, resulting in three lanes in each direction 
rather than two. As traffic patterns evolve, there may be an opportunity 
to dedicate lanes for transit-only use, as recommended in the One San 
Pedro Draft Specific Plan.

Current Condition

Upgrades to individual transit stops include wayfinding, shade, 
and benches, and operate in partnership with transit agencies 
like Metro and DASH. Transit stops can implement further 
improvements but all locations should feature the basic amenities 
listed above.

As the confluence of multiple bus lines, 7th Street and Pacific 
Avenue is a local transit hub. Additional amenities would support 
bus and trolley stop user experience, and provide improved 
wayfinding between downtown San Pedro and the LA Waterfront.

A regional transit hub is classified as a large center for regional 
connections usually with a mix of uses, serving both bus and  
transit stations. These centers operate in partnership with transit 
agencies.

3. Regional Transit Hub

2. Upgraded Transit Stops

1. 7th Street & Pacific Avenue Transit Hub 
(with LADOT, Metro, San Pedro BID)

Public Transit Recommended Projects

Proposed Condition Example Image

Example Image

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.
 
Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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Trolley/Tram Recommended Projects

2. Trolley Service Updates 4. Trolley Stop Amenities

Route and schedule optimization are important in encouraging 
ridership and ensuring efficient operations. Schedules should be 
examined in light of providing frequent and consistent service. 
Frequency should be reviewed as demand increases.

Amenities at trolley stops include benches, shelters, trash cans, 
lighting, and fleet management apps. This software can be 
customized to help visitors locate trolley locations in real time.

3. Trolley Special Operations Plan  
for Event Management

Trolley branding establishes a stronger identity and branding 
so that it is easily recognizable. Branding includes recognizable 
trolley stops, engaging graphics, and clear stop locations and 
schedules. The trolley’s identity should be distinct throughout the 
waterfront.

The special operations plan will develop guidelines for maintaining 
reliable trolley service in the context of increased vehicular traffic 
and passenger demand. Separate routes will be followed for event 
days. 

1. Trolley Branding

Current Condition Current Condition

Current Condition Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.
 
Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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Trolley/Tram Recommended Projects Continued

8. Historic Trolley Attraction6. Wilmington Extension

To provide a nostalgic attraction, a restored, modernized trolley 
car would run in the rail right-of-way on the west side of Harbor 
Boulevard, from West Harbor to 22nd Street and Miner Street. It 
would have three stops for hop-on/hop-off riding. 

A trolley extension would enhance linkages between the San Pedro 
and Wilmington developments along the waterfront area. The 
extension would include a trolley stop and two vehicles, and be 
incorporated into the route’s branding.

7. Cruise Ship Terminal  
& Event Parking Tram

5. Trolley Linkage/Intermodal Center

During cruise ship days and large events, an electric tram will 
run to carry high volumes of passengers between parking and 
waterfront destinations. The style of the tram is more compact 
and scalable when compared to the rubber-tire trolley.

The intermodal center links the rubber-tire trolley line with 
regional transportation systems, such as Metro rail lines, local 
and regional bus lines, shuttles, and the I-110 transit corridor. The 
transit center includes a parking deck and off-street bus bays.

Current Condition

Example Image Example Image

Example Image
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Water 
Taxi

Water taxis provide a fun alternative 
mode of transportation unique to coastal 
locations such as San Pedro’s waterfront. 
This system would not only be an enjoyable 
way for visitors to view the port and learn 
of its history, but would also serve as an 
excellent means of reducing vehicular 
traffic and increasing connectivity at the 
LA Waterfront.
 
A water taxi service was popular at 
outreach events: people were excited about 
the concept, and expressed a desire for an 
even broader service than was presented 
to them.

Photo: K. Steele
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Operations

Fares can be stop-, time-, and/or event- dependent. For example, 
during special events, fares could be $10. Off-season, fares could be 
lower for commuters or even be discounted for San Pedro/Wilmington 
residents. Travel time between core stops should be in the five-to-ten 
minute range based on distances. Total time from downtown to 22nd 
Street Landing should total approximately 30 minutes unless the wait 
is long at interim stops. In order to keep wait time under 20 minutes, 
multiple boats will be needed.

Primary Stops

Core stops are high-traffic areas (such as restaurants, shops, and 
attractions). Summer stops are locations that become high-traffic 
in summer (such as the beach). Event stops are locations that only 
see traffic from an event (such as a wedding or conference at hotel, 
a concert, or a cruise ship’s arrival or departure). Future stops are 
locations of proposed development (such as AltaSea and the Outer 
Harbor cruise terminal). See page 115 for a map of proposed locations. 

Setting up a Functional Water 
Taxi System

•	 Concrete or heavy timber construction is 
recommended given proposed locations and 
impacts from large vessel wakes

•	 Use existing facilities when possible to reduce 
capital costs

•	 In recreational harbors where water depths are 
12 feet or shallower, use guide piles for docks

•	 In deeper commercial harbors, options include 
support against the existing wharf, installation 
of dolphins (multiple pile clusters), or Seaflex 
moorings (when no impact to deep-draft 
vessels)

Recommended 
Dock Elements

Photo: Curbed LA, C. Fowler
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Vessels: Two 64-foot-long catamarans
Route: Rainbow Harbor to Alamitos Bay
Cost: $5 each way
Duration: 35 minutes
Schedule: Friday-Sunday, 11:30am-7pm, every 90 minutes
Capacity: 70 passengers
Concessions: Available onboard
Note: Receives federal, state, and local funding

AquaLink, 
Long Beach

Vessels: Two 40-foot-long V-hull vessels 
Route: Aquarium of the Pacific Dock 4 in Rainbow Harbor, Shoreline Village, Pine 
Avenue Circle, and the Queen Mary/ Hotel Maya
Cost: $1/leg
Duration: 20 minutes
Schedule: 11am-6pm daily, hourly
Capacity: 40 passengers
Concessions: No
Note: Receives federal, state, and local funding

AquaBus, 
Long Beach

Water Taxi 
Precedents

Photo: Long Beach Transit

Photo: Vigor Industries
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Vessel: Modeled after the 1939 children’s book “Little Toot,” including a smile and a 
bubble-blowing smokestack, with details reminiscent of a yellow checkered taxi
Route: Stearns Wharf to Harbor Wharf
Duration: 25 minutes
Schedule: Operates daily from Memorial Day through Labor Day; operates Saturday/
Sunday and holidays in off-season; departs every hour from each location, runs 
12pm to 6pm
Cost: $10 for 13+ and $5 for 2-12, one way
Capacity: 19 passengers
Concessions: Drinks and snacks available for purchase, including beer and wine. 
Note: Available for private charters and childrens’ parties. Narrated tour and charter 
option.

Lil’ Toot, 
Santa Barbara

Vessel: Varies
Route: 8 stops throughout the marina; dependent on passengers
Duration: Dependent on passengers
Schedule: Operates a summertime service running Friday-Sunday, 11am-11pm/9pm 
Sunday; no set times, departs based on number of passengers on board and arrival 
of the next WaterBus; added services for holidays and Thursday concert series 
events 
Cost: 8 stops within the harbor, $1/leg; complete circuit around the harbor costs $9
Capacity: Varies
Concessions: No
Note: Operated by Hornblower for the County of Los Angeles

WaterBus, 
Marina Del Rey

Photo: D. Merr

Photo: Marina Del Rey WaterBus
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Water Taxi Map
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2. Water Taxi Stops Phase 1 
(utilize existing infrastructure)

2b. Downtown Harbor (Primary)

Establishing water taxi stops in high-density areas with primarily 
existing infrastructure will be prioritized above creating new 
infrastructure. Stops will require the acquisition of two vessels to 
initiate the route.

A primary water taxi stop will be located at the Downtown Harbor. 
The stop can be located at existing public and courtesy docks 
with no additional infrastructure. If needed, a supply ticket booth 
can be incorporated with signage.

1. Water Taxi Operations Plan 2a. West Harbor (Primary and Event)

The operations plan establishes locations and operations to 
create a functioning water taxi system. Frequency and schedule 
will be evaluated.

A primary water taxi stop will be located at West Harbor near the 
transient slip. Negotiating with tenants may be necessary.

2
PAGE

Water Taxi Recommended Projects

Example Image

Example Image Proposed Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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2e. Cabrillo Beach (Primary) 2g. World Cruise Center (Event)

A primary water taxi stop will be located at Cabrillo Beach. The 
taxi stop would require replacement of the boarding float at the 
launch ramp. If a new dock is required, consider applying for a 
Boating Infrastructure Grant for the launch ramp replacement.

A temporary water taxi stop for use during events would be 
located at the World Cruise Center at the Inner Cruise Terminal. 
The taxi stop requirements would need to be confirmed with the 
cruise line operators.

Water Taxi Recommended Projects Continued

2d. 22nd Street Landing/
Cabrillo Way Marina (Primary)

2c. Banning’s Landing, 
Wilmington (Primary)

2f. Cabrillo Marina (Event)

A temporary water taxi stop for use during events will be located 
at 22nd Street Landing. The taxi stop could use the existing berth 
and may require negotiating with the marina operator.

A primary water taxi stop added to Wilmington will connect with 
San Pedro. Timing of the new stop should be concordant with 
Wilmington development and updates. It is recommended that 
the existing public dock, currently under construction, be used or 
expanded.

A temporary water taxi stop for use during events will be located 
at Cabrillo Marina, but could require negotiation with the lease 
holder at the location for available berths.  

Current Condition

Current ConditionCurrent Condition

Current Condition

Current Condition
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 4i. Outer Harbor Cruise Terminal
4. Water Taxi Stops Phase 3 
(Additional Locations)

A future water taxi stop will be located at the Outer Harbor Cruise 
Terminal. The stop can be included in the redevelopment of the 
Outer Harbor Cruise Terminal development, or through a location 
at Berth 49 along the revetment.

In the long-term, additional taxi stop locations should be 
reviewed depending on usage and demand. 

4h. Warehouse 1
3. Water Taxi Stops Phase 2 
(Infrastructural Upgrades)

5. Water Taxi Connection to Long Beach

A future water taxi stop will be located at Warehouse 1.  A new 
facility will be required, either in combination with the existing 
dock or with new piles and dock. 

After water taxi stops have been developed at existing 
infrastructural locations, additional stops will be developed with 
new infrastructure.

A future water taxi stop at Long Beach would serve as a 
connection to San Pedro. Coordination with Long Beach’s travel 
network would be required.  

Water Taxi Recommended Projects Continued

Current Condition

Current ConditionExample Image

Example Image

Example Image
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Support for bike and pedestrian connectivity is crucial for the “Park Once, 
Stay All Day” concept’s success. It is equally important in reinforcing local 
connections to the waterfront, as well as connections within it. As the 
waterfront is developed, great care should be taken to ensure a positive 
experience for those touring the port on foot, bike, or scooter, and to 
provide local residents with easy access to attractions. The following 
section provides examples of how non-vehicular connectivity can be 
implemented and supported in several key areas.

Components:

•	 Pedestrian Connectivity
•	 Pedestrian Recommended Projects
•	 Bicycle & Micromobility Connectivity
•	 Bicycle Recommended Projects

3. Provide 
Multi-Benefit 
Public Access
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Pedestrian 
Connectivity

A safe, comfortable, and inviting 
environment for pedestrians will encourage 
LA Waterfront visitors to walk between 
destinations and support the “Park Once, 
Stay All Day” concept. Further, pedestrian 
connections that tie the waterfront 
to adjacent neighborhoods and the 
commercial center of downtown San Pedro 
should be supported and coordinated. 
This plan includes recommendations 
for promenade extensions, complete 
street improvements, enhancing existing 
connections, and rails-to-trails paths.

Previous plan documents that contain relevant pedestrian 
projects should continue to be referenced. These include Los 
Angeles Harbor Area California Coastal Access Analysis (2005), 
San Pedro Urban Greening Implementation Plan (2017), and One 
San Pedro Draft Specific Plan (2021). Refer to Chapter 1 and the 
Appendix for additional information on these and other planning 
documents.

pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

•	 Improved promenades, interior connectors, and 
intersections will increase active transportation 
trips and reduce vehicle miles traveled

•	 Designing promenades, interior connectors, and 
pilot intersections with plantings and shade will 
help develop resilient urban ecosystems

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

Supporting Green New Deal Goals
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(Left) The promenade at  West Harbor will connect to the new promenade beyond.

 (Right) The Katy Trail in Dallas converts former rail lines into a multimodal path.

Certain parts of the waterfront area would benefit from additional connecting 
paths for pedestrians and micromobility. Linking popular inland destinations 
such as Crafted/Brouwerij West with the main waterfront promenade would 
enable people to walk or bike instead of driving around the waterfront, reinforcing 
the “Park Once, Stay All Day” concept. “Rails to Trails” pathways that leverage 
disused railroad rights-of-way provide convenient connectors. In many locations, 
enhancing connectivity between the waterfront and downtown San Pedro or other 
neighborhoods requires upgrades to street crossings. Improvements to crosswalk 
striping, curb ramps, countdown signals, and audible indicators will improve 
safety and accessibility. Future projects may include pedestrian bridges for full 
separation from vehicular traffic on Harbor Boulevard.

Interior 
Connectors

San Pedro’s Promenade will connect eight miles of coastline, creating a comfortable 
space for pedestrian and bicycle traffic to view waterfront activity and travel between 
destinations. These typically 20-foot-wide pathways vary in style and materials, as 
documented in the “Existing Conditions” chapter.  However, all segments provide 
certain amenities, including shade, lighting, and seating. The most crucial element of 
the promenade will be the creation of a continuous shared-use path that connects the 
entire waterfront area, with no gaps. The south end of the SP Slip, the AltaSea area, 
Outer Harbor, the Cabrillo Way Marina, and the Cabrillo Beach area will need additional 
connective promenade. Some areas — near the salt marsh, or between the SP Slip and 
AltaSea —will need to veer inland to maintain a continuous route. In areas near cruise 
terminals, there could be potential for a supplemental coastline route that is accessible 
only when cruises are operational.

San Pedro’s 
Promenade

Pedestrian 
Improvements
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Material & Design 
Guidelines

•	 Promenade paving typically consists of 
concrete unit pavers, or cast-in-place 
concrete with distinctive finishes. Hardwood 
decking is appropriate for accent areas, 
particularly at the water’s edge. Wood-capped 
metal railings are durable and provide a 
comfortable finish to lean upon.

•	 Site lighting fixtures should follow waterfront 
design guidelines for consistency along the 
promenade. Seating, waste receptacles, raised 
planters, and shade canopies can be unique 
to each site, but draw upon similar durable 
material palettes, such as hardwood and metal 
with marine-grade finishes. Shade trees, bike 
racks, drinking fountains (with pet fountains), 
and signage (both wayfinding and educational) 
are additional amenities that would enhance 
the promenade experience.

•	 Where the promenade adjoins a dedicated bike 
(and micromobility) path, it is a best practice 
to have a physical barrier between them to 
prevent accidental mixing. Planting beds are 
shown in this example.

•	 Consider including public art and/or 
commercial kiosks to create points of interest 
along the promenade.

The promenade should be at least 20 to 
25 feet wide, providing ample space for 
shared circulation among pedestrians 
and cyclists as well as open space 
amenities.

Material selection and design, detailed in 
the sidebar, should be individualized for 
the character of each development site, 
while still reflecting the overall identity of 
San Pedro’s waterfront.

Promenade 
Improvements
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This image shows the potential to add publicly accessible open 
space in addition to roadway improvements along Harbor Boulevard, 
from the north end of SP Slip to 22nd Street. On the east side of 
Harbor, there will be a Class I dedicated bike path separate from 
a new segment of San Pedro's Promenade, with associated public 
amenities. On the west side of Harbor, the rail right-of-way will 
accommodate shared-use paths, an historic trolley ride attraction, 
and ample open space.
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Rails to Trails, East of Miner: Current
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A pilot project to improve access and placemaking 
at 1st Street and Harbor Boulevard can implement 
many of the components depicted on the 
following pages. Materials that would be used for 
the pilot project include bollards, colorful paint, 
and landscaping in freestanding planters.

Pilot Project: 1st Street & 
Harbor Boulevard

This proposed pilot project would be a collaboration between LADOT 
(for improvements within the street right-of-way) and the Port (for 
improvements outside the city street).

Improving access to the waterfront for the local 
community is a key goal of this Plan.  To address this 
goal and showcase some of the connectivity strategies 
discussed in the Plan, 1st Street and Harbor Boulevard 
has been identified as a pilot project improvement 
location.

Neighborhood access to the waterfront is currently 
limited due to topographical changes between the 
two areas, as well as to Harbor Boulevard’s width and 
crossing challenges. At 1st and Harbor, there is an 
opportunity to improve the connection between the 
neighborhood directly to the west and the waterfront, 
including by leveraging the existing mixed-use path that 
runs north/south along the Port property.

Improvements in the intersection can first be manifested 
temporarily with a “pilot project” approach.  During the pilot project, 
the intersection can be enhanced with temporary materials, such as 
bollards, paint on asphalt (art), and planters (see box, right).  

In addition to pilot project improvements, there are enhancements 
that could be added in the long run, which would be constructed in 
a permanent fashion (see #10 through #12, following page).  In the 
permanent build, elements have been added to encourage more 
people to use the existing waterfront bike/pedestrian path.  The 
proposal includes a new bike obstacle course area and linear skate 
park to invite community members into the space and build upon the 
new park area to the west. Through previous and current community 
engagement with residents in the area, a key piece of feedback 
was a desire for a place to skateboard and hang out with children. 
See the illustration on the following page for a depiction of both the 
temporary and permanent proposal.  

Pilot Project: Improving Access to the 
Waterfront for the Local Community

Photo: R. Li
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Corner curb extensions Mixed-use path (outside of travel lanes) Construction underway: park

Dual curb ramps Pedestrian-oriented wayfinding signage Linear bike obstacle course area

Artful scramble crosswalks (full field treatment) Crosswalk art extends to sidewalk Linear skate park

Continental crosswalk striping (refresh) Conflict striping in bike lane Mixed-use walk & bike path (enhanced)

1

2

3

4

5 9

6 10

7 11

8 12

•	 Intersection improvements
•	 Corner bulb-outs
•	 Street art
•	 Crosswalk refresh
•	 Conflict striping in bike lane
•	 Protection for bike lanes (trees/plants in planters)
•	 New mixed-use path in roadway (outside of travel 

lanes)
•	 Wayfinding signage
•	 Linear bike and skate park recreation amenities

•	 Pedestrian and bike path improvements in 
coordination with Harbor Boulevard and One San 
Pedro improvement projects

•	 Permanent signage
•	 Pedestrian countdown signals, with audible signals
•	 Curb ramps with detectable warning pavers
•	 New tree and landscape planting in-ground
•	 Median extension with area of refuge

Pilot Project 
Elements

Permanent Project 
Elements

Pilot Project 
Plan
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Linear Park 
Components

•	 Raised and painted east/west (or full field) crosswalks to slow traffic and 
improve visibility

•	 Curb extensions (temporary or permanent) to reduce crossing distance and 
separate bike lane striping

Intersection 
Treatments

•	 Re-purpose excess vehicular space to provide  enhanced “people space” 
•	 Maintain travel lanes
•	 Add planters and bollards to separate the walking zone from the driving lane
•	 Install vertical gateway art, pavement art, and port- or waterfront-themed 

designs

Shared Use In-Street Path 
Components

•	 Linear parks provide fun outdoor space with a waterfront 
vibe for people of all ages

•	 Linear bike obstacle area
•	 Linear skate play zone
•	 Bike and pedestrian pathway
•	 Colorful art and port- or waterfront-themed designs
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2. 1st & Harbor Pedestrian Intersection 
Crossing Pilot Project

4. 6th Street & Harbor Boulevard Pedestrian 
Intersection Improvements

First Street and Harbor Boulevard is an intersection ripe for a “pilot 
project” approach.  The intersection can be enhanced with temporary 
materials, such as bollards, paint-on-asphalt art, and planters. 
Using quick-build materials and pop-up designs, the intersection will 
enhance the pedestrian experience and improve safety.

Utilizing methods from the 1st Street and Harbor Boulevard Pilot 
Program, 6th Street and Harbor Boulevard will be improved. 
Improvements can include curb extensions, ramps, audible 
signals with countdown timers, artful crosswalks, striping, 
wayfinding, art, and bike lane striping.

1. Promenade at West Harbor Phase 2
3. 5th Street & Harbor Boulevard Pedestrian 
Intersection Improvements

The second portion of the promenade at West Harbor will 
connect the finished portion to the north and continue south. 
The promenade will include seating, landscaping, hardscaping, 
signage, architectural finishes, handrails, and lighting. Phase 2 is 
currently under construction. 

Utilizing methods from the 1st Street and Harbor Boulevard 
Pilot Program, 5th Street and Harbor Boulevard will be improved. 
Improvements can include curb extensions, ramps, audible 
signals with countdown timers, artful crosswalks, striping, 
wayfinding, art, and bike lane striping.

2
PAGE

Pedestrian Recommended Projects

Proposed Condition

Proposed Condition

Current Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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8. Downslope Trail near Bloch Field
6. 22nd Street Gateway  
Pedestrian Amenities

10. Cabrillo Beach Pedestrian Improvements

Near Bloch field, in between  Miner Street and Harbor Boulevard, 
there is a great deal of grade change, and no accessible walking 
path. The downslope trail would create an accessible path that 
leads from these streets and connects to the proposed Rail to 
Trail route.

The 22nd Street and Crescent Avenue intersection is a proposed 
gateway intersection for pedestrians. The gateway announces 
arrival at a location and welcomes the visitor; amenities at the 
intersection, including signage, wayfinding, benches, shade, and 
art, reinforce waterfront identity and improve pedestrian access.

New paths at Cabrillo Beach would improve the pedestrian 
experience. Paths can bifurcate the parking lot adjacent to 
Shoshonean Road, leading pedestrians to the beach. Additional 
amenities can be added to the existing paths along the beach, 
such as benches, lighting, trash receptacles, and shade. 

7. Promenade at SP Slip
5. 7th Street & Harbor Boulevard Pedestrian 
Intersection Improvements

9. Harbor Boulevard Streetscape:  
Lighting & Signal Upgrades

The SP Slip Promenade would connect the West Harbor Promenade 
with AltaSea and 22nd Street. The 0.2 miles of promenade would co-
exist with the fishing slips by creating a plaza space that is flexible 
and programmable, with waterfront access. Please see “Open Space 
Recommended Projects Continued” for additional improvements 
related to the SP Slip.

Utilizing methods from the 1st Street and Harbor Boulevard 
Pilot Program, 7th Street and Harbor Boulevard will be improved. 
Improvements can include curb extensions, ramps, audible 
signals with countdown timers, artful crosswalks, striping, 
wayfinding, art, and bike lane stripping.

Along Harbor Boulevard from Swinford Street to 22nd Street, new 
light poles and string lighting should be added where possible to 
add more character to the street. Updated or upgraded utilities 
and traffic signals should be addressed as needed. Upgrades 
should be planned in coordination with One San Pedro proposed 
work.

Pedestrian Recommended Projects Continued

Proposed Condition

Proposed ConditionCurrent Condition

Current ConditionCurrent Condition

Current Condition
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14. Gulch Road Sidewalk & 
Improved Crossing

12. Crescent Avenue 22nd Street 
Park Path & ADA-compliant Sidewalk

16. Bluff Linkages with Bridge Connector 
for 10th, 11th, 12th, & 13th Streets

Gulch Road is currently for vehicular access only. It is 
recommended to add pedestrian access so that residents from 
Beacon Street have additional access. In addition to the ramp, an 
enhanced crossing would improve the pedestrian experience.  

Community input requests maintaining the decomposed granite 
path on the park-side of Crescent Avenue, as a preferred surface 
for walking and jogging, with an ADA-compliant concrete sidewalk 
on the opposite side. Conditions should be improved to provide 
ADA-compliant connectivity from Miner Street to the neighborhood.

If new multi-level structured parking was added at Harbor 
Boulevard between 8th and 14th Streets, pedestrian access could 
be created from the bluffs crossing from Miner Street and Harbor 
Boulevard. This would build off of existing parking infrastructure 
and increase connectivity from the neighborhoods. 

13. Crescent Avenue Connection 
to 22nd Street Park

11. Proposed Coastal Trail Improvements 15. Main Channel Promenade at AltaSea 

Crescent Avenue is situated at a much higher elevation than 
22nd Street Park, creating a barrier for access. Through 
community feedback, it was determined that more access points 
from Crescent Avenue into 22nd Street Park would increase 
connectivity. This new route would be ADA-compliant.

The 2005 California Coastal Trail Access Analysis identified areas 
in San Pedro that need improvement, are missing links, or need 
additional facilities. An example is sidewalk widening at Oliver 
Vickery Circle Way to Cabrillo Beach. The document should be 
reviewed for high-priority coastal areas needing improved ADA 
access, pavement, and new connections.

With the completion of AltaSea, a new promenade that includes 
pedestrian amenities should be introduced along the water’s edge 
along the Main Channel. The promenade would connect to the new 
SP Slip Promenade.

Pedestrian Recommended Projects Continued

Current Condition

Current ConditionCurrent Condition

Current ConditionCurrent Condition

Current Condition
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18. Swinford Street Pedestrian Ramp / LA 
Harbor View Trail
The existing pedestrian ramp at Swinford Avenue and Harbor 
Boulevard would be reconstructed to be more accessible and 
pedestrian-friendly, with new paving and landscaping. These 
improvements would provide a more welcoming connection to the 
waterfront for the adjacent neighborhood.

19. 22nd Street Parking Lot Connections
17. W. O’Farrell Street Pedestrian  
Crossing/Gateway

While the 22nd Street parking lot currently has some pedestrian 
access points, it could benefit from improved pedestrian connections 
between the parking lot and Crafted and Brouwerij West, Harbor 
Boulevard, and 22nd Street. Please see “Parking Recommended 
Projects” for additional improvements related to this site.

Utilizing methods from the 1st Street and Harbor Boulevard Pilot 
Program, W. O’Farrell Street and Harbor Boulevard will be improved. 
Improvements can include curb extensions, ramps, artful 
crosswalks, wayfinding, art, and bike lane striping. 

Pedestrian Recommended Projects Continued
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•	 The Mobility Hub project at 22nd and Miner can 
include stormwater collection and filtration 
systems

•	 Mobility hubs and bike path improvements 
on Harbor Boulevard, Miner Street, and 22nd 
Street will encourage people to bike or use 
micromobility instead of driving

•	 Enhanced Local Travel Network routes will 
encourage the use of zero emission vehicles

•	 Plantings along bikeways can provide shade and 
support resilient urban ecosystems

pLAn Goal 7: 
Zero Emission 
Vehicles

pLAn Goal 7: 
Zero Emission 
Vehicles

Bicycle & Micromobility 
Connectivity

To increase bicycle ridership and safety, 
the top priority is to accommodate 
cyclists of all ages and abilities. Generally, 
people that are not confident cyclists 
will not ride on the street (including 
Class II bike lanes) due to exposure to 
vehicles. This document walks through 
key factors in deciding optimal facility 
types, and provides a number of case 
studies and suggestions for how each 
facility might be implemented. Given the 
vision for and context of the study area, 
recommendations focus on providing 
the least stressful, most inviting cycling 
facilities for the widest range of users. 

pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 6: 
Mobility & 
Public Transit

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 3: 
Local Water
pLAn Goal 3: 
Local Water

Supporting Green New Deal Goals

Photo: LA Metro, The Source
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Bicycle Facility 
Classifications

Class I Bike Path & Shared-Use Path
•	 Paths completely separated from motor vehicle traffic 

used by people walking and biking
•	 Comfortable for people of all ages and abilities
•	 Typically located immediately adjacent and parallel to a 

roadway or in its own independent right-of-way
•	 Class I bike paths within the LA Waterfront are intended 

for bicycle use only. A Class I path is proposed for the east 
side of Harbor Boulevard

•	 The San Pedro Promenade is shared-use for both 
pedestrians and bicyclists

Class II/ IIB Bike Lanes
•	 Class II are standard bike lanes with painted stripe, less 

comfortable for people of all ages and abilities
•	 Class IIB are bike lanes with painted buffer, slightly more 

comfortable for people of all ages and abilities
•	 Located on streets
•	 Existing Class II bike lanes within the plan area are 

proposed to be replaced by lower stress Class I and Class 
IV facilities. Projects include Harbor Blvd, Pacific Ave, 22nd 
Street, and Dave Arian Way

Class III Bike Route/ Class IIIB Bike Boulevard
•	 A signed bike route that bicyclists share with motor 

vehicles. Include sharrows and signage
•	 Comfortable facility for cyclists who are adept at riding 

with motor vehicles
•	 Recommended for streets with low vehicle volumes and 

speeds
•	 Class IIIB have additional speed control elements such as 

speed humps, chicanes, traffic circles, etc. 
•	 Class III are not recommended for Connectivity Plan 

improvements

Class IV Bikeway
•	 An on-street bikeway separated from a motor vehicle 

travel lane by a curb, median, planters, parked motor 
vehicles, delineators, and/or other vertical elements

•	 Comfortable facility for cyclists of all ages and abilities
•	 Applicable to projects on Miner Street, Pacific Avenue, and 

22nd Street

Level of Traffic Stress, or LTS, is affected by several factors including 
posted speed limit, number of travel lanes, and the level of separation 
between rider and traffic. Different classes of bike facilities, defined 
in the blue sidebar at right, have different levels of traffic stress for 
riders. A Class I bike path that is completely separated from traffic by 
a physical barrier, such as a landscaped median, provides the most 
comfort and the lowest level of stress. Ideally, new bike routes in the  
waterfront will be of this class. Class IV bikeways, which are located on 
streets but are still separated with vertical elements such as planters, 
delineators, or a curb, provide the next highest level of comfort for 

riders, and are also recommended. Class II bike lanes are standard 
bike lanes with a painted stripe. These create a higher level of stress, 
and are comfortable only for more experienced riders. Finally, a Class 
III bike route that is shared with vehicles and marked with a sharrow 
creates the most stress and least comfort, making it suitable only for 
experienced bike riders. 

Providing a Class I path throughout the harbor is ideal for establishing 
safe access to destinations.

Providing Bicycle Facilities for 
the Greatest Range of Riders

Source: Alta Planning + Design
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Enhancing Connections

Compressing the parking area at the working slip could make more open space 
available for promenade and other uses (such as separate bike lanes), while 
maintaining operational area for commercial fishing. These interventions are a 
minimal approach to  provide pedestrian and bicycle connectivity. Refer to the 
“Open Space” section for additional recommendations for community amenities at 
the SP Slip.

Harbor Boulevard 
Working Slip

Removal of the parking lane could provide the space to add protected Class IV 
bike lanes or a two-way facility. As a long, straight road with few driveways, Miner 
Street is a good candidate for a two-way facility, allowing more space for cyclists 
to travel and pass. For this wider two-way facility, there is potential for misuse by 
vehicles parking in the former parking lane. Strict enforcement would be required. 
Alternatively, as a long-term solution, the two-way bike lane could be raised to 
sidewalk level, giving pedestrians and cyclists more space to maneuver and feel 
comfortable. Depending on long-term solutions for access to the waterfront, such 
as a bridge at 13th Street, this facility can be part of a short-term solution for safe 
access, but could also remain as part of the network of mobility at the Waterfront in 
the long-term. Means to reconfigure the roadway are listed in decreasing order of 
complexity on the following pages.

Miner Street

40’ 
Harbor Blvd 4 

Lanes

5’ 
Class 
II Bike 
Lanes

5’ 
Class 
II Bike 
Lanes

8’ 
Parking

6’ 
Sidewalk

6’ 
Sidewalk

Miner St. Existing 70’ 

40’ 
Harbor Blvd 

4 Lanes

10’-12’ 
Class IV 

Two-way Bike 
Lanes

8’ 
Sidewalk

8’ 
Sidewalk

Class IV  Two way - Remove Parking

34’
Old Tracks

40’
Harbor Blvd

2 Lanes
6’ Sidewalk

58’
Angled 
Parking

38’
Working Slip

20’
Sidewalk

Existing SP Working Slip

12’-18’
Rail-To-Trail

40’
Harbor Blvd

4 lanes

20’
Promenade

and
10’-12’ 

Two-way Bike 
Lanes

84’-86’
Working Slip and Parking 

Shifted/shortened 

Existing Working Slip - Promenade- Rail-To-Trail

(Left) The working slip and parking lot can be shifted to make room for a new sidewalk with a separated 
two-way bike path. Harbor Blvd becomes four lanes, while the old tracks become a Rail-to-Trail path.

(Right) Parking alongside Miner St is removed and replaced with a Class IV two-way bike lane.
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Dave Arian Way

Twenty-second Street is among the waterfront’s only true east-west connections. 
It is the access point for several marinas, future development such as AltaSea, 
and working docks for trade and passenger ships. 22nd St Park and the Crafted/
Brouwerij West entertainment area are also located on its north side, making it an 
ideal candidate for Complete Street treatment. Complete Streets are designed  to 
provide convenient and comfortable travel for all users, regardless of their mode 
of transport. They should include improvements for pedestrians, cyclists, and 
micromobility riders, such as separated bike lanes, reduced speed limits, marked 
or raised crosswalks, and pleasant, wide sidewalks. 

22nd Street 
Complete Street

48’ 
22nd St. 
4 Lanes

5’ 
Class 
II Bike 
Lanes

5’ 
Class 
II Bike 
Lanes

7’ 
Sidewalk 

North 
Side

12’ 
Sidewalk 

South 
Side

22nd Street Existing. 72’ with possible use of 
14’ park planting strip

40’ 
22nd St. 
4 Lanes

7’ 
Class 
IV Bike 
Lanes

7’ 
Class 
IV Bike 
Lanes

7’ 
Sidewalk 

North 
Side

12’ 
Sidewalk 

South 
Side

Class IV One-ways

40’ Harbor 
Blvd

2 Lanes with 
Turn Lane 

38’
Planted Median

5’ 
Class 

II 
Bike 
Lane

6’
 Sidewalk.

22’
Harbor Blvd 2 
Lanes and 5’ 

Class II Bike Lane

22’
Sidewalk/
Plantings 

Mixed

Fruit Terminal Cabrillo Way 
Marina Parking

Existing 130’ Dave Arian Way

27’
Sidewalk/
Plantings 

Mixed

22’
Existing 

SB Travel. 
Removed 

Class II bike 
lane

26’
Two-way 
Bike Path 

in existing 
planted 
median

34’
Existing NB 
Travel lane. 
Removed 

Class II bike 
lane

20’
Promenade

Fruit Terminal Cabrillo Way 
Marina Parking

Existing 130’ Dave Arian Way

(Left) Vehicle travel lanes on 22nd St can be reduced from 12’ to 10’, and the current Class II bike lanes 
can be replaced with Class IV bike lanes. 

(Right) Class II bike lanes can be removed in order to widen sidewalks; a two-way bike path can be 
installed on the median, and the fruit terminal sidewalk can expanded to a promenade. 

The existing Dave Arian Way is 130 feet wide, with two 11-foot-wide vehicular travel 
lanes on either side of a 38-foot-wide planted median. Each side also has a five-
foot-wide class II bike lane. On the east side adjacent to the fruit terminal is a six-
foot-wide sidewalk. On the west side is a sidewalk with adjacent path and planting 
strip that switches along the length from one side to another. While the walkway of 
the Cabrillo Marina is wide, it does not allow motorized vehicles, roller blading, or 
skateboarding. Active transport along this street is pleasant, but can be stressful 
when large semi-trucks pass on their way to the fruit terminal. The street could be 
reconfigured to fit a two-way bike path in the median, replacing the Class II bike 
lane to support a greater range of users.
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The South Bay Cities Council of Governments is 
working to create a network of paths throughout 
the South Bay, spreading from Inglewood to 
San Pedro. Ultimately, these paths should 
accommodate bikes, e-bikes, scooters, and 
NEVs (Neighborhood Electric Vehicles; for more 
information see “NEVs” on page 142) to allow 
comfortable travel throughout the South Bay 
without using a car. 

South Bay Local 
Travel Network

Regional Bike 
Connectivity

The Southern California Association of Governments (SCAG) is a 
planning organization comprised for the six counties and 191 cities of 
Southern California. It develops transportation plans, sustainability 
goals, and housing programs for the area, including bike routes. The 

above map shows their extended network of bike routes and how they 
connect to the San Pedro area, as well as the  South Bay Cities Council 
of Governments Local Travel Network (LTN).
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Shared 
Use Path
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BIKEWAY ACCESS

Class I 
Bike Path

Pedal 
Operated

Maximum 
Motor-Assisted
Speed (MPH)

Class II 
Bike Lane

Class III 
Bike Route

Class IV
Protected Lane

E-Scooter

Moped

Type 1 E-Bike

Bike

Type 2 E-Bike

Type 3 E-Bike

Due to the relatively recent increase in e-mobility devices, cities’ 
guidelines continue to evolve, and are often left to local jurisdictions to 
determine. The California Vehicle Code stipulates:

It is illegal to ride a motor-driven cycle, moped, motorized bicycle, 
or electric bicycle on a freeway or expressway if signs are posted to 
prohibit operation. Additionally, it is illegal to ride a moped, motorized 
bicycle, or a Class 3 electric bicycle on a bicycle path or trail, equestrian 
(horse) trail, hiking trail, or recreational trail unless that path or trail is 
on or next to a road, or permission to use the trail or roadway is granted 
by local law.

Promenades and Class I Bike Paths should therefore exclude Class 3 
e-bikes as well as NEVs, and signage should reflect this. Speed limits 
could be posted where higher-speed micromobility vehicles will be in 
use. This plan recommends that e-bikes and e-scooters should also be 
prohibited from using shared-use paths due to the difference in speed 
between these vehicles and pedestrian traffic. While California law does 
not cover this type of mixed-use path yet, its stance on use of these 
vehicles on paths that are not connected to a roadway indicates that 
the state would also discourage micromobility use on multimodal paths. 

Neighborhood Electric Vehicles, or NEVs, are 
growing in popularity, and enable families 
or small groups of people to travel shorter 
distances without taking a car. The South Bay 
Local Travel Network (see previous page) aims 
to accommodate the use of these vehicles 
throughout the area, reducing carbon emissions 
and traffic. They are an option for families with 
young children, seniors, or anyone who might not 
be comfortable riding a bike in traffic. 

NEVsE-bike Use in 
California

Source: People for Bikes

Photo: Club Car

YES
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(Right) Mobility Hub in Millennium Park, Chicago.

Mobility hubs are locations for micromobility charging stations and bike racks, 
and can also function as small transit stops. They are located near residential or 
light commercial areas, and include amenities such as bus shelters, benches, 
accessible sidewalks and crosswalks. Suggested locations include Miner Street and 
22nd Street, the Cabrillo Marine Aquarium, Downtown Harbor, Rancho San Pedro, 
and Harbor Beacon Park-and-Ride.

Mobility Hubs

(Left) A micromobility charging station in Miami.

Adding rental and charging stations for e-bikes and e-scooters to key locations 
will encourage visitors to leave their cars parked when they tour the waterfront. 
Routes around the waterfront must also be comfortable via micromobility; 
however, e-bikes and e-scooters riding alongside pedestrians and regular bikes 
can cause an unsafe mix of speeds. As micromobility becomes increasingly 
popular, laws surrounding it are evolving. More information can be found on the 
previous page.

Access

Micromobility

Photo: Swiftmile

Photo: Government Technology, S. Descant
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Accessibility Micromobility

•	 Shelters should be easily visible, well-lit, and 
include seating 

•	 Ensure proper street lighting
•	 Crosswalks should be conveniently located
•	 Food, beverages, and other amenities should be 

located nearby
•	 The inclusion of art should be considered

•	 Include kiosk showing: 
	· Countdown clock for relevant transport
	· Number of bikes available at bikeshare 

stations
	· Public service announcements 
	· Weather conditions
	· Community events

•	 Wayfinding signage should be intuitive, 
consistent, legible, highlight local destinations 
around the hub, and show relevant transit route 
info (e.g. trolley)

•	 Sidewalks should be smooth and even, without 
obstructions

•	 Audible schedule announcements should be 
included for the visually impaired

•	 Include micromobility rental, docking, and 
charging stations, located in sunny spots if solar 
powered, with a minimum of six feet of sidewalk 
space and parking spaces

•	 Consider NEV charging stations
•	 Provide sheltered bike racks
•	 Include bike repair station

InformationComfort & Safety

Mobility Hub Features

Photo: CoMoUK Photo: Spin Scooters Photo: Tranzito-Vector Photo: D. Noland
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Mobility Hub, Miner & 22nd, Recommended Concept
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2. 22nd Street Class IV Bikeway
4. 1st Street Bicycle & 
Pedestrian Connections

Class IV-separated bikeways should be added on 22nd Street 
from Via Cabrillo Marina to Harbor Boulevard for the exclusive 
use of bicycles and include a separation between the bikeway 
and vehicular traffic. Refer to the California Coastal Trail Access 
Analysis for proposed improvements from Crescent to Gaffey.

1st Street and Harbor Boulevard is an intersection ripe for a “pilot project” 
approach. The intersection can be enhanced with temporary materials, such 
as bollards, paint-on-asphalt art, and planters. Quick-build materials and 
pop-up designs can enhance the pedestrian experience and improve safety. 
Coordinate permanent upgrades with One San Pedro proposed work.

1. Harbor Boulevard Bike Path Lane 
Relocation to Promenade

3. Crescent Avenue & 
Miner Street Bikeway

Harbor Boulevard currently has Class II bike lanes between Swinford and 
8th Street. With the retired rail right-of-way, a dedicated Class I bike path 
can be located in the rail right-of-way on the east side of the Boulevard. 
These would be separated from vehicular traffic. Please see “Roadway 
Recommended Projects” for related vehicular improvements.

Miner Street currently has Class II bike paths, with lanes located 
on the street. It is recommended that Miner Street become a Class 
IV bikeway (separated from vehicular traffic). Improvements at the 
Crescent Avenue and Miner Street intersection, such as markings, 
would improve bicyclists’ experience.

Bicycle Recommended Projects

Proposed Condition

Proposed Condition Current Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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7. Dave Arian Way Bike Path (Class I)
5. Rail to Trail Harbor Boulevard to 
Miner Street Connector

9. O’Farrell Street Bicycle & 
Pedestrian Connections

Active transport along Dave Arian Way is pleasant, but can be 
stressful when large semi-trucks pass on their way to the fruit 
terminal. The street could be reconfigured to fit a two-way bike 
path in the median, replacing the current Class II bike lane to 
support a greater range of users.

Re-imagining the old rail right-of-way creates an opportunity for 
new, safer trails. The proposed trail, for pedestrians and bicyclists, 
would provide more direct connections between the waterfront and 
locations west of Miner Street. Please see “Trolley Recommended 
Projects” for additional improvements related to this area.

Utilizing methods from the 1st Street and Harbor Boulevard Pilot 
Program, O’Farrell Street and Harbor Boulevard will be improved for 
bicyclists with bike lane striping and clear signage. Improvements 
will enhance accessibility and safety for pedestrians and 
bicyclists.

27’
Sidewalk/
Plantings 

Mixed

22’
Existing 

SB Travel. 
Removed 

Class II bike 
lane

26’
Two-way 
Bike Path 

in existing 
planted 
median

34’
Existing NB 
Travel lane. 
Removed 

Class II bike 
lane

20’
Promenade

Fruit Terminal Cabrillo Way 
Marina Parking

Existing 130’ Dave Arian Way

6. 22nd Street Park to CRAFTED / Brouwerij 
West Connections

8. Swinford Street Bicycle & 
Pedestrian Connections

While it is possible to access Crafted/Brouwerij West by bike, 
there is no clear direction or signage, making it confusing to 
navigate. Improving bicycle and pedestrian connections between 
the parking lot would improve safety and experience.

Utilizing methods from the 1st Street and Harbor Boulevard 
Pilot Program, Swinford Street and Harbor Boulevard will 
be improved for bicyclists with bike lane striping and clear 
signage. Improvements will enhance accessibility and safety for 
pedestrians and bicyclists.

Bicycle Recommended Projects Continued

Proposed Condition

Current Condition

Current ConditionProposed Condition

Current Condition
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13. Pacific Avenue Bikeway11. Bluff Structure Bike-Pedestrian Bridge (West 
Harbor to Neighborhood) Connector at 13th Street 

Because Pacific Avenue is a high-volume bicycle route, it is 
important to upgrade the path to a Class IV bikeway (separated 
from vehicular traffic). 

If new multi-level structured parking was added at Harbor 
Boulevard between 8th and 14th Streets, bicycle access could be 
created from the bluffs crossing from Miner Street and Harbor 
Boulevard. This would expand upon existing parking infrastructure 
and increase connectivity from the neighborhoods. 

12. White Point Regional Connector Trail
10. 9th Street and Beacon Street Bicycle & 
Pedestrian Connections

While bicycle access within the waterfront and nearby 
neighborhoods are a higher priority, it is important to connect 
to regional routes. Bicycle connectivity improvements should 
continue between San Pedro’s waterfront, coastal neighborhoods, 
and the Palos Verdes peninsula through White Point Park.

Ninth Street is a Class III bike route; it is therefore important 
to improve bicycle connection where the route meets Beacon 
Street. Utilizing methods from the 1st Street and Harbor Boulevard 
Pilot Program, 9th Street and Beacon Street will be improved for 
bicyclists with bike lane striping and clear signage. 

Bicycle Recommended Projects Continued

Current Condition

Current ConditionCurrent Condition

Proposed Condition
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Activating open space along San Pedro’s waterfront and adding distinctive 
focal elements like art will help define the area and connect its different 
parts. Open space activation includes a number of different approaches, 
depending on the space. The types of open spaces present in the 
waterfront are defined in the following pages, and activation elements 
and examples are suggested. Similarly, public art is defined by type, and 
examples are provided. Additional recreational boating elements, unique 
to San Pedro’s coastal location, include dock-and-dine and transient dock 
opportunities. 

Good wayfinding is key to creating a positive visitor experience to the Port 
of Los Angeles. Recommendations for wayfinding sign locations, content, 
and style are included in this section. Finally, all of these distinct elements 
must come together to form San Pedro’s waterfront identity.

Components:

•	 Open Space Opportunities & Activation
•	 Recreational Boating Opportunities
•	 Open Space Recommended Projects
•	 Recreational Boating Recommended Projects
•	 Public Art Opportunities
•	 Public Art Recommended Projects
•	 Wayfinding
•	 Wayfinding Recommended Projects

4. Create Points 
of Interest
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Supporting Green New Deal Goals

pLAn Goal 9: 
Waste & Resource 
Recovery

pLAn Goal 9: 
Waste & Resource 
Recovery

San Pedro’s waterfront contains plentiful open spaces, which can be improved 
to increase community engagement and visitor enjoyment. Adding interactive 
components to activate these spaces will improve the visitor experience  and 
encourage positive associations. Activation methods will depend on the type 
of open space. These methods should assist placemaking and connectivity 
efforts at San Pedro’s waterfront by expressing its character, and creating 
thematic links. In order to determine the best activation methods, open spaces 
have been divided into six typologies, defined at right; examples of possible 
activation methods are provided for each type in the following pages. Public 
input should be considered when refining the types and locations of open space 
improvements in subsequent phases.

Open Space Opportunities & 
Activation

•	 Parks can implement stormwater capture 
systems to help retain and filter stormwater

•	 Provide waste receptacles in open spaces that 
support waste management goals

•	 New and enhanced open spaces can improve 
public access, biodiversity, heat island, and tree 
canopy goals

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 11: 
Urban Ecosystems 
& Resilience

pLAn Goal 3: 
Local Water
pLAn Goal 3: 
Local Water

San Pedro’s waterfront contains a variety of 
open spaces, all of which have the potential to 
create points of interest and provide amenities 
to local San Pedrans and visitors. As the spaces 
are developed and redeveloped the following 
guidelines should be considered in site design. 
Suggested amenities are listed on the following 
page.

Comfort and Safety: Include features that invite 
the community to linger and enjoy the outdoors in a 
welcoming environment 

Recreation: Encourage visitors of all ages to 
engage in activity and experience San Pedro’s 
distinct history and culture

Accessibility: The design of all public spaces 
should take care to be inclusive and accessible for 
people of all abilities and backgrounds

Habitat and Urban Greening: Emphasize native 
planting for the multitude of benefits it provides 
- supporting wildlife, enhancing human comfort, 
and drought-tolerance. Identify appropriate areas 
with less-intensive human activity to provide 
higher habitat value. Balance the needs of humans 
and wildlife, with the goal of providing 1% of the 
waterfront area for habitat.

Refer to the San Pedro Urban Greening 
Implementation Plan (2017) for specific 
opportunities and further recommendations 
to “bind the San Pedro community to its vital 
and distinctive San Pedro natural and historical 
legacy.”

Open Space 
Design Guidelines
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•	 Native vegetation
•	 Canopy trees
•	 Planting to slow and clean stormwater run-off
•	 1% for habitat

Urban Greening & Habitat

•	 Level or gently sloped pathways with smooth and 
stable surfacing

•	 Seating with backs and armrests, and companion 
space for wheelchairs

•	 Restroom design
•	 Recreation amenities for all abilities

Accessibility

•	 Playgrounds
•	 Picnic areas
•	 Pet amenities
•	 Sports & exercise
•	 Games for all ages 
•	 History, art, & culture

RecreationComfort & Safety

•	 Shade 
•	 Lighting
•	 Seating
•	 Drinking fountains
•	 Family-friendly restrooms (changing tables)

Open Space Amenities
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Linear 
Parks
Activation opportunities for San Pedro’s growing promenade spaces, as well as for 
other linear conditions, include adding recreational activities, seating, walking and 
bike paths, playgrounds, vegetation, and design interventions such as distinctive 
paving. Linear parks, which are long and narrow, connect major nodes to one 
another.

At Right: Linear park / promenade examples (clockwise):
Ricardo Lara Linear Park, Lynwood, CA (SWA)
Domino Park, New York, NY (James Corner Field Operations)
Katy Trail, Dallas, TX (SWA Group)
The Goods Line, Sydney, Australia (ASPECT Studios)

Larger park spaces, such as 22nd Street Park, could be activated with playgrounds, 
play spaces, athletic fields, and art. Parks vary in size; for the Connectivity Plan, 
open spaces that were one acre or larger were considered an open space park.

Clockwise from top left:
BUGA 05 Playground, Munich, Germany (Rainer Schmidt Landschaftsarchitekten)
Hunter’s Point South Waterfront Park, New York, NY (SWA Group)
Soccer field, Brooklyn Bridge Park, New York, NY
Fountains, Millennium Park, Chicago, IL

Parks

Open Space Activation 
Precedents

Photo: TripSavvy, C. Giguere

Photo: AIA New York, B. Doherty

Photo: Landezine

Photo: Aspect Studios

Photo: asla.org, S. Shigley
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Plaza spaces at the waterfront are defined as open, paved spaces that are near 
buildings or attractions. Plaza spaces can be activated with art installations, water 
features, recreational activities, vegetation, shade, and seating. 

Plaza examples (clockwise from top left): 
Nathan Phillips Square, Toronto (Hoerr Schaudt + Perkins+Will + PLANT Architect)
The Culver Steps, Culver City, CA (SWA Group)
Dilworth Park, Philadelphia (Olin)
San Jacinto Plaza, El Paso, TX (SWA Group)
 

Plazas

Water recreation is a key activation element for San Pedro’s waterfront. 
Interventions include enhancing opportunities for stand-up paddleboarding and 
kayaks, playgrounds, beach volleyball, boating, and fishing. Natural features, such 
as the salt marsh, can also serve as an inspiration. 

At Right: Water recreation examples, clockwise:
Stand Up Paddleboarding, Naples Long Beach, CA
High Island Audubon Canopy Walk, Houston, TX (SWA Group)
Boating at the Cabrillo Way Marina, San Pedro, CA
Kayak launch, Brooklyn Bridge Park, New York, NY

Water 
Recreation

Photo: Aragon Lending

Photo: Kieran Timerlake, J. Ewing

Photo: landezine.com

Photo: asla.org, E. Felicella
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Interim activation strategies bring life to spaces through design, programming, and tenanting during 
pre-development, and serve as a component of the early phases of development. Examples include a 
bike park, a community garden, or an urban farm; a lawn for movie screenings or yoga classes; space 
for food and beverage providers; and public open space. More information on interim activation is 
included in the following pages. 

Early activations are: 
•	 Often short-term, interim uses of otherwise empty spaces
•	 Installations, short-term tenants, programming, events
•	 Part of placemaking strategies to help developments re-brand 
•	 Experiments to test concepts

Early activations are not meant to:
•	 Be long-term tenanting strategies
•	 Attract strategic anchor tenants

Interim

Pocket parks can be located in small vacant parcels or alleys. During events, a 
portion of the street may be blocked off for pedestrian use. Possible activation 
methods include play areas, shade, vegetation, community gardens, and seating. 

Pocket park examples, clockwise from top left:
Park Tower M1 POPOS (Privately Owned Public Open Space), San Francisco, CA
Charles & Mollison Street Pocket Park, Abbotsford, Australia (Hansen Partnership)
Paley Park, New York, NY (Robert Zion)
Motor Avenue Community Garden & Parklet, Los Angeles, CA (People St/LADOT)

Pocket Parks 
(Parklets)

Photo: The East Cut

Photo: LADOT

Photo: Andrew Lloyd Photography

Photo: Introspecs

Photo: downtownseattle.org
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Attract Users
•	 Through reactivating empty spaces with new 

uses, attract end users and customers, bringing 
people on to the site

Attract Tenants
•	 Support attracting tenants that align with the 

new vision and new experience of the space
•	 Test new concepts to inform future mix of 

amenities

Enhance Brand
•	 Change perceptions for customers, tenants, 

public agencies
•	 Signal change and transformation to the public

Garner Support
•	 Act as tangible proof of change and 

demonstration of direction to support 
entitlement narrative

•	 Show investors that there is value 

Goals of 
Activation

Interim 
Activation

The chart above highlights a range of activation types, from smaller-
scale installations that are always active to large, one-time events. 
San Pedro’s waterfront already benefits from a range of activations; 
a cohesive approach to the timing, location, and positioning of those 

activations going forward can leverage maximum value for development 
on Port property. The main goal of early activation is to catalyze 
transformation towards a new experience and brand, and attract people 
to the site.
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ALWAYS ON ONE TIME

INSTALLATION TENANTS PROGRAMS EVENTS

•	 Landscape installation, art 
installation, etc.

•	 Always on; can activate site 
during non-business hours 

•	 “Pop-Up” F&B, retail installation
•	 Often public, community 

spaces, but can be existing 
tenant spaces

•	 Often high TIs; more 
performance-based rent

•	 Regularly occurring series 
or seasonal programs (e.g., 
farmer’s market, holiday 
market)

•	 Can be managed by owner or 
partner organization

•	 One-time or small-scale events  
•	 Usually partnered with event 

operator

•	 Street furniture on Harbor 
Boulevard Promenade, Downtown 
Harbor, SP Slip Waterfront Plaza, 
LA Cruise Ship Promenade

•	 Ghost Fish 107 sculpture at 
       Berth 73

•	 Food trucks behind Brouwerij 
West

•	 Historic Downtown San Pedro 
Local Harvest Farmer’s Market

•	 1st Thursday Art Walks

•	 Spirit of San Pedro Holiday 
Parade

•	 Harbor Cup Regatta
•	 LA Fleet Week
•	 LA Maritime Institute Festival 

of Sail
•	 HKM Concert & Car Show
•	 CMC Grimp Day: Battleship IOWA
•	 Los Angeles Walk-n-Roll

SAN PEDRO’S WATERFRONT

PRINCIPLES



SMALL
•	 Signal Street (0.4 miles)
•	 Inner Harbor Linear Park (0.2 acres)
•	 SP Slip Plaza (0.2 miles)

LARGE
•	 22nd and Miner Street Parking Lot (7 acres)

SAN PEDRO’S WATERFRONT

ACTIVATION

MEDIUM
•	 Cabrillo Beach Park (0.6 acres)
•	 Warehouse 1 Open Space (0.8 acres)
•	 Bloch Field (2 acres)

Signal Street Linear Park Cabrillo Beach Park 22nd and Miner Street Parking Lot

ONE TIME

INSTALLATION TENANTS PROGRAMS EVENTS

Permanent and seasonal installations and 
moderate events and programming are more 
suitable for smaller open spaces, such as pocket 
parks, parklets, and linear parks. Larger sites, 
such as parking lots and major plazas, can 
accommodate large-scale, one-off events.

San Pedro’s waterfront is home to a range of 
open spaces that could support a diverse array of 
interim activations at strategic points along the 
waterfront, contributing the area’s overall level 
of activation and supporting existing and future 
uses.

SMALL
Pocket Park
Parklet
Linear Park

LARGE
Large Park/Plaza
Parking Lot
Development Parcel

Interim Activation in San 
Pedro’s Waterfront

Types of Open Space 
for Interim Activations
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SCOPE STRATEGIZE CURATE ACTIVATE

•	 Develop vision
•	 Secure budget
•	 Identify desired users

•	 Identify strategic 
partners

•	 Develop concept plan
•	 Align with early phases 

of development

•	 Develop brand
•	 Confirm program and 

select tenants

•	 Implement build-out
•	 Operate programming
•	 Conduct maintenance 

and security

The process of interim activation begins with scoping and moves to strategy, 
curation, and the implementation of activation. Due to the experimental nature of 
interim activation, the process is often nonlinear. Revisiting earlier steps may be 
necessary to achieve a successful activation strategy.

Activation 
Process

(Left, clockwise) The Lawn on D, Boston, MA; Domino Sugar Factory Site, Brooklyn, NY; Greenpoint 
Terminal, Brooklyn, NY; Tallawong Interim Activation Area, Sydney, Australia

•	 Lawn on D (pictured, top left) was created to increase the visitor appeal 
of Boston’s main convention center. Programming and installations were 
successful in catalyzing adjacent mixed-use development and creating a brand 
for the neighborhood. 

•	 This one-year pop-up park (pictured, top right) was in response to Two Trees 
Development issuing an RFP for temporary use of the vacant lots within the 
Brooklyn waterfront redevelopment. This plan included a bike park, urban farm, 
movie screenings, yoga classes, food providers, and public space. 

•	 The Greenpoint Terminal site, (pictured, bottom right) a vacant lot along the 
North Brooklyn waterfront, hosts Skyline Drive-in movies, a series of events, 
and programming. 

•	 Tallawong Interim Activation Area (pictured, bottom left) created a flexible 
space for commuters and nearby residents to enjoy as a new metro station, 
with more permanent attractions, was constructed

Activation 
Examples

Photo: Sasaki

Photo: Place Design Group Photo: Greenpoint Terminal Market, R. Nicholas

Photo: Brooklyn Bike Trail
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Public amenities for recreational boating could be another area for 
growth in San Pedro. There are two public landings in San Pedro: one 
located at the Downtown Harbor north of the Los Angeles Maritime 
Museum, and one at West Harbor’s public boat dock. Vessels, including 
boats, kayaks, and paddleboards, may launch from either location. 

There currently is no hand-launch dock or area at Cabrillo Beach. It 
is recommended that one be added in that area, possibly near the 
boat launch as an extension of that dock, as well as at the Whalers 

Walk landing. A combination of boat launch, public dock, and hand-
launch dock was recently constructed in Coronado, similar to the 
photo above. As part of a new dock, the existing Cabrillo Beach boat 
launch and boarding dock is recommended to be improved. There are 
boating infrastructure grants available specifically for boat launch ramp 
improvements. Other possible hand-launch areas for non-motorized 
crafts would be at Whalers Walk in Cabrillo Marina and 22nd Street 
Landing.

While some parts of the waterfront are safe and 
appropriate locations for non-motorized craft 
such as kayaks and canoes, others are not. The 
Main Channel near West Harbor, for example, has 
a significant amount of vessel traffic from small 
craft and large vessels. Personal, non-motorized 
watercraft are not recommended for this location 
except as part of a licensed tour group. Traffic will 
only increase with the development of the Outer 
Harbor cruise ship terminal. It might be possible 
to create a backwater area between the bulkhead 
and docks at West Harbor for recreational use, 
but personal craft should be kept out of the main 
channel for safety reasons.

Prioritizing Safety for 
Non-Motorized Crafts

Recreational 
Boating
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 (Right) Transient docks in Newport Beach, CA

Transient docks are overnight or multi-day short-term berths for sailors from 
other harbors, and are located at West Harbor, Downtown Harbor, and Cabrillo 
Harbor. There are currently no private residential docks in the San Pedro waterfront 
area, with the closest located in Alamitos Bay. 90% of the vessels in Cabrillo and 
Wilmington Harbors are drive-in slips. Therefore, transient or overnight docks are 
recommended; these could be used for dock-and-dine functions as needed. It 
is also recommended that transient slips be incorporated into any new landside 
development at Cabrillo Way Marina, to serve that development as well as 
restaurants and businesses at 22nd Street Landing. The provision of dock-and-
dine and/or transient docks helps support non-vehicular means of connectivity to 
San Pedro.

Transient Docks

(Left) Dock & Dine slips in Delray Beach, FL

Dock and Dine docks are day-use courtesy docks, usually alongside residential 
docks, liveaboard slips, or within local marinas. The dock-and-dine concept 
encourages boat owners to visit the waterfront in their water craft rather than 
driving and parking in their car, by providing a temporary location to tie up near 
their destination. There are currently no dock-and-dine locations in the San Pedro 
Waterfront area, but there is an existing courtesy dock at the eastern end of West 
Harbor near the Maritime Museum. There are liveaboards (boats that serve as a 
primary residence) throughout the marinas in Cabrillo Harbor in San Pedro as well 
as those in Wilmington. Liveaboards are approximately 5% of all slips, accounting 
for around  400 vessels. Boaters in local marinas may sail around the LA Waterfront 
to patronize restaurants and stores.

Dock & Dine Docks

Public 
Docks

Photo: Palm Beach Post
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2. Harbor Boulevard Medians Turf 
Replacement & Beautification

4. 22nd Street Open Space at the 
East Channel / AltaSea (Berth 56)

Along Harbor Boulevard, many medians have grass or dirt. The 
beautification process would include replacing all turf with 
climate-adapted plants to create a more distinctive experience 
and conserve water-use with less irrigation.

South of 22nd Street, within the East Channel, is a future tenant space 
integrated with the AltaSea campus. The outdoor space has potential 
to connect with the Waterfront Promenade and provide an enhanced 
public experience highlighting San Pedro’s indigenous past. This could 
include green space such as native habitat and constructed wetland, 
waterfront seating, shade, and art.

1. Harbor Boulevard Parkway Improvements 
(HACLA, 1st & 3rd)

3. Interstate 110 Harbor 
Approach Beautification

The parkway will add 15,600 square feet of open space and 
amenities to the existing Harbor Boulevard Parkway. Project 
elements include flex space, a multi-purpose lawn, a children’s 
play area, an adult exercise area, picnic areas, and game tables. 
The project is currently under construction.

The beautification effort here will integrate a multi-use pathway 
and landscape areas to improve space for pedestrians and 
bicyclists. The plan will provide a new pathway to access the 
waterfront, and also fill in one of the last gaps of waterfront 
promenade, which will connect Wilmington and San Pedro.

Open Space Recommended Projects

Current Condition

Proposed Condition Proposed Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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8. Micromobility Hub at 22nd & Miner6. John S. Gibson Jr. Park 10. Bloch Field (South)

The existing Red Car stop at 22nd Street and Miner Street can be 
redeveloped into an open space with micromobility amenities, 
public restrooms, and a cafe/food kiosks. The open space can be 
temporarily programmed with pop-up amenities, or developed 
with permanent ones.

John S. Gibson Jr. Park is a pocket park located along Harbor 
Boulevard. It is currently open to the public, and has several 
memorials and landmarks. Improvements to the park can be 
furthered with site updates like planting, shade, benches, and 
additional art. 

Bloch Field, adjacent to the baseball field, has the opportunity 
to be redeveloped into public open space. Since the waterfront 
doesn’t have many large parks, this space could be activated for 
daily use as well as for large events.

7. Angels Walk LA Program Ongoing 
Developments

9. Micromobility Hub at Downtown Harbor

This effort continues the ongoing program, highlighting local 
landmarks and providing a clearly defined 4.3-mile pedestrian 
corridor walk.

The SP Slip Promenade would connect the West Harbor Promenade 
with AltaSea and 22nd Street. The 0.2 miles of promenade would 
co-exist with reserved space for commercial fishing activity. Open 
space toward the north end of the slip would become flexible 
green space, plaza, and waterfront seating for public use. This 
is an ideal opportunity to included elements that highlight San 
Pedro’s history.

This hub would provide micromobility stalls, charging stations, 
and sheltered bike racks and lockers. To improve the safety and 
experience at this hub, it is critical to add some open space and 
clear pedestrian access.

5. SP Slip Enhancements

Open Space Recommended Projects Continued

Proposed Condition

Current ConditionProposed Condition

Current ConditionCurrent Condition

Example Image
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13. Timms’ Point Enhancements11. San Pedro Salt Marsh Improvements

Timm’s Point is a landmark located in a small pocket park along 
Harbor Boulevard. As part of the SP Slip Promenade, Timm’s point 
would be a destination along the path. The park could benefit from 
improved pedestrian access and open space amenities.

This 3.75-acre man-made salt marsh was built to mitigate 
habitats loss due to coastal development. Access to this marsh 
can be improved with maintained vegetation and access to the 
lookout points. 

Enhanced public amenities and parking improvements at Cabrillo 
Beach would aid pedestrian access.

The micromobility hub would provide micromobility amenities, 
such as bike/scooter rentals, charging stations, bike repair 
stations, drinking water, and shaded seating. To improve the 
safety and experience at this hub, it is critical to add some open 
space and clear pedestrian access.

12. Cabrillo Beach Improvements 14. Micromobility Hub at Cabrillo Beach

Open Space Recommended Projects Continued

Current Condition Current Condition

Current Condition Example Condition

16. Warehouse 1 Site Enhancements

Accompanying the redevelopment of Warehouse 1, the public 
would benefit from more public open space at the edge of the 
berth. This open space can coordinate with programming at 
Warehouse 1, whether as a plaza with seating, open space, or 
flexible space.

Renovation and expansion of the Port of Los Angeles World Cruise 
Center includes interior and exterior upgrades that are designed 
to provide more open space as well as more efficient passenger 
processing.

15. World Cruise Center Public 
Improvements

Current Condition

Current Condition
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1. Berth 44 Boatyard
3. Hand-Launch Dock at 
Cabrillo Boat Launch

4. Hand-Launch at 
Whaler’s Walk

Boat storage, maintenance, and repair is in high demand at 
the waterfront. The historic Berth 44 Boatyard would be able to 
accommodate commercial vessels in a variety of sizes. 

Adding a non-motorized launch near the existing public boat 
launch would increase usage for non-motorized crafts. The launch 
can be an extension of the existing dock. 

A new public access dock can be created utilizing the existing 
dock extending from Whalers Walk. This would provide public 
access for boat rentals, a commercial landing for harbor crafts, 
and an area for hand-launching crafts like SUPs. 

2. Los Angeles Maritime 
Museum Relocation
Moving the museum off of the water’s edge, but within the 
waterfront, would allow for a new and improved amenity along the 
waterfront. The existing historic building can remain and be re-
purposed for future use.  

Recreational Boating Recommended Projects

Current Condition

Current Condition Current Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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5c. West Harbor Overnight Slips (Future)
5a. Day Use Guest Docks at 
Cabrillo Harbor

As West Harbor continues to develop, demand for overnight or 
multi-day short-term docks at West Harbor should be evaluated. 
Tenants should determine whether guest docks are desired for 
events and restaurants. 

Day use guest docks can be used as transient slips, incorporated 
into any new landside development at Cabrillo Harbor. Ownership 
recommendations include deferring to marina operators to 
ameliorate revenue impacts and security risks to existing tenants.

2
PAGE

5b. West Harbor Guest Day Expansion 
(Future)

5d. AltaSea Overnight Slips (Future)

As West Harbor continues to develop, demand for additional day 
slips should be evaluated. Tenants should determine whether 
guest docks are desired for events and restaurants. 

As AltaSea continues to grow,  short- and long-term berths 
should be evaluated for visiting research vessels and the public if 
necessary. 

2
PAGE

Recreational Boating Recommended Projects Continued

5. Guest/Transient Docks

While there are existing guest slips located throughout the harbor, 
they are not available at all marinas. Existing demand should be 
verified for overnight or multi-day short-term docks.

Example Image

Current Condition

Proposed Condition

Proposed Condition

Current Condition

Connectivity Elements | pg. 170San Pedro’s Waterfront Connectivity Plan



Art to support connectivity should adhere to the 
following criteria:
•	 Art should be related to the maritime experience
•	 Art should relate to local history and culture
•	 Art should involve collaboration with local artists 

and organizations
•	 Select locations should be identified for 

international RFPs
•	 Art should utilize historic artifacts in possession 

of the Port of LA
•	 Art installations should be site-specific and 

respond to the context

Different types of art may be more suitable for 
particular types of locations. Categories are 
defined below. 

Gateway: announces arrival at a location and 
welcomes the visitor. Art should be easily visible 
from afar.

Promenade: conforms to a linear condition, 
and is often located alongside a major street or 
geographic feature such as a river or ocean.

Water: interacts with its location on or in a body of 
water. Art that is proximate to water may respond 
to the frequently changing conditions of its 
environment.

Plaza: helps to create a gathering space out of 
a large open area or square, and often features 
hardscape.

Park: exists in an open condition, inviting people to 
gather and recreate, and often features softscape.

Site Art Properties & 
Categorization

Public art can be an opportunity for community members to come 
together to select or create art, or simply to enjoy it. San Pedro’s 
waterfront already has successful public art, as documented in the 
Existing Conditions chapter, but there’s room for more. New art should 
demonstrate some of the same strengths as examples like the Telltales 
Wind Ensemble (pictured above), which ties into the nautical character 
of the space and also interacts with the environment as the “telltales” 
respond to the ocean breeze. 

Public art has been divided into five categories, defined at right, and 
examples are provided for each type on the following pages. Guiding 
principles for the integration of art at San Pedro’s waterfront are also 
included, and can serve as a basis for developing a public art program. 
Investment in a Public Art Master Plan for the LA Waterfront would 
further establish a cohesive framework for implementing the addition of 
large-scale artworks. It could provide recommendations for identifying 
specific locations, selecting artists, and approving proposals, as well as 
a plan for funding, maintenance, and public outreach and education.

Public Art 
Opportunities
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Promenade art should create moments of interest and interaction along the line of 
the promenade. This type of art can be permanent, or rotate from time to time.

Right: Promenade art examples (clockwise): 
Park Bench, London, England (Jeppe Hein)
Quarter Mile Arc, Laguna Beach, CA (Phillip K Smith III)
Wings of Mexico, Dubai, UAE (Jorge Marin)
Runaway, Santa Barbara, CA (SPORTS)

Promenade 
Art

Gateway art should create a feeling of arrival and welcome and serve as a landmark 
to facilitate wayfinding. Gateway art can vary in size and composition, but should 
be visible from afar.

Gateway art examples, clockwise from upper left: 
Bao’an Waterfront Park, Shenzen, China (SWA Group)
Huge Arches, Versailles, France (Bernar Venet)
Dubai Creek Harbor, Dubai, United Arab Emirates (SWA Group)
Main Entrance Gate, Tierra Calida, Molina de la Segura, Spain (Clavel Arquitectos)

Gateway
Art

Photo: ignant.com, L. Gerber

Photo: one-million-places.comPhoto: Sports Collaborative

Photo:L’est Repubicain, AFP

Photo: Clavel Arquitectos
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Plaza art creates a point of interest and interaction within the confines of the 
plaza space. These pieces can become an identifiable attraction for the waterfront 
by attracting people to its unique characteristics. Large plaza art can also foster 
social cohesion and provide a means to engage with the community.

Right: Plaza art examples (clockwise): 
Eclipse, Porto, Portugal (FAHR021.3)
Earthtime 1.78, Vienna, Austria (Janet Echelman) 
Ring Mirror, Paris, France (Arnaud Lapierre)
Cloud Gate (“The Bean”), Chicago, IL (Anish Kapoor)

Plaza 
Art

Water art can range in scale and scope, but should interact with the water in a 
playful way. This might include underwater sculptures, installations submerged 
in the harbor, or temporary art projects like floating installations. The interaction 
between the art and the water adds visual interest to the pieces due to the water’s 
movement and reflection.

Water art examples, clockwise from upper left:
KAWS: HOLIDAY, Seokchon Lake, Seoul, Korea (KAWS)
Bruges Triennale Pavilion, Bruges, Belgium (SelgasCano)
Sensual Wave, La Grande-Motte, France (Marion Moustey and Alexandre Arcens)
The Floating Piers, Lake Iseo, Italy (Christo and Jeanne-Claude)

Water 
Art

Photo: cnn.com, M. Bertorello

Photo: Arch Daily, I. Baan

Photo: world-architects.com, P. Kozlowski

Photo: mymodernmet.com, F. Guerra

Photo: choosechicago.com

Photo: thisiscolossal.com, J. Echelman

Photo: Arch Daily, A. Lapierre

Photo: Hybebeast, H. Ho
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Connect to the Existing 
Art Community
San Pedro has a strong community of local artists, with the Angels Gate Cultural Center serving as 
a hub, and First Thursday Art Walks in the downtown area every month. AltaSea also hosts and an 
annual art exhibit, Blue Hour, every fall. San Pedro is home to many art galleries, as well as a non-
profit Arts District organization to help fund murals, community art, and other projects. New art in 
San Pedro’s waterfront should capitalize on this existing presence. 

Right: Artists in San Pedro, clockwise (all photos via Angels Gate Cultural Center): 
Gil Mares
June Edmonds
Tianlu Chen
Nancy Voegeli-Curran

Park art promotes play and interaction in an open area. This type of art is more 
durable to encourage active play and engagement. As there are limited large parks 
within the waterfront, park art should either be concentrated in one large area or 
scattered in smaller pockets. Efforts are currently underway by a local non-profit 
organization to implement a regional art park at 22nd Street Park.

Park art examples (clockwise from upper left:
Luminous Red Arches, Presidential Residence, Lisbon, Portugal (LIKEarchitects)
Mi Casa, Your Casa, High Museum of Art, Atlanta, GA (Esrawe Studios)
Weather the Weather, Ordrupgaard Kunstpark, Charlottenlund, Denmark (Olafur Eliasson)
Whatami, Maxxi Museum, Rome, Italy (Simone Capra & STARTT)

Park 
Art

Photo: dezeen.com

Photo: STARTT Photo: Ordrupgaard, A. Omvik
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2. Waterfront Gateway Art Installations 2b. Harbor Boulevard at the Freeway

Enhancing the gateway entries to San Pedro’s waterfront with 
public art installations will improve the pedestrian experience. 
Proposed locations include 22nd Street, Harbor Boulevard at 
the freeway offramp, and 6th Street. Refer to “Wayfinding 
Recommended Projects” to coordinate with gateway signage.

As a primary entrance to the waterfront from both neighborhoods 
and regional connections, this intersection should provide an 
installation that is engaging. Gateway art can vary in size and 
composition, but should emphasize the Port and waterfront 
history. 

1. 22nd Street Park Sculpture Park (Phase 1) 2a. 22nd Street

Twenty-second Street Park can benefit from installations of 
site-specific artwork and waterfront artifacts. Introducing art 
from local artists, or inspired by San Pedro, can help activate the 
park and enhance views. Phase 1 would be in the shorter term, 
identifying a few locations for art to serve as a pilot project.

As a primary entrance to the waterfront from the residential 
neighborhoods, the Mesa and 22nd Street intersection should 
provide an installation that is engaging. Gateway art can vary in 
size and composition, but should emphasize the Port and the local 
environment. The site adjacent to the west end of 22nd Street 
Park could serve as an outdoor art interpretation center.

Public Art Recommended Projects

Example Image

Example Image Current Condition

Current Condition

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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5. Implementation of Public Art 
Master Plan

3. LA Waterfront Public Art Master Plan

Once the Art Master Plan is complete, the elements can be 
implemented throughout the waterfront, beginning with short-
term recommendations. 

Working with the Port, neighborhood art agencies, and the 
community, a large scale-art master plan should be developed. 
While the Connectivity Plan provides broad strokes for art 
recommendations, the Art Master Plan would build upon it, and 
highlight areas for art, recommended types, and phasing.  

4. 22nd Street Park Sculpture 
Park (Phase 2)

2c. 6th Street

After 22nd Street Park Sculpture Phase 1 pilot project(s), Phase 2 
can begin to integrate additional art throughout the entire park. 
This would be longer-term and potentially a greater investment.

As a primary entrance to the waterfront from downtown San 
Pedro, this intersection should provide an installation that is 
engaging. Gateway art can vary in size and composition, but 
should emphasize the Port and San Pedro’s downtown community.

Public Art Recommended Projects Continued

Current Condition

Current Condition Current Condition

Current Condition
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Adapted from the 2014 LA Waterfront Design 
Guidelines

•	 Signs along developed areas of the waterfront should be 
inspired by the colors of the Port and enliven the areas 
with their vibrancy. The design and color palette of the 
custom sign program should announce to pedestrians, 
bicyclists, and drivers that they have entered a new 
place. 

•	 Signage should provide efficient and effective 
communication and facilitate wayfinding. This should 
be done by placing messages at optimal locations to 
improve pedestrian, bicycle, and vehicle safety while 
advancing an attractive waterfront design aesthetic.

•	 Signs should be scaled based on their environment and 
intended user(s), with larger signs for drivers moving at 
faster speeds and smaller ones for pedestrians.

•	 Signs should be located where they are most effective 
in terms of decision points and information needs. They 
should be located for prominence and readability.

•	 Although positioned for legibility, signs should be located 
so that neither they nor their users obstruct traffic.

•	 Signs should not block the clear path of pedestrians or 
those using assistive devices for mobility.

•	 Pedestrian-scaled signs should be co-located with 
street furniture to reduce visual clutter.

•	 Signs should be illuminated uniformly and use 
appropriate contrasting backgrounds to ensure visibility 
and legibility, even during night hours. Glare and 
reflection should be minimized.

•	 Whenever possible, easily identifiable graphic symbols 
that bridge language barriers should be used. 

•	 Signage should be made of high-quality, durable 
materials suitable for the marine environment, 
requiring minimal periodic maintenance and resistant to 
vandalism.

•	 With careful planning, some signs can serve double duty, 
or multiple message panels can be combined onto one 
custom pole for a cohesive and uncluttered look. Over-
signing should be avoided.

General Signage 
Guidelines

Good wayfinding is key to creating a positive visitor 
experience at the Port of Los Angeles and supporting 
the “Park Once, Stay All Day” concept. Those arriving 
by car should be able to find available parking spots 
quickly and easily. Once parked, pedestrians should be 
able to find directions and time the journey to their 
destinations; those traveling by bike or scooter should 
also have clearly marked paths. Signs should be placed 
in locations that give travelers enough time to find their 
correct lane and make their turns safely. Wayfinding 
signage should also be appropriately sized and located 
for each street’s traffic speed and other considerations. 
Finally, the style should help define the LA Waterfront’s 
identity as well establishing visitors’ specific location 
within the Waterfront. 

Currently, LA Waterfront signage falls under the purview of the 2014 
LA Waterfront Design Guidelines.  Relevant guidelines from this 
document are called out in the sidebar at right. 

Currently, not all signage in the waterfront follows these guidelines 
(see Chapter 1, Overview, “Wayfinding Signage” on page 43), 
resulting in multiple signage identities. One option would be to 
continue with the design guidelines established in 2014. New signs 
would be produced to these standards; existing signage that does 
not conform would be replaced, as would aging or damaged signs 
that require replacement.

The second approach is to pursue an “identity refresh”: developing 
new graphic identity design guidelines for all LA Waterfront 
wayfinding signage. This approach would require a greater capital 
investment, as signs that are in good condition and conform with 
the 2014 design would need to be replaced. Placement guidelines 
could conform to the 2014 recommendations.

The following pages summarize the types of signage that comprise 
a comprehensive wayfinding strategy, and include some new 
sign types that are not outlined in the 2014 LA Waterfront Design 
Guidelines.

Wayfinding
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(Right) Current pedestrian signage. 

(Left) Current vehicular signage; future vehicular signage should include dynamic parking info, which 
should be integrated stylistically. 

These signs should vary in size according to the street size and speed limits of 
the areas they are located; they are made up of a family of signs, each designed 
for a specific purpose. Larger signs are required for bigger open areas and wide 
streets with faster moving traffic. Medium signs should be used on streets with 
less traffic. Special district name signs can be attached to the sign pole, but on a 
separate panel. The district name would change, while the overall look of the sign 
remains the same. Public parking signs and parking lot/structure identity signs 
should be integrated with the directional system outlined in the 2014 LA Waterfront 
Design Guidelines.

Vehicular Signage

Signage Recommendations by 
Category

Pedestrian signs should include directionals and maps that direct visitors on foot 
and traveling by bike to destinations and services both on and off the promenade, 
as well as major destinations within the downtown area within walking distance 
from the waterfront, such as the California Coastal Trail or major parks. Pedestrian 
directional signs are smaller and lower to the ground than vehicle signs, and direct 
visitors from parking areas and public transit stops to their final destinations. 
These directionals can contain more information than vehicle signage, since 
pedestrians can easily stop to read the messages. Walking times could be listed on 
signs for distances that require more than a 10-minute walk from the sign location. 
These signs should blend into park settings. Wayfinding would be improved with 
more frequent placement of maps and digital directories, as outlined in the 2014 LA 
Waterfront Design Guidelines.

Pedestrian Signage
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(Left) Bike signage at the promenade. 

Bike route markers provide special lanes for bicycles and caution pedestrians and 
cyclists alike on the LA Waterfront property. These markers should also dot the 
pathway to keep bicycles on the correct route and provide directional information 
as needed. Signs can be combined onto other poles along the bike route to 
keep poles to a minimum and to reduce visual clutter, as outlined in the 2014 LA 
Waterfront Design Guidelines.

Bike signage mostly serves to define where bikes are allowed; more information 
regarding mobility hubs and charging stations should be included in future 
signage.

Bike 
Signage

(Right) Identity signage at the Cruise Terminal. 

Identity signage is used to promote the overall LA Waterfront and smaller sub-
areas and destinations, and to help people navigate their way. It is typically 
located at the entrance of destinations to signify arrival. Sub-area names and 
signs are attached to other environmental graphic elements to designate specific 
locations throughout the waterfront. This approach helps define the character of 
the waterfront as a whole while distinguishing individual sub-areas, and aids in 
wayfinding by demarcating borders as outlined in the 2014 LA Waterfront Design 
Guidelines.

Identity 
Signage
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Gateway Signage 

Monumental gateway signs clearly and boldly signal to visitors that 
they have arrived and are entering the LA Waterfront. They should be 
located at the primary vehicular entries to San Pedro’s waterfront at the 
Harbor Boulevard exit from Interstate 110, the west end of 22nd Street, 
and 6th Street approaching Harbor Boulevard. This type of signage is 
not addressed in the 2014 Guidelines; a concept is presented here for 

consideration. The gateway design should complement the character of 
the waterfront and the design of other waterfront signage. The example 
shown above takes inspirations from the Port’s gantry cranes, the 
Vincent Thomas Bridge, and historic architecture found in San Pedro.

The 2014 LA Design Guidelines provide gateway 
signage examples helping to demarcate different 
districts within the waterfront, such as the 
Los Angeles Cruise Terminal and the Cabrillo 
Way Marina. These examples are of a similar 
style, announcing arrival into the district while 
maintaining a unified style for the waterfront. 
Design elements such as color or distinct 
graphics can help to identify districts within the 
waterfront. However, during outreach events for 
this planning effort, the community did not agree 
on clearly delineated district boundaries, and it 
was felt that San Pedro’s waterfront should be 
unified rather than segmented. It is therefore 
recommended that any signage reflecting the 
special character of a particular place within 
the waterfront should remain within a single 
general style of the signage to foster a sense of 
connectivity. 

Districts within 
the Waterfront

Supplementing Signage 
Recommendations in the 2014 LA 
Waterfront Design Guidelines
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Dynamic parking signage, also discussed in  “Dynamic Parking & Wayfinding” on page 90 
in the “Park Once, Stay All Day” section, can direct visitors to the nearest parking lots and 
structures, as well as indicating the number of available spaces. This type of signage helps 
reduce traffic by making it easier for visitors to find parking, and should be located alongside 
gateways to the waterfront like Harbor and Swinford.  The information should be scaled to be 
visible from vehicles traveling on major streets at the appropriate speed. 

Wayfinding kiosks should provide information to pedestrians including maps and nearby 
attractions, and should be easily legible to the passerby. They should be located near 
parking areas, bus stops, transportation hubs, and pedestrian gateways. Historical/cultural 
information signage can be of a different design or color from the wayfinding signage to 
indicate its type, and should contain relevant historical data. These historical/cultural signs 
can be sited near the locations they describe, especially along popular pedestrian routes like 
the waterfront promenade, providing “points of interest” along the waterfront. Both types 
of signage encourage connectivity by creating routes through the area that are clear and 
enticing. 

Dynamic Parking, Wayfinding, 
and Educational  Signage

Street signs can reflect the waterfront identify, letting people know they are in 
San Pedro’s waterfront. Creating a unified street sign style will aid connectivity 
by giving a feeling of cohesion throughout. If the recommendation to add bus 
stop amenities (outlined in the “Improve Public Transit” section of this document) 
is undertaken, the design of the shelters should adhere to the rest of the 
waterfront’s signage to enhance the sense of cohesion and connectivity.

Street and Bus 
Stop Signage
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Harbor & Swinford Gateway: Current
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Harbor & Swinford 
Gateway: Recommended
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2. LA Waterfront Gateway Signage

Monumental gateway signs signal arrival and entry to the 
LA Waterfront and should be located at primary vehicular 
entries. Proposed locations are 22nd Street, Harbor Boulevard 
at the freeway offramp, and 6th Street. Please see “Public Art 
Recommended Projects” for art integration potential.

1. LA Waterfront Signage Master Plan 3. Digital Tools (Website and App)

While the Connectivity Plan provides broad guidance for signage, 
a more a comprehensive wayfinding signage master plan should 
be developed. The comprehensive wayfinding strategy would 
include guidelines from previous studies as well as new sign 
types. The plan would also outline implementation. 

Digital tools can help support wayfinding with user-friendly 
information on the LA Waterfront website and through mobile 
apps. These tools work in real time to provide users with accurate 
information. 

Wayfinding Recommended Projects

Proposed Example

Current Example Proposed Example

Connectivity improvement projects are shown on the previous 
map, and are described here (the map’s numbering corresponds 
to the descriptions). Many of these projects were previously 
identified during waterfront planning efforts carried out by the 
Port of Los Angeles prior to this writing, and some are already in 
various stages of design. New opportunities that have arisen from 
San Pedro’s Waterfront Connectivity Plan are also included.

Chapter 4 of this document, “Implementation,” provides more 
information regarding phasing (when projects will begin). 
Improvements that are not on Port property are subject to 
implementation by their respective owners, or by the City if on 
City property.
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Wayfinding Recommended Projects Continued

4. Vehicle Directional Signage

5. Pedestrian & Bicycle Directional Signage

Vehicle directional signage should continue to be installed to  improve 
wayfinding for drivers in coordination with parking improvements. 
This type of signage helps reduce traffic by making it easier for 
visitors to find parking, and should be located alongside gateways to 
the waterfront like Harbor Boulevard and Swinford Street. 

Signage should be installed to improve wayfinding for pedestrians 
and bicyclists. Wayfinding should provide directional information 
and be easily legible to passers-by.

Current Example

Current Example
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Visitor Journey 
Scenarios

Visitor journeys imagine a path a person 
or group of people may take when visiting 
the waterfront. Each scenario takes the 
visitor(s) to various attractions utilizing 
different methods and routes, focusing 
on areas within the waterfront that 
will experience the greatest growth in 
development. These journeys are provided 
to help envision a well-connected, multi-
benefit LA Waterfront in San Pedro.

1.	 Local Workout Routine

2.	 Family Excursion

3.	 Friends’ Night Out

4.	 Out-of-Town Visitor
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Many of the connectivity projects featured 
in the visitor journeys are located in the area 
around Harbor Boulevard, from the north end 
of the SP Slip to 22nd Street.
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A San Pedro resident goes on a weekly run around the waterfront. The pilot project at 1st and 
Harbor makes it easier to access the promenade from home near downtown San Pedro. The 
continuous and expanded promenade allows the resident to enjoy a carefree run by the water, 

taking in the views along the way. The new trail connecting Harbor to Miner provides a more 
direct route to 22nd Street Park, where new art installations add interest to the workout.

A San Pedro resident goes on a weekly run at the waterfront.

Visitor Journey Scenario: Local Workout Routine
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The continuous promenade 
provides a safe route for a 
weekly jog

12

4

A pilot project at the 1st 
& Harbor intersection 
makes it clear that this is 
the way to the Waterfront

A new gently sloped 
path from Harbor to 
Miner makes it easy to 
get to 22nd Street Park

Art installations along 
the park’s trails add 
interest to the day’s 
workout

3



1st & Harbor Pilot Project

HARBOR BLVD
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Two South Bay families meet up at San Pedro’s waterfront for a day of exploration. Using the 
connections from the South Bay Local Travel Network as well as the 22nd Street Complete 
Street improvements, they stop at the micromobility hub for snacks and a rest. From there, 

they easily access AltaSea and the new promenade open space. The families enjoy their water 
taxi trip to the Cabrillo Marine Aquarium, where they hatch some baby grunion, pet some sea 
anemones, and view all sorts of sea creatures. 

Visitor Journey Scenario: Family Excursion

Two South Bay families meet up at San Pedro’s waterfront for a day of exploration.
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Ride a bike from the 
neighborhood into the 
waterfront, using the new 
bikeway on the 22nd Street 
Complete Street 

Stop at the micromobility 
hub to rest and get a 
snack

Enjoy increased promenade 
connectivity and marine 
science exhibits at AltaSea

Take a water taxi to the 
Cabrillo Marine Aquarium. 
Hatch some grunion, pet sea 
anemones, and say hi to the 
lobsters

ALTA SEA - LANDSCAPE PALETTE



22nd Street Complete Street, Recommended Concept
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A group of friends travel from downtown Los Angeles to San Pedro’s waterfront for a concert 
at West Harbor. Taking advantage of an expanded Metro bus schedule, they arrive at the 7th 
and Pacific Transit Hub from the J Line. Clear signage informs them how to navigate at their 

destination, and they take the trolley to Brouwerij West, where they grab a beer and a bite. 
From there, they take the Rails-to-Trails path to the SP Slip area and enjoy the views before 
heading to their concert, followed by food, drinks, and shopping. It’s a festive night for all.

Visitor Journey Scenario: Friends’ Night Out

A group of friends from downtown Los Angeles go to San Pedro’s waterfront for a concert at West Harbor.
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Arrive at the 7th & Pacific 
Transit Hub from DTLA. Signs 
clearly show how to get to 
your destination

Hop on the trolley to Brouwerij 
West. Grab a beer and a bite 
before the concert

Take a walk along the 
Rails-to-Trails path connecting 
Brouwerij West to the SP Slip 
and adjacent West Harbor 
amphitheater



San Pedro’s Waterfront Connectivity Plan Connectivity Elements | pg. 196

7th & Pacific Transit Hub

W 7TH ST

PA
C

IFIC
 AVE.

N



San Pedro’s Waterfront Connectivity Plan Connectivity Elements | pg. 197

Rails to Trails, Harbor to Miner

HARBOR BLVD.

SP SLIP

M
IN

ER
 ST.

N



1
23 4

A couple arrives at the Cruise Terminal from the freeway. Improved gateway and wayfinding 
signage makes it clear they’ve arrived at the right place, and allows them to park quickly and 
easily. They take the cruise-day tram to the SP Slip and take in the activity of the working 

waterfront while enjoying a casual lunch. They return to the cruise terminal for embarkation 
having enjoyed their extra time at San Pedro’s waterfront without the hassle of parking and 
re-parking at multiple destinations.

Visitor Journey Scenario: Out-of-Town Visitor

An out-of-town couple has several hours before check-in time for their cruise.
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The Los Angeles Waterfront 
gateway signage seen from 
the freeway approach lets you 
know you’ve arrived

Get dropped off at the 
cruise terminal, and hop on 
the cruise-day tram to visit 
destinations

Enjoy a light lunch at the SP 
Slip Waterfront Plaza and take 
in the activity of the working 
waterfront

Return to the cruise 
terminal for embarkation
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Streetscape 
Design Toolkit
This toolkit showcases a set of place-based 
streetscape best practices that will improve 
the urban experience at the human scale 
within and around San Pedro’s waterfront. 

This toolkit presents a collection of “tactical” (temporary/
pilot) and permanent placed-based design practices that 
aim to promote safety, increase connectivity, enhance public 
spaces, and improve overall-quality-of life for San Pedro 
residents. Many tools in the kit showcase the role that high-
quality visual elements and art can play in strengthening 
the identity of San Pedro and its distinctive waterfront 
area, while also ensuring that future streetscape designs 
encourage efficient mobility for all residents and visitors.

This Streetscape Design Toolkit should be used to guide 
and direct the implementation of street improvements 
with respect to three key considerations in the study 
area: pedestrian safety, transit and bicycle access, and 
placemaking. The goal of this toolkit is to center non-
automobile users by making sidewalks and streets friendly 
for those who are walking, biking, rolling, and using transit.

Within the toolkit, several elements can be installed quickly 
and easily in a “pilot” fashion, using temporary, creative 
materials and existing infrastructure to create quick-build 
versions of more long-term infrastructure. Keep an eye out 
for the traffic cone symbol throughout the Toolkit, which 
denotes the locations of pilot streetscape installation 
opportunities.
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Sidewalk Re-Pavement and Maintenance

Sidewalks are vital to pedestrian movement and access. They not only 
create a more inviting streetscape, but also help activate corridors, 
increase accessibility for those with varied mobility needs, and 
enhance public health. Attractive and well-maintained sidewalks 
provide a pleasant experience for pedestrians and can enhance 
economic activity in commercial and destinational areas.  Sidewalk 
paving should be level, smooth, and high-quality, without obstacles.
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New Sidewalks

Streets that lack sidewalks create an uncomfortable and often unsafe experience 
for pedestrians. Priority should be given to adding or extending the width of 
sidewalks, especially near parks, recreational facilities, key destinations, and 
transit stops. New sidewalks should be properly scaled for the surrounding area 
and should be able to accommodate a wide range of streetscape amenities (e.g. 
sidewalk lighting, seating, etc.) while ensuring seamless movement for people with 
disabilities. 

Pilot Application
Temporary sidewalk extensions can be installed through the use of planters or 
bollards within the roadway in high foot-traffic zones. The new sidewalk space may, 
for example, extend into a parking lane or an underutilized traffic lane. Extending a 
sidewalk in this way can be done in advance of, or instead of re-crowning the street 
or raising the curb.
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Image or 
sketch of tool

Pedestrian-scaled Lighting 

Pedestrian-scaled sidewalk lighting provides nighttime benefits including increased 
safety for pedestrians, bicyclists, and transit riders. Lighting can be creative 
or artful as well as utilitarian, and should not pose nuisances to pedestrians or 
residents. When possible, pedestrian-scaled lighting should also utilize energy-
saving technology. 

Pilot Application
Lower, pedestrian-height “clip on” lights can be added to existing roadway lights 
along corridors. In addition, in some cases, strung lighting can be added over areas 
of high pedestrian activity.

High-visibility Crosswalks

High-visibility crosswalks provide safe street crossings for pedestrians. 
The high contrast between the asphalt and the bright crossing stripes 
increases yielding behavior among drivers, especially at night. 
Crosswalks should be placed at major and minor intersections and 
on mid-blocks along busy thoroughfares near activity centers. Highly 
reflective material should be used to optimize visibility at night.

Pilot Application
Using traffic-grade paint, colorful or artful “temporary” high-visibility 
crosswalks can be implemented before longer-term thermoplastic 
paint is installed.
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Curb Extensions

By narrowing the street at key intersections, corner curb extensions make street 
crossings shorter and safer for pedestrians. This has the added benefit of slowing 
down vehicular traffic. Curb extensions also increase space for other street 
amenities like furniture, landscaping, or ground-plane art to make a more visually 
appealing streetscape.

Pilot Application
Curb extensions can be installed in the roadway using paint, bollards, and 
temporary landscaping in planters.

Traffic Calming Measures

Traffic calming measures can reduce traffic accidents and create 
a safer environment for all roadway users. Speed bumps, raised 
crosswalks, mini roundabouts, and traffic speed signage can decrease 
vehicular speeds and create a comfortable urban realm. 

Pilot Application
Traffic circles, mini roundabouts, and median islands can be installed 
using paint, bollards, and temporary materials or landscaping to help 
slow speeds. Speed humps may be installed at low cost or in temporary 
form along corridors. 
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Class I Bike Paths

Class I bike paths provide cyclists with a comfortable and safe space to move, 
separate from cars and pedestrians.  When possible, also incorporate dedicated 
space for people walking. Bike paths should connect to regionally popular 
destinations and pass through major activity zones.  Along bike paths, amenities 
such as bike parking and bike repair facilities should be regularly placed and easy to 
access.  As proposed in the design concept for 1st and Harbor, bike paths that pass 
parks can include bike obstacle course areas or other destinational amenities for 
people on wheels.  When bike paths intersect major intersections, traffic signals 
and extra signage should be incorporated. 

Class IV Bikeways

Class IV bikeways or “cycletracks” are physically separated from vehicular lanes 
and incorporate vertical separation between bike and vehicles, such as bollards or 
landscaping. These bikeways should connect to popular destinations in San Pedro 
and should feature amenities for cyclists along its path. Class IV bikeways can be 
integrated with bus stops by using outboard bus platforms. 

Pilot Application
Bike lanes can be pilot-tested with simple paint on asphalt and plants 
in planters to provide vertical separation. 
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Mixed-use Paths

Mixed-use paths provide extra space for people walking and biking to move and rest. 
They are typically protected from driving lanes, and can occupy a former travel lane 
or residual space along a corridor. Because of their potential to increase pedestrian 
activity, mixed-use paths also help energize retail and commercial zones. Reducing 
lanes to accommodate mixed-use paths has been shown to slow traffic, creating 
safer streets for all. 

Pilot Application
Mixed-use paths can be implemented in pilot format within roadways 
or residual spaces using temporary bollards, landscaping in planters, 
and similar features. In this case, it is also helpful to add art, 
wayfinding signage, and placemaking elements such as bike repair 
stations, kiosks, or workout equipment.

Class II Bike Lanes

Class II bike lanes can be quick and easy to implement. They may 
also be converted to higher-quality bike lanes (i.e. protected 
through vertical separation) in the future. Class II bike lanes provide 
cyclists with safe spaces for moving along streets that are shared 
with vehicles. Because Class II bike lanes lack vertical separation 
from vehicles, they should be placed along streets with lower traffic 
volumes.

Pilot Application
Bike lanes can be pilot-tested with simple paint on asphalt, which can 
be easily removed if issues arise.
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Street Configuration

Vehicular lane reductions that convert “car space” to “people space” 
help re-balance the roadway for all modes. Reconfiguring the street 
(for example, by reducing lanes or lane widths) can be done through 
striping and other quick modifications, and can greatly enhance the 
safety of those walking and biking throughout the area.

Bus Stop Configuration

Enhancing existing bus stops can improve transit riders’ experience.  
An outboard bus platform, for example, helps to create space for those 
waiting for the bus while also making it easier for the bus to stop. Bus 
stops also provide an opportunity to redesign portions of the street and 
create pockets of “reclaimed” public space. Bus stops should include 
elements that improve rider comfort like shelter, shade, real-time bus 
information, WiFi, lighting, and wayfinding signage.

Pilot Application
Bus stop bulbs can be installed using temporary bus platforms that 
incorporate ramps for cyclists and temporary shelters for those waiting 
for the bus.  Existing bus stops can also be enhanced at relatively low 
cost with some of the rider-comfort features elements listed above.
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Wayfinding Signage

Strategically adding pedestrian-scaled wayfinding signage that points to transit, 
commercial areas, parks, and other destinations can improve overall connectivity 
for pedestrians. Cohesive, consistently branded wayfinding used throughout 
the waterfront area will help increase navigability for people walking and biking. 
Wayfinding signage should also be placed at transit stops to guide transit users to 
major landmarks and destinations. 

Pilot Application
Temporary, branded wayfinding signage can be affixed to existing poles and 
infrastructure along the street. Signs can be printed at a low cost (e.g. on 
coroplast) and affixed using zip ties. 

Shading

Strategically adding shade structures or shade trees along corridors 
can be effective in providing a more comfortable experience for 
pedestrians walking on the sidewalk or waiting at transit stops. 
Businesses should also be encouraged to provide awnings and increase 
shade.

Pilot Application
Artful shade canopies can be installed utilizing existing poles and 
infrastructure along the street. LADOT recently piloted “La Sombrita,” 
a shade structure that attaches to existing poles, to create shade for 
those waiting at bus stops.  Trees can be planted for relatively low 
cost, and community planting days can be encouraged.  In addition, 
maintenance, watering, and pruning of the existing canopy is 
important.
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Artful Crosswalk

In select areas, artful crosswalks may be installed to help bring 
visibility to pedestrians, as well as to note entrances to a special 
district or neighborhood zone. Artful crosswalks can be contained 
in the typical four “legs” of an intersection, or — in more heavily 
trafficked areas — can extend throughout an intersection in a 
“scramble” format. When possible, designs should incorporate input 
received from community members. 

Pilot Application
Using traffic-grade paint, colorful, artful “temporary” crosswalks can 
be implemented before longer-term thermoplastic paint is installed.

Linear Park

Linear parks provide recreational amenities in narrow spaces, transforming 
inactive or “leftover” areas into active spaces for the community. Linear parks 
may accommodate a wide spectrum of active and passive uses. When possible, 
linear parks should incorporate public art, seating, and planting, and accommodate 
recreational activities and/or programming.

Pilot Application
Linear parks can be implemented in pilot format within the roadway or 
residual spaces using temporary bollards, landscaping in planters, play 
equipment, and similar features. 
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Chapter 4: 
Implementation



Implementation Strategy

•	 Phasing Timeline
•	 Market Conditions
•	 Partners and Funding

Proposed Project Lists

Project List by Category
•	 Motorized Connectivity
•	 Non-Motorized Connectivity
•	 Water Connectivity
•	 Open Space
•	 Public Art
•	 Wayfinding

Project List by Phase
•	 Phase 1 Prioritization
•	 Additional Phase 1 Improvements
•	 Later Phase Improvements

This chapter provides the Port of LA with a strategy to 
implement the elements of San Pedro’s Waterfront Connectivity 
Plan. The purpose of the Connectivity Plan is to provide an 
overall framework and clear direction for connectivity, with 
consideration of community feedback. Additional steps are 
required to bring these ideas to life, which include identifying 
recommended projects and their potential costs, as well 
as advancing the design and construction of the proposed 
improvements. 

The implementation strategy provides resources and clear 
direction on next steps to achieve and advance these goals. 
The project goals and phasing component generate a build-out 
strategy for each of the projects. Because not all of the projects 
can be built at once, the project list helps prioritize those which 
should be built first. 

The proposed project list includes rough orders of magnitude 
for probable costs. The estimates provide market-related 
cost effectiveness projections for materials throughout the 
waterfront.

Implementation
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A phased implementation strategy will provide a roadmap 
for Port investment in years to come, ensuring successful 
realization of Connectivity Plan recommendations that 
maximizes long-term benefits for the Port and the 
surrounding community.

Implementation:

•	 Develops a clear and realistic roadmap over the next 10 
years for implementing the connectivity improvements in a 
phased manner

•	 Guides Port investment over the next 10 years

•	 Aligns priorities among stakeholders, including the Port, 
the San Pedro community, and others

•	 Maximizes impact and resources through strategic 
allocation of funding that aligns with an established 
roadmap

•	 Phases improvements over the next 10+ years, supporting 
and catalyzing development opportunities at San Pedro’s 
waterfront

Implementation 
Strategy

Source: West Harbor
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1 2 3

Phase 1
Years 0-5

Phase 2
Years 5-10

Phase 3
Years 10+

• Implement connectivity improvements 
that service existing users on the 
waterfront and the existing 
development pipeline

• Leverage existing infrastructure
• Implement pilot/experimental 

improvements and activations to inform 
future investment

• Concentrate improvements in highest 
traffic and highest impact areas, 
including the Inner Harbor

• Invest in connectivity improvements 
that support future pipeline for uses 
that have trending demand today, 
including retail and hotel

• Implement high investment 
improvements for which planning took 
place in Phase 1

• Expand improvements beyond core 
areas, building out infrastructure to 
improve connectivity throughout the 
waterfront and in surrounding areas. 

• Implement connectivity improvements 
to support uses that may develop 
demand in the future (such as creative 
office) once other uses are more 
established

• Continue to implement Phase 1 plans and 
build on Phase 2 progress

Phased improvements over the next 10+ years will support and catalyze development 
opportunities at San Pedro’s waterfront. The earliest phase focuses on improvements that 
are already in the pipeline, or are higher priority projects, from years 0-5. Phase 2 focuses on 
improvements that have a demand today, from years 5-10. Phase 3 focuses on improvements 
that have higher demand in the future, from year 10 and beyond. Generally, Phase 1 focuses 

on preparing the West Harbor and Downtown neighborhoods for the opening of West Harbor.  
Subsequent phases build out connectivity in surrounding neighborhoods and throughout 
the waterfront. In the diagram on the following page, the circles’ sizes are relative to an 
approximate number of recommendations for each respective area.

Phasing Timeline
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Activation Phasing

Phase 1 (0-5 Years)

Phase 2 (5-10 Years)

Phase 3 (10+ Years)
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• Implement connectivity improvements 
that service existing users on the 
waterfront and the existing 
development pipeline

• Invest in connectivity improvements 
that support future pipeline for uses 
that have trending demand today, 
including retail and hotel

• Implement connectivity improvements 
to support uses that may develop 
demand in the future (such as creative 
office) once other uses are more 
established

1 2 3

Phase 1
Years 0-5

Phase 2
Years 5-10

Phase 3
Years 10+

Metrics of Success
• Stabilization of West Harbor, indicated 

by:
o Complete tenanting
o Stabilized sales volume

Metrics of Success
• Stabilization of local hotel market, 

indicated by:
o Average hotel occupancy exclusive of 

cruise days at 75-80% or above*
• Signs of recovery of local retail and office 

market, indicated by:
o Investment in new retail and office 

product
o Increasing rents

Metrics of Success
• Stabilization of local office market, 

indicated by:
o Average office occupancy of 85-90% 

or above*

*Thresholds based on pre-Covid hotel and office occupancy 
rates in Long Beach, a comparable but aspirational market 
in relation to San Pedro’s waterfront.

Market Conditions
Market conditions will influence prioritization of connectivity improvement implementation 
across phases. Key market metrics will indicate when the Port should progress with continued 
investments. These metrics will assess current developments’ stability and trending 

demands, as well as forecasting demand needs in the future, following the same phases 
highlighted in the Phasing Timeline on the previous page. 
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*Phase 2 allocation is an estimate that will be verified in the future

Phase 1 Phase 2 Phase 3

Year 1 Year 2 Year 3 Year 4 Year 5 Years 5-10 Years 10+

Total PAIP 
Allocation $125M

$125 -
$150M*

To be 
determined

Wilmington
Allocation $12.5M $12.5M $12.5M $12.5M $12.5M

San Pedro 
Allocation $12.5M $12.5M $12.5M $12.5M $12.5M

Although the Port will be the primary leader in implementing the Connectivity Plan, 
partnerships with key stakeholders will be important in order to execute a comprehensive 
vision for the waterfront. These partnerships can include the San Pedro PBID, LA Metro, 
LADOT, cruise operators, non-profits, and private operators. Through the Port’s Public Access 

Investment Plan (PAIP), $125 million in total is estimated to be available for improvements 
across Port property over the next five years, with $62.5 million available for San Pedro’s 
waterfront; the remaining half is utilized by Wilmington’s waterfront. 

Partners & Funding

Primary Implementer

Potential Partners

San Pedro BID LA Metro LADOT

Cruise Operators One San PedroWest Harbor AltaSea
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Proposed Project 
Lists

San Pedro’s Waterfront Connectivity Plan 
recommended projects are listed in this section 
and are identified in six categories, as described 
below. The project lists are organized in two 
ways: first, by connectivity elements; second, 
by phase prioritization. Phase prioritization is 
led by the current development pipeline and 
future market conditions, as described in the 
previous pages of the implementation strategy.
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Recommended projects are listed in the following pages by the 
following six connectivity element categories:

Motorized Connectivity: Roadways, parking, public transit, and 
trolley

Non-Motorized Connectivity: Bicycle and pedestrian 
infrastructure

Water Connectivity: Water taxi, boating public access, and 
recreation

Open Space: Beautification, park improvements, and 
micromobility hubs

Public Art: Public art master plan, sculpture park, and art 
installation

Wayfinding: Upgrades to signage, gateway improvements, and 
digital tools

Project List by 
Category
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Roadways Harbor Blvd Improvements (SP Slip to 22nd 
Street)

$$$$$ Port of LA, LADOT Includes significant roadway improvements like 
additional lanes, curbs, gutters, trees, and other 
infrastructure 

Signal Street Improvements $$$$$ Port of LA, AltaSea Improvements include street, curb and gutter, lighting, 
overhead power relocation and a new fiber network

22nd Street Complete Street Improvements $$$$$ Port of LA Includes wider sidewalks, bicycle lanes, safe and 
accessible transit stops, shade, art and wayfinding

Event Traffic Management Plan $$ Port of LA, West Harbor Analysis and planning for implementation

Parking 22nd Street Surface Lot Expansion $$$$ Port of LA Assumes 500-600 new stalls

Smart Parking Signage & Parking Demand 
Infrastructure

$$ Port of LA Assumes about 10-15 smart parking signs

Parking Management Strategies $$ Port of LA Planning effort only, does not include implementation 

Inner Harbor Cruise Ship Terminal Surface 
Parking (USS Iowa Relocation)

$$$$ Port of LA, Cruise Operators Improvements include resurfacing, striping, and 
potential demolition 

Revenue Control Equipment $$ Port of LA Assumes about 15-35 kiosks

Public Transit 7th Street & Pacific Avenue Transit Hub $$$$ Port of LA, LADOT, Metro, PBID Includes benches, bus and trolley shelters, trees, 
lighting, wayfinding and other road infrastructure  

Upgraded Transit Stops $$$$ Port of LA, Metro, LADOT, PV 
Transit

Assumes 20 transit stops

Trolley/Tram Trolley Branding $$ Port of LA,  PBID Includes branding at trolley stops, engaging graphics, 
and clear stop locations and schedules

Phase 1 motorized connectivity recommendations are focused on major roadway 
improvements, as well as developing a parking strategy for future phases.

Phase 1 Improvements (Years 0-5)

Motorized Connectivity Projects
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Roadways Harbor Boulevard Additional Travel Lanes $$$$$ Port of LA, LADOT Includes significant roadway improvements like 
additional lanes, curbs, gutters, trees, and other 
infrastructure 

Access to the Beach District $$$$ Port of LA Includes intersection improvements and potential curb 
and gutter work, assumes new traffic signal is not 
included 

Parking Inner Harbor Cruise Ship Terminal Parking 
Structure(s)

$$$$$ Port of LA, Cruise Operators Assumes a 3 story structure 

Trolley/Tram Trolley Service Updates $$ Port of LA, PBID Study and implementation of stops and frequency

Trolley Special Operations Plan for Event 
Management

$$ Port of LA, PBID Study and implementation of event management

Trolley Stop Amenities Physical: $ Port of LA, PBID Includes benches, shelters trash cans, and lighting 

Digital service: $ Port of LA, PBID Includes fleet management apps

Phase 2 motorized connectivity recommendations are focused on the implementation of 
additional improvements that facilitate travel along Harbor Boulevard, develop a hub for public 
transit, and support Cruise Ship Terminal parking.

Phase 2 Improvements (Years 5-10)

Motorized Connectivity Projects Continued

Implementation | pg. 220San Pedro’s Waterfront Connectivity Plan



Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Roadways Via Cabrillo- Marina & Shoshonean Road 
Intersection Traffic Circle

$$$$$ Port of LA Reconstruction of a portion of the adjacent parking lot 
which requires curb and gutter reconfiguration

Public Transit Regional Transit Hub $$$$ Port of LA, LADOT, Metro, PBID Includes benches, bus and trolley shelters, trees, 
lighting, wayfinding and other road infrastructure; 
assumes roadway improvements are not included 

Parking Bluff Parking Structure $$$$$ Port of LA Assumes a 3 story structure

Implement Smart Demand Parking System $$$$ Port of LA Continued parking management strategies and smart 
demand parking at a grander scale 

Trolley/Tram Trolley Linkage/Intermodal Center $$$$$ Port of LA, PBID Transit center includes a parking deck and off street bus 
bays

Wilmington Extension Electric: $$$$ Port of LA Trolley stop and two vehicles

Non-electric: $$$ Port of LA Trolley stop and two vehicles

Cruise Ship Terminal & Event Parking Tram Electric: $$$$ Port of LA, Cruise Operators Cost includes trolley stop and two vehicles 

Non-electric: $$$ Port of LA, Cruise Operators Cost includes trolley stop and two vehicles

Historic Trolley Attraction $$$$$ Port of LA, PBID Includes two new historic style cars along a new rail line

Phase 3 motorized connectivity recommendations are focused on creating transportation 
hubs, such as the a Regional Mobility Hub and a trolley center. After a period of study 

and observation during Phase 1 and 2, a smart-demand parking system should also be 
implemented. 

Motorized Connectivity Projects Continued

Phase 3 Improvements (Years 10+)
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* Promenade at West Harbor Phase 2 is currently under construction and therefore excluded from estimated cost range.

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Bicycle Path Harbor Boulevard Bike Path: Lane Relocation to 
Promenade

$$$$ Port of LA Assumes 1.7 miles

Crescent Avenue & Miner Street Bikeway $$$$ Port of LA, City of LA Assumes .75 miles
Promenade Promenade at SP Slip $$$$$ Port of LA Includes pedestrian amenities like seating, shade trees, 

new paving, lighting, waterfront access, and stepped 
seating; cost includes open space; assumes .3 miles

Pedestrian Connectors 1st & Harbor Pedestrian Intersection Crossing 
Pilot Project

$$ LADOT, Port of LA Includes curb extensions, ramps, artful crosswalks, 
striping, wayfinding, art, and bike lane striping

Harbor Boulevard Pedestrian Intersection 
Improvements at 5th, 6th, and 7th Streets

$$$$ LADOT, Port of LA Includes cost for 3 intersections

Downslope Trail near Bloch Field $$ Port of LA Includes ADA access improvements, pavement, and a 
new connection to Rail to Trail route

22nd Street Gateway Pedestrian Amenities $$ Port of LA Includes signage, wayfinding, benches, shade, and art

Harbor Boulevard Streetscape: Lighting and 
Signal Upgrades

$$$$ LADOT, Port of LA Assumes lighting, utility, and signal upgrades along 
Harbor Boulevard 

Cabrillo Beach Pedestrian Improvements $$ Port of LA Assumes two new paths through the parking lot and new 
amenities to existing paths such as benches, lighting, 
trash receptacles, and shade

Proposed Coastal Trail Improvements $$$$ Port of LA, Nonprofit Priority areas includes ADA access improvements, 
pavement, and new connections

Gulch Road Sidewalk and Improved Crossing $$$ LADOT, Port of LA Includes sidewalk, curb, and gutter on one side of 
roadway; assumes .15 miles of roadway

Crescent Avenue ADA-compliant Sidewalk and 
Connection to 22nd Street Park

$$$ LADOT, Port of LA Includes new ADA compliant material and additional 
paths through the park

Phase 1 non-motorized connectivity recommendations are focused on lighter touch improvements, 
planning activities, and improvements in high-traffic and high-impact areas of the waterfront. 

Phase 1 Improvements (Years 0-5)

Non-Motorized Connectivity Projects
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No Phase 3 Improvements (10+ Years)

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Bicycle Path Rail to Trail Harbor Boulevard to Miner Street 
Connector

$$$$ Port of LA Assumes bicycle and pedestrian improvements, assumes 
.3 miles

22nd Street Park to Crafted/Brouwerij West 
Connections

$$$ Port of LA Assumes improved circulation and signage

Dave Arian Way Bike Path (Class I) $$$$ Port of LA Assumes .7 miles
Swinford Street Bicycle & Pedestrian 
Connections

$$$ LADOT, Port of LA, Assumes bike lane striping and clear signage at the 
intersection

W. O'Farrell Street Bicycle & Pedestrian 
Connections

$$$ LADOT, Port of LA Assumes bike lane striping and clear signage at the 
intersection

9th Street and Beacon Street Bicycle & 
Pedestrian Connections

$$$ LADOT, Port of LA Assumes bike lane striping and clear signage at the 
intersection

White Point Regional Connector Trail $$$$$ LADOT Includes addition of regional trail network with varying 
improvements

Pacific Avenue Bikeway $$$$$ LADOT Assumes 3 miles
Promenade Main Channel Promenade at Alta Sea $$$$ Port of LA, AltaSea Includes pedestrian amenities like seating, shade trees, 

new paving, lighting, waterfront access, and stepped 
seating; cost includes open space; assumes .4 miles

Pedestrian Connectors Bluff Linkages with Bridge Connector for 10th, 
11th, 12th, and 13th Streets for pedestrians and 
bicycles

$$$$ LADOT, Port of LA Includes paths or bridges from 10th, 11th, 12th, and 13th 
Streets; does not include the parking infrastructure; 
includes bicycle path 

W. O’Farrell Street Pedestrian Crossing/Gateway $$ LADOT, Port of LA Includes pedestrian amenities like seating, shade trees, 
new paving, lighting, waterfront access, and stepped 
seating; cost includes open space; assumes .3 miles

Swinford Street Pedestrian Ramp $$$ LADOT, Port of LA Includes paving and infrastructure improvements, 
pavement markings, and curb work

22nd Street Parking Lot Connections $$$ Port of LA Includes paving, pavement markings, and curb work

Phase 2 non-motorized connectivity improvements focus on investments beyond the Inner 
Harbor as well as connections to the San Pedro neighborhood.

Phase 2 Improvements (Years 5-10)

Non-Motorized Connectivity Projects Continued
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Public Water Access & 
Recreation

Berth 44 Boatyard - Port of LA Currently underway

Los Angeles Maritime Museum Relocation - Port of LA,  non-profit Cost dependent on future program

Phase 1  and 2 water connectivity improvements are focused on the use of existing infrastructure 
for water taxi and recreational use, as well as water taxi stops that service existing users and event 
attendees.

Phase 1 Improvements (Years 0-5)

Water Connectivity Projects

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Public Water Access & 
Recreation

Hand-Launch Dock at Cabrillo Boat Launch $$$ Port of LA, Marina Operators Assumes connecting to existing boat launch; cost 
dependent on demand and operator/tenant needs

Hand-Launch Dock at Whalers Walk $$$ Port of LA, Marina Operators Assumes connecting to existing dock; cost dependent on 
demand and operator/tenant needs

Day Use Guest Docks at Cabrillo Marina - Port of LA, Marina Operators Cost dependent on demand and operator/tenant needs
Water Taxi Water Taxi Operations Plan $$ Port of LA, West Harbor, Cruise 

Operators, Catalina Express
Includes the operations plan only

Stop #1: West Harbor (Primary Use and Event 
Use)

$ Port of LA, West Harbor Located at West Harbor’s transient slip

Stop #2: Downtown Harbor (Primary Use) $ Port of LA Located at existing public and courtesy docks
Stop #3: Banning's Landing, Wilmington 
(Primary)

$$$ Port of LA Located adjacent with Wilmington development

Stop #4: 22nd Street Landing/Cabrillo Way 
Marina (Primary Use)

$ Port of LA Located at existing berth

Stop #5: Cabrillo Beach (Primary Use) $$$$ Port of LA Located near launch ramp
Stop #6: Cabrillo Marina (Event Use) $ Port of LA, Marina Operators Located at existing berth
Stop #7: World Cruise Center (Event Use) $$$$$ Port of LA, Cruise Operators Located at cruise terminal

Phase 2 Improvements (Years 5-10)
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Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Public Water Access & 
Recreation

West Harbor Guest Day Expansion - Port of LA, West Harbor Cost dependent on demand and operator/tenant needs

West Harbor Overnight Slips - Port of LA, West Harbor Cost dependent on demand and operator/tenant needs

AltaSea Overnight Slips - Port of LA, AltaSea Cost dependent on demand and operator/tenant needs

Water Taxi Stops Water Taxi Stops Phase 2 (Infrastructural 
Upgrades)

$$$$$ Port of LA, West Harbor, Cruise 
Operators, Marina Operators

Upgrading the initial 7 stops that utilized existing 
infrastructure

Stop #8: Warehouse 1 $$$$$ Port of LA, developer Located at existing or new dock

Stop #9: Outer Harbor Cruise Terminal $$$$$ Port of LA, Cruise Operators Located at the Outer Cruise Terminal

Stop #10: Water Taxi Connection to Long Beach $ Port of LA, Port of Long Beach Assumes connection to existing location in Long Beach

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Phase 3 water connectivity improvements will provide water taxi service to the Outer Harbor 
and add additional public access points. 

Water Connectivity Projects Continued

Phase 3 Improvements (10+ Years)
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Funding Sources for Harbor Boulevard Parkway Improvements include HUD, City of LA Community Development Block Grand, County of LA, Measure A Grant Funds, HACLA
**$10.3M allocated to Front Street Beautification Project in 2023, expected completion in 2024

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Open Space Harbor Boulevard Parkway Improvements 
(HACLA, 1st and 3rd) 

- Port of LA, HACLA Currently under construction, includes flex space, multi-
purpose lawn, children’s play area, adult exercise area, 
picnic areas, and game tables

Harbor Boulevard Medians Turf Replacement & 
Beautification

$$ Port of LA, LADOT Includes 5 medians along Harbor Boulevard

Interstate 110 Harbor Approach Beautification $$$$$ Port of LA, CalTrans Currently underway

22nd Street Open Space at the East Channel/
AltaSea

- Port of LA, AltaSea Assumes about 1 acre of development including stepped 
seating to the waterfront and pedestrian amenities like 
seating, shade, and art; cost assumed in pedestrian 
section

SP Slip Enhancements - Port of LA Cost assumed in pedestrian section 

John S. Gibson Jr. Park $$$ Port of LA Includes planting, shade, benches and art

Angels Walk LA Program Ongoing Developments $$ Port of LA Analysis and planning for implementation

Micromobility Hub at 22nd Street & Miner Street $$$$ Port of LA Assumes micromobility stalls, charging stations, 
sheltered bike racks and lockers, and open space

Phase 1 open space improvements will focus on open spaces within the Inner Harbor and spaces 
that will serve existing or forthcoming users, such as those at West Harbor or AltaSea.

Phase 1 Improvements (Years 0-5)

Open Space Connectivity Projects
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Phase 3 Improvements (10+ Years)

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Open Space Micromobility Hub at Downtown Harbor $$$$ Port of LA Assumes micromobility stalls, charging stations, 
sheltered bike racks and lockers, and open space

Bloch Field (South) $$$$ Port of LA Cost dependent on determined program

San Pedro Salt Marsh Improvements $$$$ Port of LA, Cabrillo Marina 
Aquarium 

Assumes new overlooks, access, and vegetation 
maintenance

Cabrillo Beach Improvements $$$ Port of LA Includes amenities like shade, seating, vegetation, 
lighting, and access

Timm’s Point Enhancements $$ Port of LA Assumes 7,000 SF of improvement and existing public 
restroom updates

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Open Space Micromobility Hub at Cabrillo Beach $$$$ Port of LA Assumes micromobility stalls, charging stations, 
sheltered bike racks and lockers, and open space

World Cruise Center Public Improvements $$$$ Port of LA, Cruise Operators Cost dependent on demand and operator/tenant needs

Warehouse 1 Site Improvements $$$ Port of LA, developer Assumes 1.2 acres of improvements

Phase 2 open space improvements will address connectivity needs beyond the Inner Harbor.

Phase 2 Improvements (5-10 Years)

Open Space Connectivity Projects Continued
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Phase 2 Improvements (Years 5-10)

No Phase 3 Improvements (10+ Years)

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Public Art 22nd Street Park Sculpture Park (Phase 1) $$$$ Port of LA, Nonprofit Assumes smaller scale art installations or one central art 
piece at 22nd Street Park

Waterfront Gateway Art Installations, including 
22nd Street, Harbor Boulevard at the Freeway, 
6th Street

$$$$$ Port of LA, Nonprofit Includes three Gateway Art Installations that are large 
and recognizable from afar

LA Waterfront Public Art Master Plan $$ Port of LA, Nonprofit Analysis and planning for implementation

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Public Art 22nd Street Park Sculpture Park (Phase 2) $$$$$ Port of LA, Nonprofit Assumes larger scale art installations, expanding on 
Phase 1

Ongoing implementation of LA Waterfront Public 
Art Master Plan

$$ Port of LA, Nonprofit Revisiting the Art Master Plan for implementation 

Early phase public art improvements will be concentrated at 22nd Street Park and at the 
gateways to the waterfront.

Phase 1 Improvements (Years 0-5)

Public Art Projects
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No Phase 2 Improvements (Years 5-10)

No Phase 3 Improvements (10+ Years)

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Connectivity Category Recommendation Estimated Cost Range Potential Implementation 
Entity(s)

Notes

Wayfinding LA Waterfront Signage Master Plan $$ Port of LA Analysis and planning for implementation

LA Waterfront Gateway Signage $$$$$ Port of LA, City of  LA Includes three gateway signage installations that are 
large and recognizable from afar; can be combined with 
gateway art

Digital Tools (Website and App) $$ Port of LA Assumes initial set-up only

Vehicle Directional Signage $$$$$ Port of LA Assumes complete overhaul of existing signage for a 
complete re-fresh

Pedestrian & Bicycle Directions and Signage $$$$$ Port of LA Assumes complete overhaul of existing signage for a 
complete re-fresh

Wayfinding improvements will be prioritized in early phases to support better navigation of the 
waterfront by pedestrians, drivers, and bicyclists.

Phase 1 Improvements (Years 0-5)

Wayfinding Projects
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Recommended projects are listed in the following pages by the 
following implementation phases:

Phase 1 Improvements include projects recommended within a 
year, and support the West Harbor development.
 
Additional Phase 1 Improvements consist of projects 
recommended within two to five years, and are centered around 
the activation of 22nd Street and AltaSea.

Later Phase Improvements include Phase 2-3 projects, intended 
for beyond five years, and build on Phase 1 improvements. These 
projects build on development around Cabrillo Beach and the 
Cruise Center.

Project List by 
Phase
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*Cost ranges for non-motorized connectivity are per mile costs.

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 1 (Year 0-1) Action Summary Total Cost Range*

Motorized Connectivity Roadways Harbor Blvd Improvements (SP Slip to 22nd Street) $$$$$

Event Traffic Management Plan $$

Non-Motorized Connectivity Bicycle Path Harbor Boulevard Bike Path: Lane Relocation to Promenade $$$$

Crescent Avenue & Miner Street Bikeway $$$$

Pedestrian Connectors 22nd Street Gateway Pedestrian Amenities $$

1st & Harbor Pedestrian Intersection Crossing Pilot Project $$

Water Connectivity Public Water Access & 
Recreation

Berth 44 Boatyard -

Open Space Open Space Interstate 110 Harbor Approach Beautification $$$$$

Public Art Public Art Waterfront Gateway Art Installations, including 22nd Street, 
Harbor Blvd, and 6th Street

$$$$$

Wayfinding Wayfinding LA Waterfront Gateway Signage $$$$$

Improvements implemented in Year 1 should focus on interventions that support the opening of 
West Harbor and prepare the immediate area for increased traffic. 

Phase 1 (Year 0-1) Improvements (West Harbor Supportive)

Phase 1 Prioritization
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*Cost ranges for non-motorized connectivity are per mile costs.

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 1 (Year 2-5) Action Summary Total Cost Range*

Motorized Connectivity Roadways Signal Street Improvements and 22nd Street Complete Street 
Improvements

$$$$$

Parking 22nd Street Surface Lot Expansion $$$$
Smart Parking Signage & Parking Demand Infrastructure $$

Parking Management Strategies $$

Inner Harbor Cruise Ship Terminal Surface Parking (USS Iowa 
Relocation)

$$$$

Revenue Control Equipment $$
Public Transit 7th Street & Pacific Avenue Transit Hub $$$$

Upgraded Transit Stops $$$$
Trolley/Tram Trolley Branding $$

Non-Motorized Connectivity Promenade Promenade at SP Slip $$$$$
Pedestrian 
Connectors

Cabrillo Beach and Coastal Trail Improvements $$
Improved crossings and sidewalks at Gulch Road and Crescent 
Avenue

$$$

Downslope Trail near Bloch Field $

Harbor Boulevard Streetscape: Lighting and Signal Upgrades $$$$

Years 2-5 should focus on building out improvements to increase connectivity and accessibility in 
the area surrounding 22nd Street Park and AltaSea.  

Phase 1 (Year 2-5) Improvements (Activation of 22nd Street and AltaSea)

Additional Phase 1 Improvements
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 1 (Year 2-5) Action Summary Total Cost Range*

Water Connectivity Public Water Access & 
Recreation

Los Angeles Maritime Museum Relocation -

Open Space Open Space Harbor Boulevard Parkway Improvements (HACLA, 1st and 3rd) -
Harbor Boulevard Medians Turf Replacement & Beautification $$
22nd Street Open Space at the East Channel/AltaSea $$$$
John S. Gibson Jr. Park $$$
Angels Walk LA Program Ongoing Developments $$
Micromobility Hub at Downtown Harbor $$$$

SP Slip Enhancements -
Public Art Public Art LA Waterfront Public Art Master Plan $$

22nd Street Park Sculpture Park (Phase 1) $$$$$
Wayfinding Wayfinding LA Waterfront Signage Master Plan $$

LA Waterfront Gateway Signage $$$$$

Digital Tools (Website and App) $$

Vehicle Directional Signage $$$$$

Pedestrian & Bicycle Directions and Signage $$$$$

Years 2-5 should focus on building out the improvements to increase connectivity and 
accessibility in the area surrounding 22nd Street Park and AltaSea.  

Phase 1 (Year 2-5) Improvements (Activation of 22nd Street and AltaSea)

Additional Phase 1 Improvements
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 2/3 (Year 5+) Action Summary Total Cost Range*

Motorized Connectivity Roadways Harbor Boulevard Additional Travel Lanes  $$$$$

Access to the Beach District $$$$

Via Cabrillo-Marina & Shoshonean Road Intersection Traffic Circle $$$$

Public Transit Regional Mobility Hub $$$$

Parking Inner Harbor Cruise Ship Terminal Parking Structure(s) $$$$$

Bluff Parking Structure $$$$$

Implement Smart Demand Parking System $$$$

Trolley/Tram Trolley Service Updates $$$

Trolley Special Operations Plan for Event Management $$

Trolley Stop Amenities $$

Trolley Linkage/Intermodal Center $$$$$

Wilmington Extension $$$$

Cruise Ship Terminal & Event Parking Tram $$$$

Historic Trolley Attraction $$$$$

Investments in later phases, after year 5, are focused on connecting Cabrillo Beach and the 
Cruise Center to improvements in Phase 1. Phase 2 and 3 interventions feature more intensive 
infrastructure investments.  

Phase 2-3 (Year 5+)  Improvements (Building on Phase 1 Improvements, build-out of Cabrillo Beach and Cruise Center)

Later Phases Improvements
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*Cost ranges for non-motorized connectivity are per mile costs.

Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 2/3 (Year 5+) Action Summary Total Cost Range*

Non-Motorized Connectivity Bicycle Path Rail to Trail Harbor Boulevard to Miner Street Connector $$$$

22nd Street Park to Crafted/Brouwerji West Connections $$$

Dave Arian Way Bike Path (Class I) $$$$

Swinford Street Bicycle & Pedestrian Connections $$$

W. O'Farrell Street Bicycle & Pedestrian Connections $$$
9th Street and Beacon Street Bicycle & Pedestrian Connections $$$
White Point Regional Connector Trail $$$$$
Pacific Ave Bikeway $$$$$

Promenade Main Channel Promenade at Alta Sea $$$$
Pedestrian Connectors Bluff Linkages with Bridge Connector for 10th, 11th, 12th, and 13th 

Streets for Pedestrians and Bicycles
$$$$

Water Connectivity Water Taxi Stops Water Taxi Operations Plan $$

Water Taxi Stops Phases 2 & 3 (10 total) $$$$$

Public Water Access & 
Recreation

Hand-Launch Dock at Cabrillo Boat Launch and Whalers Walk $$$$$

Day Use Guest Docks at Cabrillo Marina -

West Harbor Guest Day Expansion & Overnight Slips -
AltaSea Overnight Slips -

Infrastructural Upgrades $$$$$

In Phase 2 and 3, additional bicycle paths and pedestrian connectors enhance connectivity 
throughout the waterfront. For water connectivity, Phase 2 and 3 completes water taxi stops and 
upgrades docks for overnight use.

Phase 2-3 (Year 5+) Improvements (Building on Phase 1 Improvements, build-out of Cabrillo Beach and Cruise Center)

Later Phases Improvements
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Key: 
$ = <$100K
$$ = $100K - $500K
$$$ = $500K - $1M
$$$$ = $1M - $5M
$$$$$ = $5M+

Category Improvement Phase 2/3 (Year 5+) Action Summary Total Cost Range*

Open Space Open Space Micromobility Hub at Downtown Harbor/World Cruise Center  $$$$

Bloch Field (South) $$$$

San Pedro Salt Marsh Improvements $$$$

Cabrillo Beach Improvements $$$

Timm’s Point Enhancements $$

Micromobility Hub at Cabrillo Beach $$$$

World Cruise Center Public Improvements $$$$

Warehouse 1 Site Improvements $$$

Public Art Public Art 22nd Street Park Sculpture Park (Phase 2) $$$$

Ongoing implementation of LA Waterfront Public Art Master 
Plan

$$

Wayfinding Wayfinding Ongoing implementation of LA Waterfront Signage Master 
Plan

$$

Improvements in Phases 2 and 3 include implementation of both the Public Art and Signage 
Master Plans, as well as open space enhancement throughout the waterfront.

Phase 2-3 (Year 5+) Improvements (Building on Phase 1 Improvements, build-out of Cabrillo Beach and Cruise Center)

Later Phases Improvements
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Appendix



This appendix includes information that was developed through 
the planning process and is included here for reference; 
specifically, a review of previous planning documents and 
detailed community engagement results.

 A. Background Information Review Memorandum

 B. Focus Group Charrette Results

 C. Community Workshop & Pop-up Results

 D. Rancho San Pedro Workshop Results

 E. Community Engagement Phase 2 Results
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A. Background Information  
Review Memorandum
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B. Focus Group 
Charrette Results
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FOCUS GROUP SUMMARY

•	 Tuesday, Jan. 24, 5:30-8:00 pm
-The Port Pantry

•	 Estimated attendance: 
-20 people

•	 Quantitative activities:
-Station 1, A Day in the Life: Routes to port indicate frequency of travel

-Station 2, Priorities for Improvement: Number of recommendations in each category indicates priority of improvement

•	 Qualitative activities
-Station 1, A Day in the Life: Indicates types of improvements wanted

-Station 2, Priorities for Improvement: Indicates types of improvements prioritized 

-Station 3, Districts & Nodes: Informs of past planning districts

The Focus Group Charrette was a by-invitation-only meeting during 
the “listen and explore” phase of the Connectivity Plan engagement 
process. The purpose was to engage with local community leaders, 
business owners, and others with strong ties to San Pedro prior 
to hosting a larger public workshop. The planning team used input 
provided at the charrette to refine the engagement activities for the 
public Community Workshop held the following month. The charrette 
also gave participants the opportunity to learn about the Connectivity 
Plan and bring information back to their local community groups.

The charrette included a presentation about the project, three 
interactive stations to engage the attendees, and a summary and next 
steps discussion.
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This station asked attendees to consider their routes to the 
port in daily life, what kind of changes they might like to 
see along those routes, and to describe existing elements 
that they like. Participants traced their routes on a large 
map using yarn and pins, with flags attached to the pins 
containing their comments. These activities helped to 
determine how people move around the port, and what 
challenges they currently encounter.

STATION 1
A DAY IN THE LIFE
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•	 Attendees used colored yarn to recreate the paths they take to the port, with different colors representing various types of transportation
•	 Width of lines indicates frequency of use according to the yarn paths traced by participants
•	 Harbor Blvd, Miner St, and 7th St experience the most vehicular traffic, while 5th St and Harbor Blvd host pedestrians and Via Cabrillo-Marina is multi-modal

STATION 1: A DAY IN THE LIFE—HOW DO YOU GET TO THE PORT?

Bike/Scooter
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•	 Participants pinned yellow flags to the map with comments about perceived issues and suggested improvements
•	 Many participants wanted land bridges or other pedestrian access across major arterials
•	 Participants also wanted more amenities and better wayfinding signage

STATION 1: A DAY IN THE LIFE—FLAGGED FOR IMPROVEMENT
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STATION 2
PRIORITIES FOR IMPROVEMENT

Station 2 asked attendees to identify their priorities for 
connectivity improvements within San Pedro’s waterfront, 
and invited them to share their visions. Participants chose 
playing pieces from different categories for improvement, 
placing them on the map where they would like to see each 
feature implemented. This activity helped determine the 
kinds of improvements that may be most needed and valued 
by the community.
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•	 Each dot indicates a “game piece” that was placed on the map by a participant
•	 The number within each dot corresponds to a comment on the following page
•	 Commenters wanted to see more pedestrian connections, better wayfinding signage, and more art

STATION 2: PRIORITIES FOR IMPROVEMENT



Appendix | pg. 298San Pedro’s Waterfront Connectivity Plan

115

12

28

WAYFINDING ART

PARKING
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6
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56
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48

101

32

57

71

29

58

107
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27

38

44

64

66

79

86

96

104

46

62

65

68

76

80

84

92

30

STATION 2: PRIORITIES FOR IMPROVEMENT - COMMENTS

Exciting, enjoy / keeps them 
going

Large scale sculpture trail

Arts district

Landmark to downtown link

Large scale sculpture trail

Art to make it ped-friendly

Large scale sculpture trail

Large scale sculpture trail

Large scale sculpture trail

Large scale sculpture trail

Better ped connections and 
barriers so parking + traffic 
doesn’t go into neighborhood

Bridge across harbor blvd.

Furnish promenade

Translate alternative languages, 
wayfinding, simplified visual for 
public events

Connect the promenade

Highlight species

Congested parking transaction, 
greening, not nice 

Need transit off of the street connect from , down waterfront to Angel’s 
gate with frequent + possible up 6th + down 7th

Encourage improved local routes, Metro Micro Mini programs? 
Generally around SP but to major commercial + residential  

Monitors / voice displaying route

If this area remains solely for parking - needs more greenery, buffers, 
beautification 

We need a good central gathering park space downtown

Easy connectivity to Wilmington

Expand Harbor and Gaffey / 
Direct traffic to those areas 

Aquarium, boat ramp, tide pool, 
beach (Cabrillo inner and outer)

Art district

To the harbor

Which way to go

Bridge to connect

Bridge to connect–aquarium, 
beach, tide pool

Signs for beach, tide pool, 
aquarium, and salt marsh

Aquarium, boat ramp, tide pool, 
beach, salt marsh, boat launch

Aquarium signs throughout city 
and waterfront

More destinations + daily points 
of interest in “safeway area”

More destinations + daily points 
of interest in “safeway area”

Remove tug boat dock so can 
use downtown Harbor 

Restaurant in Ferry Building

Well-lit, well-maintained parking 
with wayfinding

Need to come to + good 
signage

Explanations of what seeing 
- harbor, ships, terminal isle, 
Japanese history 

More along paths and other 
activities

Places on waterfront to buy a 
cup of coffee!

History of how San Pedro was 
founded

Salt marsh -new fence -lights 
-restoration and master plan 
-improve fence - expand the 
entrance and signs to connect 
with aquarium 

More parking

More parking for Catalina and 
cruise ship

Confusing parking signage

Improve flow and look of / add 
wayfinding! / parking structure 
throughout waterfront 

Get rid of meters - ALL!

No parking in DTSP

Getting here

No parking for cruise

Off map - access via freeway - 
too hard with truck traffic

Open property gateway

Move from cruise ship

Relocate Fanfare to West 
Harbor

Water taxis

Get rid of surface parking. Move 
into structures & activate this 
space! Business! Recreation!

Downtown Harbor needs to be 
fixed!

Main veins 6th and 7th

More public use facing the 
water, open space, pedestrian 
use

Ped to

Turn Terminal Island into Can 
Wharf or Roosevelt Island

References to native people, 
change the name of Cabrillo 
to reflect other histories and 
people

This lot needs work-beautify!

Make open space public

Need a way to get more people 
through SP on the waterfront, 
parks and ride

Commercial vessel access

Public access for commercial + 
SUP

Local cheap water electric taxi 
from south area to north area 
for easier beach access

Transit into downtown

Skateboard subtle elements + 
way out that keeps them from 
damaging seating 

Furnish bike path

Bikes on the promenade

Bike path for 22nd st park

Bike lane

Waterfront promenade needs to better connect for walkers/bikers 
similar to strand. Needs bike vs. pedestrian walks from bridge to break.

•	 Each number corresponds to a “game piece” location on the previous map (only “game pieces” with comments are listed here)
•	 The Aquarium was frequently cited as needing more signage
•	 Participants also wanted more public access, green space, and beautification
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STATION 2: CATEGORY RESPONSES

WAYFINDING

ART

PARKING
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OTHER IDEAS

WATER/BOAT

OPEN SPACE/GREENING

BIKE/SCOOTER

PUBLIC TRANSIT
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VEHICULAR
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15
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13

12

8

8

7

7

1

Q: What types of improvements would you like to see at San Pedro’s waterfront?

•	 “Wayfinding” was the category selected most by participants
•	 “Art,” “Parking,” “Amenities,” and “Other Ideas” were also popular
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STATION 3
DISTRICTS &  NODES

Station 3 focused on conversations about districts and 
how they could enhance wayfinding and placemaking. On a 
map showing district boundaries from previous waterfront 
plans, participants marked borders based on their 
experiences, and also shared comments about historical 
places, landmarks, and how they perceive the relationship 
of the waterfront to the adjacent neighborhoods. The goal 
of Station 3 was to help the planning team understand the 
community’s point of view regarding districts and nodes in 
San Pedro’s waterfront.
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STATION 3: DISTRICTS &  NODES—WHERE DO YOU ENVISION DISTRICT BOUNDARIES?
•	 The color blocks summarize the demarcation of potential districts as provided by the charrette participants
•	 Participants suggested using historical neighborhoods as a basis for district identity; this preference is indicated in the circles
•	 Participants generally felt that districts within the waterfront should differ from adjacent areas of San Pedro, although there was some overlap
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EVENT PHOTOS
FOCUS GROUP 
CHARRETTE
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FOCUS GROUP

Introductory Presentation

Station 1: A Day in the Life

Station 3: Districts & Nodes Station 1: A Day in the Life

Station 2: Priorities for Improvement



Appendix | pg. 304San Pedro’s Waterfront Connectivity Plan

FOCUS GROUP

Sergio Carrillo, Council District 15
Ray Regalado,	Northwest SP Neighborhood Council President
Doug Epperhart, Coastal SP Neighborhood Council President
Matthew Quiocho, Central SP Neighborhood Council President
Diana Nave, Neighborhood Council Planning Committee
Javier Gonzalez-Camarillo, Neighborhood Council Planning Committee
Elise Swanson, President and CEO, SP Chamber of Commerce
Yolanda Regalado, Business Improvement District (PBID)President
Eric Eisenberg, Business Improvement District
Alan Johnson, PBID/West Harbor
Jonathan Williams, CEO, Battleship Iowa
Danny Salas, Owner, Harbor Breeze 
Terry Tamminen, CEO, AltaSea
Vicki Wawerchak, Cabrillo Marine Aquarium Exhibits Curator
Jose Bacallao, Cabrillo Marine Aquarium Exhibits Director
Greg Bombard, Owner, Catalina Express
William Collier, Catalina Express
Jenny Scanlon, HACLA
Lauren Johnson, West Harbor
Valerie James, West Harbor

Gerdo Aquino, SWA Group
Ying-yu Hung,SWA Group 
Jana Wehby, SWA Group 
Valerie Clarke, SWA Group
Yanhao Chai, SWA Group
Ellysa Tabada, SWA Group

Michael Galvin, Port of Los Angeles
Michael Cham, Port of Los Angeles
Augie Bezmalinovich, Port of Los Angeles

Station 1: A Day in the Life

Station 3: Districts & Nodes Station 2: Priorities for Improvement

Focus Group Guest List



C. Community 
Workshop & 
Pop-up Results
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COMMUNITY WORKSHOP SUMMARY

•	 Thursday, Feb. 23, 6 to 8pm
- Port of Los Angeles Boys and Girls Club

•	 Estimated attendance: 80
- 63 participant IDs were issued; additional attendees did not directly participate 		

with an ID

•	 Quantitative activities
- Station 1: Participant Survey
- Station 3: How Do You Get to the Waterfront?

•	 Qualitative activities
- Station 3: How Do You Get to the Waterfront?
- Station 4: What Do You Like About the Waterfront Now?
- Station 5: What Would You Like to Do at the Waterfront in the Future?

•	 Information activity
- Station 2: Current Happenings 
	 Participant feedback was not collected at Station 2; therefore results are not 	

included in this summary document.

Community Workshop #1 was a public 
meeting in the “Listen and Explore” phase 
of the Connectivity Plan engagement 
process. The purpose was to increase 
awareness in the community about the 
Plan process and other Port developments, 
and for the connectivity plan team to 
hear ideas and perspectives from the 
community. This feedback was used to 
inform connectivity recommendations. 

The workshop included a presentation 
about the project, a survey, and five 
interactive stations to engage the 
attendees and encourage their input. 
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KEY TAKEAWAYS FROM THE COMMUNITY

1.	 Recreation (walking and biking) and views should continue to be prioritized 

2.	 Lack of parking, park once and stay all day concept

3.	 Transportation as attraction (trolley and water taxi) 

4.	 Missing connections between amenities
— Open space to support connectivity

5.	 Supporting non-vehicular connectivity 
— Public transit improvements preferred with more bus stops (outside the Port’s responsibility) 

6.	 Improved wayfinding and signage

7.	 Promenades should prioritize lighting, open space, seating and art

8.	 Sustainability, climate resiliency, and sea-level rise concerns

9.	 Understanding current top landmarks, USS IOWA and Maritime Museum
— Emphasis on historic buildings and structure

10.	Access to more amenities: casual restaurants, food trucks, beer gardens, live concerts, boat tours    	
	 (whale-watching), youth sailing programs, and beach improvements
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As attendees arrived to the workshop, they were provided 
with a printed survey, which they were asked to complete 
and return before participating in the other stations. The 
survey was developed to collect baseline metrics about 
those who attended the workshop, and how they currently 
visit San Pedro’s waterfront. 

STATION 1
PARTICIPANT SURVEY
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Q1: What are your primary languages 
spoken at home?

•	 51 surveys were received
•	 Almost 50% of the survey respondents speak English and Spanish or just Spanish at home
•	 Survey sample has a higher representation of Spanish speakers than the local community as a whole

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

SPANISH 27%

ENGLISH 50%

ENGLISH & 
SPANISH 19%

OTHER 4%

SPANISH 39%

ENGLISH 52%

OTHER 1%

OTHER INDO-EUROPEAN 3%

OTHER API 5%

San Pedro Languages Spoken
Source: https://censusreporter.org/

Appendix | pg. 309San Pedro’s Waterfront Connectivity Plan



Q2: What is your age bracket? San Pedro Age Brackets

•	 Adult age groups were well-represented, with the 22-35 age bracket having the highest representation
•	 Survey sample includes higher representations of older and younger adults (fewer middle-aged) as 

compared to the overall age distribution in the local community

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

63+ YEARS OLD 34%

62+ YEARS OLD 17%

36–62 YEARS OLD 22%

35–61 YEARS OLD 37%

22–35 YEARS OLD 40%

21–34 YEARS OLD 19%

15–21 YEARS OLD 8%

0–14 YEARS OLD 19%

0–15 YEARS OLD 2%

* 16–21 years old 0%

PREFER NOT 
TO ANSWER 2%

Source: https://censusreporter.org/
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•	 Most survey respondents described themselves as residents, with 17% working at the waterfront
•	 90% live in San Pedro

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

Q3: Which best describes your relationship 
to the LA Waterfront? Select all that apply:

Q5: What neighborhood do you live in?

52

14

13

1

1

I’M A LOCAL RESIDENT

I WORK HERE

I OWN A PROPERTY OR 
BUSINESS HERE

I’M A VISITOR

OTHER

 I LIVE IN SAN PEDRO 90%

I LIVE OUTSIDE 
LOS ANGELES 5%

I LIVE OUTSIDE 
SAN PEDRO 5%

0 402010 5030
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•	 90% live in San Pedro
STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

36 RESPONDENTS LIVE IN SAN PEDRO
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•	 90% live in San Pedro
STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

5 RESPONDENTS LIVE OUTSIDE SAN PEDRO

36
1

1

1

1

1

1
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•	 The top three responses to “reasons to visit the waterfront” were related to “recreation,” “resident,” 
and “view”

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

Q4: What is your primary reason for visiting 
San Pedro’s waterfront? Please list:

Recreation
Resident

View

Activities

Business
Exercise

EntertainmentFresh air

Information

Fun

Community

Park
Food

Work

Near by

Music
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•	 Most survey respondents are daily or frequent visitors to the waterfront
•	 When visiting the waterfront, 25% visit by themselves

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

Q6: How often do you visit San Pedro’s 
waterfront?

Q7: Who do you usually visit with? Select 
all that apply:

EVERY DAY, 
OR CLOSE TO IT 26%

MULTIPLE TIMES 
PER WEEK 33%

ONCE A WEEK 7%

SEVERAL TIMES 
A MONTH 21%

ONCE A MONTH 7%

SEVERAL TIMES A YEAR 3%

ONCE A YEAR 3%

0 2010 305 2515

FRIENDS 17

CO-WORKERS 11

30MYSELF

13GROUPS

OTHER 1

FAMILY, ADULTS 29

FAMILY, CHILDREN 15
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•	 46% of respondents use non-motorized methods to get to the waterfront, compared to 40% who use a 
personal car

•	 Most respondents (92%) are aware that you can walk or ride bikes along the promenades in San Pedro’s 
waterfront

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

Q8: What modes of transportation do you use 
to get to San Pedro’s waterfront? Select all 
that apply:

Q9: Did you know you can walk or ride your bike 
along the promenades in San Pedro’s waterfront?

0 402010 30

YES, I WAS AWARE 92%

NO 5%

NOT SURE 3%

WALK, RUN, OR MOBILITY AID 31

BICYCLE, ELECTRIC BIKE, 
OR SCOOTER 16

PERSONAL CAR 43

RIDESHARE (UBER/LYFT) 3

PUBLIC TRANSPORTATION 8

OTHER 1
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•	 Battleship IOWA was the most known attraction at San Pedro’s waterfront, followed by West Harbor and 
the Downtown Harbor

•	 More than 75% of survey respondents know about at least 50% of the developments

STATION 1: TELL US MORE ABOUT YOU AND YOUR IDEAS

Q10: Have you heard about any of the following 
places or developments, before this workshop? 
Select all that apply:

Number of listed developments that 
participant is aware of:

0 050 204020 1010 530 15

TOWN SQUARE AND PROMENADE PHASE 1 437 5

HARBOR BOULEVARD REALIGNMENT 233 5

BROUWERIJ WEST AND/OR CRAFTED 639 7

DOWNTOWN HARBOR 841 6

ANGELS GATE LIGHTHOUSE RESTORATION 1

0

29 2

1

S.P. SLIP WATERFRONT PLAZA 333 8

CATALINA SEA AND AIR TERMINAL 537 4

BATTLESHIP IOWA 1050 20

WEST HARBOR 943

ALTASEA 740 3

Appendix | pg. 317San Pedro’s Waterfront Connectivity Plan



STATION 3
HOW DO YOU GET TO THE

WATERFRONT?

Station 3 collected information about the types of 
transportation participants use to get to and around 
the waterfront. Participants traced their routes to the 
waterfront on 11 x 17-inch maps, and pinned flags to 
precise locations on a larger, wall-mounted map with 
comments on their waterfront experiences. 
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•	 About 53% of the respondents find it somewhat or very difficult to find parking in San Pedro’s waterfront or downtown San Pedro
•	 Over 75% of respondents would consider taking public transit if it were more convenient 
•	 Most respondents (65%) find it easy to get around once they are in San Pedro’s waterfront, but the Connectivity Plan can help 

improve visitors’ navigation 
•	 Wayfinding for parking access will be important to address in the Connectivity Plan, and there may be opportunities to reduce 

the demand for parking

STATION 3: HOW DO YOU GET TO THE WATERFRONT?

Q1: If you drive, how easy is it 
to find available parking when 
going to San Pedro’s waterfront 
or downtown San Pedro?

Q2: Would you consider taking 
public transit if it were more 
convenient?

Q3: Once in San Pedro’s 
waterfront, do you find it easy 
to find your way around?

VERY EASY 26%

YES 76%

VERY EASY 50%

NO 21%

NOT SURE 3%

NEUTRAL 3%

NEUTRAL 9%SOMEWHAT
DIFFICULT 38%

SOMEWHAT
EASY 12%

SOMEWHAT
EASY 15%

VERY
DIFFICULT 15% VERY

DIFFICULT 20%

NOT 
APPLICABLE 6%

NOT 
APPLICABLE 6%
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•	 The top three suggestions for making it easier to access the area were related to “more bus stops,” 
“more way-finding signs,” and “more access”

STATION 3: HOW DO YOU GET TO THE WATERFRONT?

Q4: What would make it easier to access the area? Please list.

More bus stops
Public transit

More bus
Bike signal light

More access
Signage

Better signage

Red Car

Foot bridge 

Bike racks

Multi model lane
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•	 Preferences for getting to San Pedro’s waterfront and getting around once there were similar, with the 
exception of “personal car”

•	 Connectivity that improves access for non-vehicular travel should be a priority for the Plan

STATION 3: MAP YOUR PAST AND CURRENT EXPERIENCES

Q4: Qualitative

Q5: How would you like to get to San
Pedro’s waterfront in the future? Select
all that apply.

Q6: Once at San Pedro’s waterfront,
how would you like to get to the various
destinations? Select all that apply.

RIDESHAREOTHER
0 0 2015 155 510 10

TROLLEY OR SHUTTLE 15

8BUS

RENTED BIKES OR SCOOTERS 7

PERSONAL BIKES OR SCOOTERS 12

PEDESTRIAN ON FOOT 14

RIDESHARE 1

WATER TAXI 9

TROLLEY OR SHUTTLE 20

BUS 5

RENTED BIKES OR SCOOTERS 12

PERSONAL BIKES OR SCOOTERS 16

PEDESTRIAN ON FOOT 19

PERSONAL CAR 3

OTHER 1

PERSONAL CAR 11

WATER TAXI 7
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STATION 3: MAP YOUR PAST AND CURRENT EXPERIENCES
•	 Comments included “more amenities,” “better connections to the 22nd St Park area,” and “improved 

transit”
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STATION 3: MAP YOUR PAST AND CURRENT EXPERIENCES
•	 22nd Street and Harbor Blvd show the most vehicular use; most walking is along Miner Street and 

Harbor Blvd; 7th and 3rd Streets are primary bike/scooter connections

Appendix | pg. 323San Pedro’s Waterfront Connectivity Plan



STATION 4
WHAT DO YOU LIKE ABOUT

THE WATERFRONT NOW?

Station 4 garnered input on what people like about the 
waterfront currently. Participants provided comments 
about their favorite aspects of San Pedro’s waterfront 
on paper cutouts of shipping containers, which they 
then folded up and stacked in a playful arrangement. 
This activity helped the connectivity plan team 
understand more about locals’ perceptions of the 
waterfront.
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•	 The top three responses for local landmarks were related to “USS IOWA,” “view,” and “Maritime 
Museum”

STATION 4: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q1: What are local landmarks or places that you associate with
San Pedro’s waterfront?

U.S.S. IOWAView

Family

Port o' Call
Fish Market

Water
Maritime Museum

Cruise Ship

Bell

Port
Vincent Tomas Bridge

Cabrillo Beach

Promenade

Fountains

CRAFTED

Cruise terminalCatalina Ferry

West Harbor
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•	 The top three responses for words that describe the waterfront were “family,” “favorite port,” and 
“Pretty”

STATION 4: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q2: What word or phrase best describes San Pedro’s waterfront?

Family

Pretty

Beautiful Favorite Port
Fun

ScenicGood time

Destination

Cruise ship

Exciting

Historic

Industrial
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•	 The top three favorite things about the waterfront were related to “views,” “water,” and “walk”
STATION 4: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q3: What is your favorite thing about San Pedro’s waterfront?

U.S.S. IOWA
Views

Family

Cabrillo Beach

Water

Walk

Bike

Cabrillo Beach Restaurants

Waterfront
Year-round activities

Historic monuments 

Walkability
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STATION 5
WHAT WOULD YOU LIKE TO DO AT THE

WATERFRONT IN THE FUTURE?

Station 5 asked attendees to identify the kinds of activities they 
would like to see or do in the future at the waterfront. Large poster 
boards provided images and examples of existing and proposed 
activities and sights within San Pedro’s waterfront. Participants 
selected “tokens” for their top three categories of activities, on 
which they marked their five favorite activities from a list. The 
tokens were then dropped into a net bag beneath the corresponding 
image board. By identifying the most popular types of activities and 
places, the connectivity plan can assess what areas may be more 
crowded, and the types of transportation connections that may be 
most appropriate. Plus, the activity helped spread awareness about 
all there is to do at the waterfront!
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STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?
•	 The top three most popular categories of activities were “shopping and dining;” “parks, recreation, and 

exercise;” and “arts, culture, and events”

21 25 10

Shopping and DiningArts, Culture, and Events Cruises and Boat Tours

20 15 13

Science, Nature, and History Trolley and Water TaxiMarinas and Public Docks

24 20 19

Promenade AmenitiesParks, Recreation, and Exercise Other Ideas
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•	 Shopping and dining activities are some of the most popular, overall
STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Shopping and Dining (Select up to 5)

1UNIQUE WATERFRONT EXPERIENCES

00 2020 1515 55 1010

FINE DINING 13

CASUAL RESTAURANT DINING 20

FOOD TRUCKS 15

BREWERY AND BEER GARDEN 15

SHOP FOR UNIQUE GIFTS/ITEMS 13

SHOP FOR FRESH SEAFOOD 16

TEMPORARY OUTDOOR MARKETS 10

Arts, Culture, and Events (Select up to 5) 

9SELF-GUIDED PUBLIC ART TOUR

VISIT ART GALLERIES AND INTERACTIVE �  ART 
INSTALLATIONS 13

17ATTEND A LARGE LIVE 
PERFORMANCE/CONCERT

HOST OR ATTEND A PRIVATE EVENT, 
SUCH AS �A WEDDING 8

ATTEND AN EDUCATIONAL EVENT ABOUT THE 
WATERFRONT 8

VIEW EXHIBITS ON 
LOCAL INDIGENOUS CULTURE 12

4STAY AT A HOTEL ON THE WATERFRONT

5ATTEND A CONFERENCE
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•	 Cruise and boat tour activities were generally less popular
•	 Within the “Science, Nature, and History” category, history-related activities were more popular

STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Science, Nature, and History (Select up to 5)Cruises and Boat Tours (Select up to 5) 

0 862 4

GO ON A SPORTFISHING CHARTER TRIP 3

CHARTER A BOAT FOR RECREATIONAL USE 1

GO ON A TALL SHIP SAIL TOUR 6

GO ON AN EDUCATIONAL HARBOR TUG TOUR 6

GO ON A WHALE WATCHING CRUISE 8

TAKE THE BOAT TO CATALINA ISLAND 8

PARTICIPATE IN YACHT CLUB CRUISING EVENT 2

GO ON A CRUISE VACATION 4

SEE HISTORIC BUILDINGS AND STRUCTURES 13
TOUR A HISTORIC SHIP SUCH AS SS LANE VICTORY �  

OR BATTLESHIP IOWA 9
SELF-GUIDED TOUR OF LOCAL MONUMENTS �  AND 

MARITIME ARTIFACTS 9

VIEW PORT HISTORY EXHIBITS, OUTDOOR OR INDOOR 8

GUIDED TOUR OF THE SALT MARSH 6

VIEW AQUARIUM EXHIBITS 9

SCHOOL FIELD TRIP FOR LOCAL MARINE ECOLOGY 9

VIEW EXHIBITS ON THE LATEST OCEAN-BASED �  
RESEARCH AND INDUSTRY 4

CONDUCT RESEARCH AND/OR STUDY 3

0 155 10
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•	 “Water taxi” was nearly as popular as “trolley” in participants’ selections 
•	 There was a preference for historic trolley cars over modern shuttles

STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Trolley and Water Taxi (Select up to 5)Marinas and Public Docks (Select up to 5) 

MODERN SHUTTLES 6

TAKE A WATER TAXI BETWEEN SITES AT THE 
WATERFRONT 9

HOP ON/HOP OFF TROLLEY OR SHUTTLE TO GO TO �   
MULTIPLE ATTRACTIONS 12

TAKE A WATER TAXI BETWEEN 
OTHER WATERFRONTS 10

TAKE A TROLLEY OR SHUTTLE 
FOR SITE SEEING 9

HISTORIC TROLLEY CARS 9

00 88 66 1212 22 44 1010

KEEP MY BOAT IN DRY STORAGE

6LAUNCH MY BOAT FROM A RAMP

2KEEP MY BOAT AT A MARINA SLIP

12PARTICIPATE IN A JUNIOR (YOUTH) SAILING PROGRAM

4YACHT CLUB REGATTA/RACE

7DOCK MY BOAT WHILE VISITING/
  DOCK AND DINE/COURTESY DOCK
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•	 Land-based recreation and exercise activities are some of the most popular, overall
•	 However, along the promenade, amenities related to recreation and exercise were less popular

STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Promenade Amenities (Select up to 5)Parks, Recreation, and Exercise (Select up to 5) 

SEATING 12

PORT VIEWING POINTS 11

LIGHTING 13

WAYFINDING OR EASE OF DIRECTION 8

EDUCATIONAL EXPERIENCES 5

PLANTING 7

13PUBLIC OPEN SPACES

SEPARATE BIKE OR SCOOTER LANES 7

PUBLIC ART 10

EXERCISE EQUIPMENT 6

CHILDREN’S PLAY AREAS 7

FOUNTAINS 9

0 8 146 122 4 10

PLAY OR RELAX AT THE BEACH 17

GO FISHING FROM THE PIER 12

RIDE A BIKE FOR FUN OR EXERCISE 18

6WATERSPORTS RENTALS SUCH AS KAYAK, ETC.

6BRING MY OWN KAYAK, PADDLEBOARD, ETC.

PLAY, EXERCISE, OR RELAX AT A PUBLIC PARK 11

14CHILDREN’S PLAY AREAS

11WALK OR RUN FOR FUN OR EXERCISE

5ATTEND SCOUT OR OTHER YOUTH CAMP

13GO TO A SCENIC LOOK-OUT POINT

0 20155 10

5

Appendix | pg. 333San Pedro’s Waterfront Connectivity Plan



•	 Following are the written responses received for other ideas
STATION 5: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Other Ideas

“A skate park outskirts of West Harbor for kids to ride.”

“Sea level rise mitigation.”

“ Low income coupons deals.”
“Natural history education.”

“Footbridge from neighborhood.”

“Ayuda para personas descapacitadas.”
“Restoration of wetlands.”

“Water taxi to long beach.”
“Dancing open space.”

“Improve connection to LAX and LA Union Station and Long Beach.”
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ART WALK POP-UP 
SUMMARY
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ART WALK POP-UP SUMMARY

•	 Thursday, Mar. 2, 5 to 8pm
- San Pedro Art Walk, 6th and South Mesa St

•	 Estimated attendance: 100
- 88 dolls were placed in the activity

The Art Walk pop-up was an interactive 
event held at the San Pedro Art Walk. The 
pop-up asked people to put themselves in 
someone else’s shoes and imagine coming 
to the waterfront as one of four characters 
who either lives nearby, works at the 
waterfront, or “plays” there. Participants 
could also choose an “other” character. 
The character doll pieces were then 
placed on a large map to indicate where 
participants’ characters would likely go.
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•	 Although downtown is outside of the study area, participants 
indicated that they enjoyed spending time in the downtown area, 
especially between 5th, 10th, Grand Ave, and Palos Verdes Street. 

•	 Each cluster of responses is outlined to highlight key 
community destinations. There are five clusters in total: 
Downtown,Downtown Harbor, West Harbor, the 22nd Street, and 
Cabrillo Beach. 

•	 There are 24 total “outliers” sprinkled across the map that did 
not fit within defined clusters.

POP-UP: MAKING THE CONNECTIONS
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•	 The most popular areas were Art Walk (6th Street) and 7th Street 
•	 The location where the Art Walk is held was the most popular destination within the cluster for 

participants — unsurprising, given that this is the location where the pop-up event was held, and most 
participants travel to this area for work

POP-UP: DOWNTOWN
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•	 Most popular areas were Town Square (Los Angeles Ferry Building, American Merchant Marine Veterans 
Memorial, Downtown Harbor), and John S. Gibson Jr. Park

•	 Two participants enjoy the area near Gibson Park, slightly outside the study area, near the YWCA and 
the Boys and Girls Club

•	 Most participants travel to the destinations surrounding Town Square, which include Downtown Harbor, 
American Merchant Marine Veterans, and the Los Angeles Ferry Building 

POP-UP: DOWNTOWN HARBOR
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•	 Most popular areas were West Harbor, West Harbor Promenade, and SP Slip Waterfront Plaza
•	 The majority of participants who travel to this area live in San Pedro 
•	 Areas closest to the waterfront were more attractive to participants than those farther away, such as 

Bloch Field and San Pedro Plaza Park

POP-UP: WEST HARBOR
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•	 Most popular areas were 22nd St Park, Brouwerij West, 22nd St Landing Restaurant, Cabrillo Beach 
Yacht Club, and Crafted

•	 An equal amount of participants both “work” and generally “love” being in this area 
•	 This area has participants spread almost evenly throughout, indicating that participants enjoy 

everything the area has to offer

POP-UP: 22ND STREET
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•	 The beach is a popular location for participants/characters who “live” in San Pedro  
•	 Each destination within the area, excluding the Aquarium, was selected by at least three participants

POP-UP: CABRILLO BEACH
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•	 Participants provided additional information on their thoughts about the waterfront and key 
destinations they would like to access today and in the future.

POP-UP: ADDITIONAL COMMENTS

“I am a male over 50 who lives by the Korean Bell. I ride my bike from 
Cabrillo, through the Marinas, to the west PV peninsula and I would like 
a better bicycle connection. I would love for the waterfront to 
attract more people!”

“I live near 19th & Grand and walk to 22nd St park to work out. I like 
to take photos at the docks and walk down by the double tree to get 
to Cabrillo Beach. Pre-COVID-19 I meet with friends at Cabrillo beach 
for bonfires every weekend.”

“I have been a resident of San Pedro for 2 years and I 
love that it isn’t like Orange County or Los Angeles. I 
can’t find a way into the marsh since it’s closed.”

“I am a local woman over 50 who would love to see 
golf course rentals and enough parking for events 
to improve access and connectivity.”
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COMMUNITY 
ENGAGEMENT 
PHOTOS
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COMMUNITY WORKSHOP

Station 2: Current HappeningsIntroductory presentation

Station 3: How Do You Get to the Waterfront? Station 3: How Do You Get to the Waterfront?
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COMMUNITY WORKSHOP

Station 4: What Do You Like About the Waterfront Now?Station 4: What Do You Like About the Waterfront Now?

Station 5: What Would You Like to Do at the Waterfront in the Future?
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ART WALK POP-UP
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D.  Rancho San 
Pedro Workshop 
Results
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COMMUNITY WORKSHOP SUMMARY

•	 Friday, April 28, 6 to 8pm
- Rancho San Pedro Housing Development

•	 Estimated attendance: 35
- 35 participant IDs were issue

•	 Quantitative activities
- Station A: Participant Survey
- Station B: How Do You Get to the Waterfront?

•	 Qualitative activities
- Station B: How Do You Get to the Waterfront?
- Station C: What Do You Like About the Waterfront Now?
- Station D: What Would You Like to Do at the Waterfront in the Future?

Rancho San Pedro Community Outreach 
was a public meeting in the “Listen and 
Explore” phase of the Connectivity Plan 
engagement process. The purpose was 
to increase awareness in the community 
about the Plan process and other Port 
developments; and for the connectivity 
plan team to hear ideas and perspectives 
from the community, which will reinforce 
the connectivity recommendations. 

The workshop included a presentation 
about the project, a survey, and four 
interactive stations to engage the 
attendees and encourage their input. 
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KEY TAKEAWAYS FROM THE COMMUNITY

1.	 Notably, there was a larger group of participants (40%) between the ages of 36-62 years old versus 	
		 22% of participants within this age bracket in the previous outreach.
2.	 90% of the participants are residents of the San Pedro Housing Development.
3.	 Key modes of transportation to the waterfront are through use of personal car or walking — results 	
		 similar to previous outreach.
4.	 Public transit remains a key feature to plan for; both workshops agreed to consider using public 		
		 transit if it were more convenient. 
5.	 Prioritize beach access for recreational walking and exercise.
6.	 There was more of an emphasis on walkability, and a desire to be able to walk along the beach for 		
		 recreational use.
7.	 Residents want the waterfront to feel safe, relaxing, and beautiful.
8.	 Access to more amenities: food trucks, temporary outdoor markets, more local stores, public open 	
		 spaces, children’s play areas, and educational experiences were mentioned.
9.	 Places to shop and restaurants remained consistent as the primary desired amenities for future 		
		 developments.
10.	A notable difference between this outreach and the previous is that residents associate the Port of 	
		 Los Angeles most with Catalina Island, not with the USS Iowa or the Maritime Museum. 
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Attendees were provided a printed survey, which 
they were asked to complete and return. The survey 
was developed to collect baseline metrics about who 
attended the workshop and how they currently visit 
San Pedro’s waterfront. 

STATION A
PARTICIPANT SURVEY
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Q1: What are your primary languages 
spoken at home?

•	 10 surveys were received
•	 Almost 77% of the survey respondents speak English and Spanish or just Spanish at home
•	 Survey sample has a higher representation of Spanish speakers than the local community as a whole

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS

SPANISH 47%

ENGLISH
10%

ENGLISH & 
SPANISH 30%

OTHER 20%

SPANISH 39%

ENGLISH 52%

OTHER 1%

OTHER INDO-EUROPEAN 3%

OTHER API 5%

San Pedro Languages Spoken
Source: https://censusreporter.org/
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Q2: What is your age bracket? San Pedro Age Brackets

•	 Adult age groups were well-represented, with the 36-62 age bracket having the highest representation
•	 Survey sample includes higher representations of older and middle-aged adults as compared to the 

overall age distribution in the local community

63+ YEARS OLD 30%

62+ YEARS OLD 17%

35–61 YEARS OLD 37%

21–35 YEARS 
OLD 20%

21–34 YEARS OLD 19%

15–21 YEARS OLD 8%

0–14 YEARS OLD 19%

36-62 YEARS OLD 40%

* 0-16 years old 0%

PREFER NOT 
TO ANSWER 10%

Source: https://censusreporter.org/

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS
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•	 Most survey respondents described themselves as residents 
•	 90% live in San Pedro

Q3: Which best describes your relationship 
to the LA Waterfront? Select all that apply:

Q5: What neighborhood do you live in?

9

1

0

0

0

I’M A LOCAL RESIDENT

I WORK HERE

I OWN A PROPERTY OR 
BUSINESS HERE

I’M A VISITOR

OTHER

 I LIVE IN SAN PEDRO 90%

I LIVE OUTSIDE 
LOS ANGELES 10%

0 421 5 6 7 8 9 103

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS

* 0% live outside San Pedro
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•	 Participants live in the Rancho San Pedro Housing Development.
STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS
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•	 Only three surveys included a response to this question.

Q4: What is your primary reason for visiting 
San Pedro’s waterfront? Please list:

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS

BEAUTIFUL
Resident

WorkFAMILYI like walking with my                       along the waterfront ”

“ I visit the waterfront because it is very 
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•	 Most survey respondents are frequent visitors to the waterfront
•	 When visiting the waterfront, 40% visit with family

Q6: How often do you visit San Pedro’s 
waterfront?

Q7: Who do you usually visit with? Select 
all that apply:

MULTIPLE TIMES 
PER WEEK 30%

ONCE A MONTH 20%

ONCE A WEEK 20%
SEVERAL TIMES 
A MONTH 10%

ONCE A YEAR 20%

0 1 2 3 4 5 6

FRIENDS

CO-WORKERS

6

3

MYSELF

GROUPS

OTHER

FAMILY, ADULTS

FAMILY, CHILDREN

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS

* 0% Everyday, or close to it
* 0% Several times a month

2

1

1

1

1
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PERSONAL CAR

•	 64% of respondents use non-motorized methods to get to the waterfront, compared to 18% who use a 
personal car

•	 Most respondents (70%) are aware that you can walk or ride bikes along the promenades in San Pedro’s 
waterfront

Q8: What modes of transportation do you use 
to get to San Pedro’s waterfront? Select all 
that apply:

Q9: Did you know you can walk or ride your bike 
along the promenades in San Pedro’s waterfront?

0 1 2 3 4 5 6 7

YES, I WAS AWARE 70%

NO, I WAS NOT AWARE 30%

WALK, RUN, OR MOBILITY AID 7

2

1

1

0

0

BICYCLE, ELECTRIC BIKE, 
OR SCOOTER

RIDESHARE (UBER/LYFT)

PUBLIC TRANSPORTATION

OTHER

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS
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•	 Altasea and West Harbor were the most known attractions at San Pedro’s waterfront followed by Battle 
Ship Iowa and Catalina Sea and Air Terminal

•	 100% of survey respondents know about at least one of the developments

Q10: Have you heard about any of the following 
places or developments, before this workshop?  
Select all that apply:

Maximum number of listed developments that 
participant are aware of:

0 1 2 3 4 5 0 1 2 3 4 5 6 7 8 9 10

DOWNTOWN HARBOR 4

HARBOR BOULEVARD REALIGNMENT 2

S.P. SLIP WATERFRONT PLAZA 6

BATTLESHIP IOWA 8

TOWN SQUARE AND PROMENADE PHASE 1 1

BROUWERIJ WEST AND/OR CRAFTED 3

ANGELS GATE LIGHTHOUSE RESTORATION 5

ALTASEA 10 0

1

2

1

1

5

0

0

0

0

5

5

4

3

4

3

2

1

1

1

WEST HARBOR 9

CATALINA SEA AND AIR TERMINAL 7

STATION A: TELL US MORE ABOUT YOU AND YOUR IDEAS
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STATION B
HOW DO YOU GET TO THE

WATERFRONT?

Station B collected information about the types of 
transportation participants use to get to and around 
the waterfront. Participants traced their routes to the 
waterfront on 11 x 17-inch maps and pinned flags to 
precise locations on a larger, wall-mounted map with 
comments on their waterfront experiences. 
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•	 11% of the respondents find it somewhat easy to find parking in San Pedro’s waterfront or downtown San Pedro; however, most 
participants are not driving to the waterfront.

•	 More than 89% of respondents would consider taking public transit if it were more convenient. 
•	 Most respondents (45%) find it easy to get around once they are in San Pedro’s waterfront, but the Connectivity Plan can help 

improve visitors’ navigation. 

STATION B: HOW DO YOU GET TO THE WATERFRONT?

Q1: If you drive, how easy is it 
to find available parking when 
going to San Pedro’s waterfront 
or downtown San Pedro?

Q2: Would you consider taking 
public transit if it were more 
convenient?

Q3: Once in San Pedro’s 
waterfront, do you find it easy 
to find your way around?

YES 89%

NO 11%
NEUTRAL 11%

SOMEWHAT
EASY 11%

SOMEWHAT
EASY 45%

SOMEWHAT
DIFFICULT 22%

NOT APPLICABLE 78%

NOT 
APPLICABLE 33%
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•	 Surveys returned did not include any responses to this question. In conversation, one participant mentioned that having more 
free time outside of work would make it easier for her to go to the waterfront. Another participant discussed the need to 
alleviate traffic on Gaffey Street during peak traffic times to ease access to the waterfront.

Q4: What would make it easier to access the area? Please list.

STATION B: HOW DO YOU GET TO THE WATERFRONT?

No Responses
Bike signal light
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•	 Most respondents would prefer to get to the waterfront, and travel within it, by foot or by bus.
•	 Connectivity that improves access for non-vehicular travel should be a priority for the Plan.

Q4: Qualitative

Q5: How would you like to get to San
Pedro’s waterfront in the future? Select
all that apply.

Q6: Once at San Pedro’s waterfront,
how would you like to get to the various
destinations? Select all that apply.

OTHEROTHER
0 01 12 23 34 45 56 6 7

BUS

6
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3

2

2

1

0

0 0

0

1

1
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5

RENTED BIKES OR SCOOTERS

TROLLEY OR SHUTTLE

PERSONAL CAR

PEDESTRIAN ON FOOT

WATER TAXI

PERSONAL CAR

BUS

PERSONAL BIKES OR SCOOTERS

RIDESHARE

TROLLEY OR SHUTTLE

PEDESTRIAN ON FOOT

WATER TAXI

RENTED BIKES OR SCOOTERS

PERSONAL BIKES OR SCOOTERS

RIDESHARE

STATION B: HOW DO YOU GET TO THE WATERFRONT?

Appendix | pg. 363San Pedro’s Waterfront Connectivity Plan



•	 Comments showed participants enjoy the parks along the waterfront.
STATION B: HOW DO YOU GET TO THE WATERFRONT?
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•	 The majority of participants walk to the waterfront and cross Harbor Boulevard at West 1st Street.
STATION B: HOW DO YOU GET TO THE WATERFRONT?
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STATION C
WHAT DO YOU LIKE ABOUT

THE WATERFRONT NOW?

Station C garnered input on what people like about the 
waterfront currently. Participants provided comments 
on their favorite aspects of San Pedro’s waterfront on 
paper cutouts of shipping containers, which they then 
folded up and stacked in a playful arrangement. This 
activity helped the connectivity plan team understand 
more about locals’ perceptions of the waterfront.
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•	 The top three responses for local landmarks were related to “Catalina,” “Port” and “San Pedro.”
STATION C: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q1: What are local landmarks or places that you associate with
San Pedro’s waterfront?

CATALINA ISLAND
PortPort o' Call

San Pedro
Numero Uno MarketMarine Museum

Waterfront Promenade

Family Dollar

Area

Bus
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•	 The top three responses for words that describe the waterfront were “beautiful,” “Port O’Call,” and 
“joyful walk.”

STATION C: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q2: What word or phrase best describes San Pedro’s waterfront?

Beautiful

Joyful Walk

Walking Trail Port O’Call
Relaxing To Walk

No Reliable Public Transportation Only Has One Bus

Make It Safe And Look Pretty
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•	 The top three favorite things about the waterfront were related to “water,” “beach,” and “walkability.”
STATION C: WHAT DO YOU LIKE ABOUT THE WATERFRONT NOW?

Q3: What is your favorite thing about San Pedro’s waterfront?

Whale Watching
Water

Cycling

Catalina Island

Beach
Walkability

Boats

Waves Seafood

Dash BusPort of San Pedro

Water Fountain
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STATION D
WHAT WOULD YOU LIKE TO DO AT THE

WATERFRONT IN THE FUTURE?

Station D asked attendees to identify the kinds of activities they 
would like to see or do in the future at the waterfront. Large poster 
boards provided images and examples of existing and proposed 
activities and sights. Participants selected “tokens” for their 
top three categories of activities, on which they marked their 
five favorite activities from a list. The tokens were then dropped 
them into a net bag beneath the corresponding image board. By 
identifying the most popular types of activities and places, the 
connectivity plan can assess what areas may be more crowded, 
and the types of transportation connections that may be most 
appropriate. Plus, the activity helped spread awareness about all 
there is to do at the waterfront!
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STATION D: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?
•	 The most popular categories of activities were “shopping and dining;” “parks, recreation, and 

exercise;” “cruises and boat tours;” and “trolley and water taxi”

2 9 5

Shopping and DiningArts, Culture, and Events Cruises and Boat Tours

4 3 5

Science, Nature, and History Trolley and Water TaxiMarinas and Public Docks

4 5 1

Promenade AmenitiesParks, Recreation, and Exercise Other Ideas
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SHOP FOR FRESH SEAFOOD

•	 Shopping and dining activities are some of the most popular, overall
STATION D: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

0 21

Arts, Culture, and Events (Select up to 5) Shopping and Dining (Select up to 5)

4

1

7

8

6

6

0 105

FINE DINING

CASUAL RESTAURANT DINING

FOOD TRUCKS

BREWERY AND BEER GARDEN

SHOP FOR UNIQUE GIFTS/ITEMS

TEMPORARY OUTDOOR MARKETS

9

STAY AT A HOTEL ON THE WATERFRONT

UNIQUE WATERFRONT EXPERIENCES

SELF-GUIDED PUBLIC ART TOUR

VISIT ART GALLERIES AND INTERACTIVE �  ART 
INSTALLATIONS

ATTEND A LARGE LIVE 
PERFORMANCE/CONCERT

1

1

2

2

2

2

2

2

2

HOST OR ATTEND A PRIVATE EVENT, 
SUCH AS �A WEDDING

ATTEND AN EDUCATIONAL EVENT ABOUT THE 
WATERFRONT 

VIEW EXHIBITS ON 
LOCAL INDIGENOUS CULTURE

ATTEND A CONFERENCE

“MORE LOCAL STORES”  

Other Ideas
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•	 Cruise and boat tours activities were generally popular.
•	 Within the “Science, Nature, and History” category, history and ecology activities were equally popular. 

STATION D: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Science, Nature, and History (Select up to 5)Cruises and Boat Tours (Select up to 5) 

0 04 43 31 12 2

GO ON A SPORTFISHING CHARTER TRIP

4

4 4

4

4

CHARTER A BOAT FOR RECREATIONAL USE

GO ON A TALL SHIP SAIL TOUR

GO ON AN EDUCATIONAL HARBOR TUG TOUR

GO ON A WHALE WATCHING CRUISE

TAKE THE BOAT TO CATALINA ISLAND

PARTICIPATE IN YACHT CLUB CRUISING EVENT

GO ON A CRUISE VACATION

SEE HISTORIC BUILDINGS AND STRUCTURES

TOUR A HISTORIC SHIP SUCH AS SS LANE VICTORY �  
OR BATTLESHIP IOWA

SELF-GUIDED TOUR OF LOCAL MONUMENTS �  AND 
MARITIME ARTIFACTS

VIEW PORT HISTORY EXHIBITS, OUTDOOR OR INDOOR

GUIDED TOUR OF THE SALT MARSH

 VIEW AQUARIUM EXHIBITS

SCHOOL FIELD TRIP FOR LOCAL MARINE ECOLOGY

VIEW EXHIBITS ON THE LATEST OCEAN-BASED �  
RESEARCH AND INDUSTRY

CONDUCT RESEARCH AND/OR STUDY
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•	 Marinas and public docks activities were generally less popular 
•	 Trolleys were slightly more popular than water taxis

STATION D: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Trolley and Water Taxi (Select up to 5)Marinas and Public Docks (Select up to 5) 

MODERN SHUTTLES

TAKE A WATER TAXI BETWEEN SITES AT THE 
WATERFRONT

HOP ON/HOP OFF TROLLEY OR SHUTTLE TO GO TO �   
MULTIPLE ATTRACTIONS

TAKE A WATER TAXI BETWEEN 
OTHER WATERFRONTS 

TAKE A TROLLEY OR SHUTTLE 
FOR SITE SEEING
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KEEP MY BOAT IN DRY STORAGE

0LAUNCH MY BOAT FROM A RAMP

KEEP MY BOAT AT A MARINA SLIP

2PARTICIPATE IN A JUNIOR (YOUTH) SAILING PROGRAM
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DOCK MY BOAT WHILE VISITING/
  DOCK AND DINE/COURTESY DOCK
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4
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•	 Land-based recreation and exercise activities are some of the most popular, overall
STATION D: WHAT WOULD YOU LIKE TO DO AT THE WATERFRONT IN THE FUTURE?

Promenade Amenities (Select up to 5)Parks, Recreation, and Exercise (Select up to 5) 
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E. Community 
Engagement 
Phase 2 Results

San Pedro’s Waterfront Connectivity Plan Appendix | pg. 376
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FOCUS GROUP #2 SUMMARY

•	 Thursday, June 8, 5:30-7:00 pm
— Harbor Department Administration Building

•	 Estimated attendance: 
— 10-15 people

•	 Activities:
— Exploring Connectivity: Information Stations & Comment Cards

- Station 1: Park Once, Stay All Day
- Station 2: Take Public Transit
- Station 3: Make Transportation Fun
- Station 4: Create Points of Interest

— List of Projects: Priorities Feedback

The Focus Group Meeting #2 was a by-
invitation-only meeting in the “Share and 
Evaluate” phase of the Connectivity Plan 
engagement process. The purpose was to 
engage with local community leaders, business 
owners, and others with strong ties to San 
Pedro from the first Focus Group Charrette in 
January 2023. Participants were updated on 
the project’s progress, and were encouraged 
to express their opinions on the four pillar 
concepts and recommended projects. The 
planning team used input provided by the Focus 
Group to refine the engagement activities for 
the public Community Open House, held a few 
weeks later.

The meeting included a presentation about 
the project and four stations where attendees 
could discuss ideas, ask questions, and submit 
written feedback.

- Roadway
- Parking
- Public Transit
- Rubber Tire Trolley
- Bicycle
- Pedestrian

- Water Taxi
- Public Access and Recreation
- Open Space
- Public Art
- Wayfinding
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KEY TAKEAWAYS FROM THE COMMUNITY

1.	 Continue to develop concepts or key pillars
2.	 Take San Pedro’s rich history into account 
3.	 Trolley service should be expanded
4.	 Water transportation is popular
5.	 Good wayfinding is key



EXPLORING CONNECTIVITY:
INFORMATION STATIONS

Park Once, Stay All Day
Take Public Transit

Make Transportation Fun
Create Points of Interest
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This activity asked attendees to consider the four 
major connectivity pillars within the plan. Each pillar 
contained “best practices,” a user journey scenario, 
and a sample of the proposed improvements. The 
activity built upon the user journey activity within the 
“Listen and Explore” phase of engagement. Comment 
cards allowed participants to indicate whether or not 
they agree with the ideas, and to provide additional 
open-ended comments.



STATION 1: PARK ONCE, STAY ALL DAY STATION 2: TAKE PUBLIC TRANSIT
Key Takeaways:
•	 Cruise Terminal parking lot needs activation
•	 Input should be collected from visitors in addition 

to residents
•	 Better signage is needed from the highway

Key Takeaways:
•	 Plan a bus lane along the waterfront
•	 Transit Hubs should provide good shade and be 

resistant to vandalism
•	 Trolley service should be expanded to include multiple 

routes or directions
•	 More aquatic transportation could help

Yes, I like all or some components (3) Yes, I like all or some components (2)
No, I do not like most of the components No, I do not like most of the components (0)No, I do not like most of the components (0)
No Answer (0) No Answer (2)
Undecided (0) Undecided (0)

Q: Do you support the plan’s ideas for ‘Park Once, Stay All Day?’ 
(3 responses received)

Q: Do you support the plan’s ideas for ‘Take Public Transit?’
(4 responses received)
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STATION 4: CREATE POINTS OF INTERESTSTATION 3: MAKE TRANSPORTATION FUN
Key Takeaways:
•	 Water taxis were well-liked, and people suggested 

additional routes to Long Beach and Redondo Beach
•	 People would like to see the return of the Red Car rail
•	 Bike routes should include more protected class lanes
•	 Include more mobility hubs
•	 Good wayfinding is key

Key Takeaways:
•	 More pedestrian connections are needed
•	 Public art installations should be more prominent and 

“Instagrammable”
•	 Emphasize important destinations such as Point Fermin, 

Angel’s Gate Cultural Center, Cabrillo Marine Aquarium, and 
Warner Grand Theater

•	 Gaffey Street needs attention

Yes, I like all or some components (4)Yes, I like all or some components (4)
No, I do not like most of the components (1)No, I do not like most of the components (1)
No Answer (4)No Answer (2)
Undecided (0)Undecided (0)

Q: Do you support the plan’s ideas for ‘Make Transportation Fun?’ 
(7 responses received)

Q: Do you support the plan’s ideas for ‘Create Points of Interest?’ 
(9 responses received)
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LIST OF PROJECTS:
PRIORITIES FEEDBACK

The objective of the second activity was to collect 
community input for prioritization of projects. 
Attendees were given a list of recommended 
projects broken out by early and later phases. Maps 
highlighted the location of these selected project 
improvements; attendees were able to select which 
projects were a priority for them.

Roadway, Parking, Public Transit, Rubber Tire Trolley, 
Bicycle, Pedestrian, Water Taxi, Public Access and 

Recreation, Open Space, Public Art, Wayfinding



Appendix | pg. 383San Pedro’s Waterfront Connectivity Plan

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

7

Via Cabrillo - Marina & Shoshonean 
Road Intersection Traffic Circle: 
Introducing a traffic circle at the 
intersection to provide easier access to 
Shoshonean Road

6

Access to the Beach District:   
Improving access to the south end of the 
waterfront and plans to accommodate 
boat trailer traffic

4

Event Traffic Management Plan: 
Establishing major event day in-person 
traffic management to help manage 
the traffic flows at parking lots and 
intersections along Harbor Boulevard

3

22nd Street Complete Street 
Improvements: Improving comfort and 
safety for pedestrians with wider side-
walks, bicycle lanes, safe and accessible 
transit stops, shade, art, and wayfinding

2

Signal Street Improvements: Street and 
pedestrian improvements connecting 
AltaSea and future development at 
Warehouse 1

1

Harbor Boulevard Improvements (SP 
Slip to 22nd Street): Continues new 
Harbor Boulevard through 22nd Street 
while connecting West Harbor, CRAFTED, 
and AltaSea

Harbor Boulevard Additional Travel 
Lanes: Reviewing re-striped right-of-way 
to provide an additional travel lane for 
vehicles in both directions (three lanes in 
each direction)

5

OTHER/NOTES
- Dedicated transit lanes

ROADWAY Recommended Projects By Phases

3

3 1 0

3 3 6
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PARKING Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

8

Bluff Parking Structure: New, multi-
level parking in multiple structures 
below the bluff

7

Cruise Ship Terminal & Event Parking 
Tram: High-passenger-volume electric 
tram to run on cruise ship and large 
event days between parking and 
waterfront destinations

3

Parking Management Strategies: 
Creating a plan that identifies where 
parking is, how it will be accessed, 
and tools that will be used to provide 
information to drivers

2

Smart Parking Signage & Parking 
Demand Management: Maximizing 
technology by investing in a parking 
system that includes dynamic parking 
tools and apps

1

22nd Street Surface Lot Expansion:  
Expanding the current surface lot west 
to provide more parking stalls

Cruise Ship Terminal Inner Harbor 
Parking Structure(s): Densifying the 
Inner Harbor by converting surface lot 
parking to parking structures

6

5

Revenue Control Equipment: Installing 
devices and software used to manage 
and collect revenue from parking 
facilities, such as meters, pay stations, 
and ticket dispensers

4

Cruise Ship Terminal Surface Parking 
(USS Iowa Relocation): With the future 
USS Iowa relocation, reconfigure surface 
parking for interim improvements prior to 
densification (parking structure)

OTHER/NOTES
- Move #6 to Early Phase

5 6 3

4

1

4

2

0
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Upgraded Transit Stops (wayfinding, 
shade, etc.): Transit stops with 
wayfinding, shade, and benches in 
partnership with transit agencies (Metro, 
DASH)

7th & Pacific Transit Hub (with LADOT, 
Metro, San Pedro BID): Amenities 
to support bus and trolley stop user 
experience and provide improved 
wayfinding between downtown San Pedro 
and the Waterfront

Regional Mobility Hub: Large centers 
for regional connections — usually with a 
mix of uses, serving both bus and transit 
stations, in partnership with transit 
agencies

PUBLIC TRANSIT Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

3

21

OTHER/NOTES
- Coordinate with connecting San Pedro 
Plan

5

1

3
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RUBBER TIRE TROLLEY Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

6

Waterfront Rubber Tire Trolley & Tram 
Maintenance Facility: Establish a 
maintenance and service yard

5

Trolley Linkage/Intermodal Center:  
Link the rubber trolley line with regional 
transportation systems, such as Metro 
rail lines, local and regional bus lines, 
shuttles, and the I-110 transit corridor

3

Trolley Special Operations Plan for 
Event Management: Develop a plan to 
continue reliable trolley service in the 
context of increased vehicular traffic and 
passenger demand

Get the apps
 Track your bus
 Book a microtransit trip
 Find your nearest stop

Route effective July 2022

Port City
Trolley203

www.wavetransit.com
(910) 343-0106

FREE
Downtown
Service!

ROUTE

Transportation passes may be purchased at
a Wave Transit office, Monday – Friday,

between the hours of 8:30am and 4:30pm:

OR

Our mailing address is:
P.O. Box 12630

Wilmington, NC 28405

www.wavetransit.com
(910) 343-0106

Forden Station
505 Cando Street

Wilmington,NC 28405

Padgett Station
520 N. 3rd Street

Wilmington,NC 28401

Trip Tips
Wave Transit kindly asks that you be
courteous to your fellow passengers:

If listening to music, please use
headphones and keep the sound level at a
volume that only you can hear.

No animals or pets allowed on Wave
Transit property, with the exception of
service animals.

Please don’t block the aisle with
packages, bags, strollers, or your feet.
Children must be removed from strollers
prior to transport.

No weapons, alcohol, or illegal substances
are permitted on the vehicle.

Please no eating or drinking while riding
Wave Transit vehicles.

Wave Transit discourages the use of cell
phones while riding our vehicles. If you
must use a cell phone, please talk in a low
voice and move to the back of the vehicle.

Smoking and the use of electronic
cigarettes is prohibited on all Wave Transit
property.

In consideration of other passengers,
please do not engage in loud or unruly
behavior, and refrain from using profanity
while on the trolley.

Holidays
Wave Transit does not operate on the following
holidays:

(Service may
be limited on

The trolley stops here at 
listed times. 

Look for the matching 
symbol in the schedule.

The trolley stops at each  
location at the time listed 
(minutes after the hour).

Times are always approximate and depend upon traffic 
and weather conditions.

INSTRUCTIONS

Downtown

Medical Center

Independence

Central

:45
:51
:56
:00

:15
:21
:26
:30

1

1

1

21
3

4

3

4

2

:30

Schedule Information
The Port City Trolley is a convenient service
that offers complimentary transportation for
downtown and surrounding districts.

We offer transportation to a variety of
excellent restaurants, live music venues,
shops, art galleries, museums, and public
spaces, as well as providing service to
parking garages.

The trolley departs from Padgett Station
located at 520 N 3rd Street.

Time points listed on this map are to help
assist you in planning your trip. The trolley
stops at each location at the bolded

Trolley operators are available to assist
passengers with questions, but please note
their primary responsibility is the safe
operation of the vehicle.

Please visit our website at wavetransit.com
for a complete listing of routes and services.

Go Safely
When riding the trolley, please be seated or
hold on to the handrails for your safety.

At the trolley stop, please stand clear of the
curb while the trolley is approaching.

When getting on or off the vehicle, please
watch your step, and do not rush.

Please wait for the trolley to leave the trolley
stop before crossing the street.
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Port City Trolley Route Effective
July, 2022
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Live Oak
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Peak Season (March-November)
MONDAY – THURSDAY:  7:00am – 7:00pm
FRIDAY & SATURDAY:  7:00am – 8:00pm
Off Peak Season (December-February)
MONDAY – SATURDAY:  8:00am – 5:00pm
Service operates on a 40-minute frequency (see schedule below). 
Major scheduled stop departure times are listed in bold on the schedule below. Other times listed 
are estimated departure times. Please arrive at your stop 5 minutes before the scheduled time. 
The trolley returns to its starting point (trolley stop #1) after leaving trolley stop #25.

Servicing Downtown Wilmington and surrounding districts

Port City Trolley Route Schedule

TROLLEY STOPS

3

4

1

10
11

12

13

14

15

16
17

18

19

20
21

22

23

24

25

2

5
6

7

8

9

Padgett Station
4th St / Brunswick St

Front St / Cowan St

Harnett St / Pavilion 

Nutt St / Convention Center
Nutt St / Railroad Museum 

Red Cross / Front St (CFCC)

Front St / Chestnut St

Front St / Market St

Front St / Orange St
Front St / Castle St

Castle St / 5th St

5th St / Dawson St

5th St / Greenfield St

Greenfield St / 3rd St

Greenfield St / 2nd St
Front St / Laughing Oak Ln

Front St / Queen St

Front St / Castle St

Front St / Orange St
Front St / Market St

Front St / Grace St

Front St / Hanover St

Front St / Harnett St

Front St / Cowan St

40-Minute Schedule

:00 :40 :20
:03 :43 :23

:06 :46 :26

:07 :47 :27

:08 :48 :28
:08 :48 :28

:09 :49 :29

:10 :50 :30

:11 :51 :31

:12 :52 :32
:13 :53 :33

:16 :56 :36

:19 :59 :39

:21 :01 :41

:22 :02 :42

:23 :03 :43
:26 :06 :46

:27 :07 :47

:28 :08 :47

:29 :09 :49
:30 :10 :50

:32 :11 :51

:33 :13 :53

:34 :14 :54

:35 :15 :55

DOWNTOWN DISTRICTS
NORTH WATERFRONT DISTRICT

Known as the original gateway to the city, the Northside/North 
Waterfront District is one of the hottest spots for growth in the city, 

and is home of Port City Marina, Live Oak Bank Pavilion, and 
Wilmington Convention Center.

BROOKLYN ARTS DISTRICT
Located on the historic north side of downtown Wilmington, 

Brooklyn Arts District is an artist’s dream full of industrial buildings 
and old churches. It is anchored by the Brooklyn Arts Center and 

includes breweries and gourmet restaurants.

CENTRAL BUSINESS DISTRICT
Wilmington’s Central Business District (CBD) encompasses the most 

historic aspects of the Port City, including architectural structures 
and porticoes that have existed since the city’s inception in 1739. 

Besides shopping and dining, it is also a destination for music 
venues, theaters, and museums.

CASTLE STREET DISTRICT
This eccentric district welcomes you with its rich art and antiques 
culture, along with eclectic shopping, cafes, and so much more.

SOUTH FRONT DISTRICT
See natural design meet industrial charm when you stop by the South 

Front District, a contemporary mixed-use community featuring 
innovation-stirring space, including award winning restaurants, 

offices, and shopping.

2

Trolley Stop & Service Updates:  
Optimize routes and schedules to provide 
more frequent and consistent service, 
with signage and amenities at stops

1

Trolley Branding:  Establish a stronger 
identity and branding for the trolley so 
that it is easily recognizable

Wilmington Extension: Enhance 
linkages between the San Pedro and 
Wilmington developments along the 
waterfront area

4
OTHER/NOTES
- Separate lane

2 56

2 2 0
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BICYCLE Recommended Projects By Phases

EARLY PHASE (0-5 YEARS)

13

White Point Regional 
Connector Trail: Improve 
connectivity among San 
Pedro’s waterfront, coastal 
neighborhoods, and the Palos 
Verdes peninsula through 
White Point Park

12

Bluff Structure 
Bike-Pedestrian Bridge 
Connector at 13th 
Street (West Harbor to 
Neighborhood Connector): 
Use future bluff parking to 
create a bike and pedestrian 
ramp

11

9th Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

10

O’Farrell Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

9

Swinford Street Bicycle & 
Pedestrian Connections: 
Improve the intersection for 
bicyclists and pedestrians

7

22nd Street Park to 
Crafted/Broujerij West 
Connections: Improve bicycle 
and pedestrian connections 
between the parking lot, and 
between Crafted and Broujerij 
West

6

Rail to Trail Harbor 
Boulevard to Miner Street 
Connector: Re-imagine 
the old rail rights-of-way to 
create safe trails and more 
direct connections between 
the waterfront and locations 
west of Miner Street 

5

3rd Street Bicycle & 
Pedestrian Connections: 
Improve the intersection for 
bicyclists and pedestrians

4

1st Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

3

Crescent Avenue & Miner 
Street Bikeway: Bicycle path 
connecting Crescent Ave. and 
Miner Street

2

LA Harbor Bike Path (Harbor 
Blvd Path & 22nd Street 
Class IV Bikeway): Separate 
bikeway for the exclusive 
use of bicycles; includes 
separation between the 
bikeway and through vehicular 
traffic

1

Harbor Boulevard Bike 
Path Lane Relocation to 
Promenade (Rail to Trail): 
Relocate dedicated bicycle 
lanes to the rail right-of-
way on the east side of the 
Boulevard

Dave Arian Way Bike Path 
(Class I): Add two-way bike 
path to the existing planted 
median in the center of the 
road

8

LATER PHASES (5+ YEARS)

5 1 3 6

431 1

5 00

2 5
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PEDESTRIAN Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

11

Proposed Coastal Trail 
Improvements: Continue to 
improve Coastal Trails within 
or near the waterfront per 
previous Coastal Trail studies

12

Crescent Avenue ADA-
compliant Sidewalk Provide 
a safe and ADA-compliant 
sidewalk along Crescent Ave

13

Crescent Avenue Connection 
to 22nd Street Park: Add 
additional access points to 
22nd Street Park from Crescent 
Avenue given the bluff barrier 

14

Gulch Road Sidewalk and 
Improved Crossing: Provide 
a sidewalk along Gulch Road 
and enhance crossing for 
pedestrians

5

7th Street Pedestrian 
Connections: Utilize methods 
from 1st and Harbor to improve 
the intersection for pedestrians

4

6th Street Ongoing 
Pedestrian Connections:
Utilize methods from 1st 
and Harbor to improve the 
intersection for pedestrians

3

5th Street On-going 
Pedestrian Connections: 
Utilize methods from 1st 
and Harbor to improve the 
intersection for pedestrians

2

1st & Harbor Pedestrian 
Crossing Pilot Project: Use 
quick-build materials and pop-
up designs to provide safety 
enhancements in the near-term

1

Promenade at West Harbor 
Phase 2:  Continue the 
promenade with seating, 
landscaping, hardscaping, 
signage, architectural finishes, 
handrails, and lighting

Cabrillo Beach Pedestrian 
Improvements: Improve  
pedestrian areas and paths 
along the beach

10

Downslope Trail near Bloch 
Field: Create an accessible 
path that leads from Miner 
St. to Harbor Blvd. and the 
proposed Rail to Trail route

8

Harbor Boulevard 
Streetscape: Lighting & 
Signal Upgrades: Improve 
Harbor Blvd. with light poles, 
string lighting where possible, 
and updated utilities 

9

Promenade at SP Slip:
Create a promenade that co-
exists with the fishing slips

7

22nd Street Gateway 
Pedestrian Amenities:
Provide amenities at the 
intersection of 22nd Street and 
Crescent Avenue to reinforce 
waterfront identity and improve 
pedestrian access

6

18

Swinford Street Pedestrian 
Ramp: Improve the existing 
ramp on the west side 
of Swinford St. with new 
hardscape and landscape

17

W. O’Farrell Street Pedestrian 
Crossing/Gateway: Improve 
the intersection for pedestrians

16

Bluff Linkages for 10th, 
11th, 12th, and 13th Streets: 
Introduce pedestrian access 
from the bluffs to Miner St. and 
Harbor Blvd. 

Main Channel Promenade 
at AltaSea: Introduce a 
promenade and pedestrian 
amenities along the water’s 
edge on the Main Channel

15

5 5 4

2 5

3

3

4

1

3 2

3 2

4 21 3

2

2
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WATER TAXI  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

4j

 Outer Harbor:
 Water taxi stop

4i

Warehouse 1:
Water taxi stop

4

Water Taxi Stops Phase 3 
(additional locations): 
Potential future locations 
depending on demand 

Water Taxi Stops Phase 2 
(infrastructural upgrades): 
Create new infrastructure to 
improve taxi stops

3

2c

Banning’s Landing, 
Wilmington (Primary): 
Primary water taxi stop

2b

Downtown Harbor 
(Primary): Primary water taxi 
stop

2

Water Taxi Stops Phase 1 
(utilize existing 
infrastructure): Establish 
water taxi stops in high 
density areas with existing 
infrastructure to support the 
system

1

Water Taxi Operations 
Plan: Establish locations 
and operations to create a 
functioning taxi system

Cabrillo Marina (Event):
Temporary water taxi stop 
during events

2g

2a

West Harbor (Primary and 
Event): Primary water taxi 
stop

World Cruise Center 
(Event):
Temporary water taxi stop 
during events

2h2f

Cabrillo Beach (Primary): 
Primary water taxi stop

2e

22nd Street Landing/
Cabrillo Way Marina 
(Primary): Primary water taxi 
stop

2d

Fish Market/S. P. Slip 
(Primary): Primary water taxi 
stop

5

Water Taxi Connection to 
Long Beach: Water taxi stop

6

6 3 5

2

11

1

5 5 2 3

1 2

5

2
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Note: In the interest of focusing time and attention toward other connectivity 
elements, this category was not included for the subsequent Community Open 
House.

5d

AltaSea Overnight Slips 
(Future): Overnight or multi-
day, short-term docks at 
AltaSea

5c

West Harbor Overnight Slips 
(Future): Overnight or multi-
day, short-term docks at West 
Harbor

5b

West Harbor Guest Day 
Expansion (Future): Transient 
slips that are incorporated into 
any new landside development 
at West Harbor

5a

Day Use Guest Docks at 
Cabrillo Harbor: Transient slips 
that are incorporated into any 
new landside development at 
Cabrillo Harbor

5

Guest/Transient Docks: 
Overnight or multi-day short-
term docks throughout the 
harbor

3

Los Angeles Maritime Museum 
Relocation: Move the museum 
off of the water’s edge, but 
within the waterfront; use 
current building for new 
redevelopment

2

Berth 44 Boatyard: Redevelop 
boat storage space

1

Ferry Building Public Landing:  
Water activity and use that 
activates underutilized area 
adjacent to the Town Square

Hand-Launch Dock at Cabrillo 
Boat Launch: Add a non-
motorized launch, possibly 
near the boat launch, as an 
extension of that dock

4

PUBLIC ACCESS AND RECREATION  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

OTHER/NOTES
- RV campground 
near AltaSea

4 7

1 2 1 2 1 3

2
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OPEN SPACE  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

5

SP Slip Enhancements: 
Create public open spaces 
that co-exist with the fishing 
boat access and support 
uses

4

22nd Street Open Space at 
the East Channel / AltaSea:
Create a public space near 
the entrance at AltaSea

3

Interstate 110 Harbor 
Approach Beautification: 
Beautification of the primary 
freeway approaches to the 
San Pedro Harbor Area along 
Interstate 110 Freeway

2

Harbor Boulevard Medians 
Turf Replacement & 
Beautification: Replace all turf 
with climate-adapted plants

1

Harbor Boulevard Parkway 
Improvements (HACLA, 1st 
& 3rd):  Add 15,600 square 
feet of open space and 
amenities to the existing 
Harbor Boulevard Parkway

14

Timms’ Point Enhance-
ments: Improve pedestrian 
access and open space 
amenities at Timms’ Point

13

Cabrillo Beach 
Improvements: Improve 
public amenities associated 
with pedestrian access and 
parking improvements, and a 
potential hand-launch dock

12

San Pedro Salt Marsh 
Improvements: Enhance 
the marsh and providing 
increased public access

11

Outer Harbor Park:	Outdoor 
event venue and cruise ship 
dock with a concrete wharf, 
paved on-site parking, and 
amenities

Bloch Field (South): 
Potential development 
opportunity for Bloch Field 
and adjacent open space

10

8

Micromobility Hub at 22nd 
& Miner: Redevelop an old 
Red Car stop into open space 
with micromobility amenities, 
public restrooms, and cafe/
food kiosk

7

Angels Walk LA Program 
On-going Developments: 
Continues the program that 
highlights local landmarks 
and provides a clearly 
defined pedestrian corridor 
4.3-mile walk

6

John S. Gibson Jr. Park:
Maintain the memorial with 
site upgrades

Micromobility Hub at 
Downtown Harbor/World 
Cruise Center: Add open 
space with micromobility 
stalls and charging stations 
to the existing center

9

15

Micromobility Hub at 
Cabrillo Beach: Add micro-
mobility amenities (bike/
scooter rentals, charging 
stations, bike stations, drin-
king water, shade,  seating)

17

Warehouse 1 Site 
Enhancements: Public open 
space accompanying the re-
development of Warehouse 1

16

World Cruise Center 
Enhancements: Renovate/
expand POLA World Cruise 
Center with interior and exterior 
upgrades for more open 
space and efficient passenger 
processing

3 3 3 5 2 3 2

3

0 2 1 1 2 2

7

0 0



Appendix | pg. 392San Pedro’s Waterfront Connectivity Plan

PUBLIC ART  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

22

Implementation of Public Art 
Master Plan: Move forward 
with the recommendations from 
the Public art master plan

20

LA Waterfront Public Art 
Master Plan: Working with the 
Port, neighborhood art agencies 
and the community to develop a 
large-scale art master plan that 
builds off of the connectivity 
plan

19c

6th Street: Gateway art 
location

19b

Harbor Blvd at the Freeway:
Gateway art location

19a

22nd Street: Gateway art 
location

19

Waterfront Gateway Art 
Installations: Enhance 
gateway entries to San 
Pedro’s waterfront with public 
art installations (proposed 
locations include 22nd Street, 
Harbor Blvd at the freeway 
offramp, and 6th Street)

18

22nd Street Park Sculpture 
Park (Phase 1): Install site-
specific artwork and waterfront 
artifacts to activate the park 
and enhance views

22nd Street Park Sculpture 
Park (Phase 2): 
Integrate more art throughout 
the entire park

21

65 24

54

3 3



Appendix | pg. 393San Pedro’s Waterfront Connectivity Plan

WAYFINDING Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

18

6

34

Ongoing implementation 
of Signage Master Plan: 
Implement additional projects as 
identified in the LA Waterfront 
Signage Master Plan

7

1

LA Waterfront Signage Master 
Plan: Develop a comprehensive 
wayfinding signage master plan

2

LA Waterfront Gateway 
Signage: Identify entry to the 
LA Waterfront at primary access 
points in San Pedro. Proposed 
locations are 22nd Street, 
Harbor Boulevard at the freeway 
offramp, and 6th Street

5

Digital Tools (Website and App): 
Support wayfinding with user-
friendly information on the LA 
Waterfront website and through 
mobile apps

3

6

Vehicle Directional Signage: 
Install signage to improve 
wayfinding for drivers, as 
identified by the LA Waterfront 
Signage Master Plan and in 
coordination with parking signage

4

Pedestrian & Bicycle 
Directional Signage: Install 
signage to improve wayfinding 
for pedestrians and bicyclists, as 
identified by the LA Waterfront 
Signage Master Plan and in 
coordination with signage at 
transit stops.

5

3
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EVENT 
PHOTOS
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FOCUS GROUP #2

Introductory presentationInformation Stations: Create Points of Interest

Information Stations: Park Once Stay All Day Information Stations: Recommended projects list
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COMMUNITY OPEN HOUSE SUMMARY

•	 Thursday, June 29, 6-8 pm
— Peck Park Community Center

•	 Estimated attendance: 
— 40-50 people

•	 Activities:
— Exploring Connectivity: Information Stations & Comment Cards

- Station 1: Park Once, Stay All Day
- Station 2: Take Public Transit
- Station 3: Make Transportation Fun
- Station 4: Create Points of Interest

— List of Projects: Priorities Feedback

The Community Open House was a public 
meeting in the “Share and Evaluate” phase of 
the Connectivity Plan engagement process. 
The Open House provided an opportunity to 
check in with the public and share progress to 
date. Attendees provided input that reinforced, 
or informed adjustment of connectivity 
recommendations as the draft plan was 
finalized.

The meeting included a presentation about the 
project, and four stations where attendees 
could discuss ideas, ask questions, and submit 
written feedback.

- Roadway
- Parking
- Public Transit
- Rubber Tire Trolley
- Bicycle

- Pedestrian
- Water Taxi
- Open Space
- Public Art
- Wayfinding
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KEY TAKEAWAYS FROM THE COMMUNITY

1.	 Naming and planning should reference San Pedro’s history
2.	 Focus on regional connection, not just connecting within and 

directly adjacent to the Port
3.	 Connect to the broader San Pedro area, including Terminal Island 

and Point Fermin
4.	 Trolley service should be expanded
5.	 Public open space should serve the community with picnic areas 

and active recreation areas
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EXPLORING CONNECTIVITY:
INFORMATION STATIONS

Park Once, Stay All Day
Take Public Transit

Make Transportation Fun
Create Points of Interest

This activity asked attendees to consider the four 
major connectivity pillars within the plan. Each pillar 
contained “best practices,” a user journey scenario, 
and a sample of the proposed improvements. The 
activity built upon the user journey activity introduced 
in the “Listen and Explore” phase of engagement. 
Comment cards allowed participants to indicate 
whether or not they agreed with the ideas, and to 
provide additional open-ended comments.



STATION 1: PARK ONCE, STAY ALL DAY STATION 2: TAKE PUBLIC TRANSIT
Key Takeaways:
•	 Ensure that parking lots feel safe for everyone
•	 Provide plentiful parking, especially downtown
•	 Connect the parking to attractions
•	 Reduce competition with container truck traffic

Key Takeaways:
•	 Maximize the rubber tire trolley by increasing the number 

of cars, running the full loops all year round, and expanding 
the schedule
•	 Ensure that trolleys are ADA accessible
•	 Include the Point Fermin lighthouse in the trolley route

•	 Work with public transit agencies from LA, Long Beach, and 
LAX to ensure good connectivity

Yes, I like all or some components (6) Yes, I like all or some components (7)
No, I do not like most of the components (1) No, I do not like most of the components (0)
No Answer (1) No Answer (3)
Undecided (1) Undecided (2)

11%

11%

67%

11%

0%

17%

58%25%

Q: Do you support the plan’s ideas for ‘Park Once, Stay All Day?’
(9 responses)

Q: Do you support the plan’s ideas for ‘Take Public Transit?’ 
(12 responses)
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STATION 4: CREATE POINTS OF INTERESTSTATION 3: MAKE TRANSPORTATION FUN
Key Takeaways:
•	 Connect to more locations such as CalTrans Parking Lot, 

Channel Avenue, Northwest Community
•	 Separate bike paths from vehicles for rider comfort
•	 More walking and non-motorized options are appreciated
•	 Some concern over impacting vehicular traffic by adding 

bike lanes

Key Takeaways:
•	 Add more usable amenities to open space, such as picnic 

and play areas
•	 Explore discounts for local residents and senior citizens
•	 Add connection to Terminal Island (via water taxi or the 

Vincent Thomas Bridge)
•	 Ensure that public parks include active recreation 

opportunities for community youth sports

Yes, I like all or some components (5)Yes, I like all or some components (4)
No, I do not like most of the components (0)No, I do not like most of the components (0)

0%

0%

No Answer (1)No Answer (4)
Undecided (0)Undecided (1)

0%

11%

45% 83%

44%

Q: Do you support the plan’s ideas for ‘Make Transportation Fun?’ 
(9 responses)

Q: Do you support the plan’s ideas for ‘Create Points of Interest?’ 
(6 responses)
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17%
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LIST OF PROJECTS:
PRIORITIES FEEDBACK

The objective of the second activity was to collect 
community input for prioritization of projects. 
Recommended projects were displayed by proposed 
phase (early and later) for each of the connectivity 
elements. Maps highlighted the location of these 
selected project improvements. Attendees were able to 
show which projects were a priority for them by placing 
dot stickers on the display posters.

Roadway, Parking, Public Transit, Rubber Tire Trolley, Bicycle, 
Pedestrian, Water Taxi, Open Space, Public Art, Wayfinding
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ROADWAY Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

7

Via Cabrillo- Marina & Shoshonean 
Road Intersection Traffic Circle: 
Introduce a traffic circle at the 
intersection to provide easier access to 
Shoshonean Road

6

Access to the Beach District:   Improve 
access to the south end of the waterfront 
and plans to accommodate boat trailer 
traffic

4

Event Traffic Management Plan: 
Establish major event day in-person 
traffic management to help manage 
the traffic flows at parking lots and 
intersections along Harbor Boulevard

3

22nd Street Complete Street 
Improvements: Improve comfort and 
safety for pedestrians with wider side-
walks, bicycle lanes, safe and accessible 
transit stops, shade, art and wayfinding

2

Signal Street Improvements: Street and 
pedestrian improvements connecting 
AltaSea and future development at 
Warehouse 1

1

Harbor Boulevard Improvements (SP 
Slip to 22nd Street): Continues new 
Harbor Boulevard through 22nd Street 
while connecting West Harbor, CRAFTED, 
and AltaSea

Harbor Boulevard Additional Travel 
Lanes: Review re-striped right-of-way 
to provide an additional travel lane for 
vehicles in both directions (three lanes in 
each direction)

5

2

2 0 2

5 7 4
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PARKING Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

8

Bluff Parking Structure: New multi-
level structured parking in multiple 
structures below the bluff

7

Cruise Ship Terminal & Event Parking 
Tram:  An electric tram that runs on 
cruise ship and large event days, to 
carry high volumes of passengers 
between parking and waterfront 
destinations

3

Parking Management Strategies: 
Create a plan that identifies where 
parking is, how it will be accessed, 
and tools that will be used to provide 
information to the drivers

2

Smart Parking Signage & Parking 
Demand Management: Maximize 
technology by investing in a parking 
system  which includes dynamic parking 
tools and apps

1

22nd Street Surface Lot Expansion:  
Expand the current surface lot west to 
provide more parking stalls

Cruise Ship Terminal Inner Harbor 
Parking Structure(s): Densify the 
Inner Harbor surface lot parking as a 
parking structure

6

5

Revenue Control Equipment: Install 
devices and software used to manage 
and collect revenue from parking 
facilities, such as meters, pay stations, 
and ticket dispensers

4

Cruise Ship Terminal Surface Parking 
(USS Iowa Relocation): With the future 
USS Iowa relocation, reconfigure surface 
parking for interim improvements prior to 
densification (parking structure)

5 3 7

9

0

0

1

1
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Upgraded Transit Stops (wayfinding, 
shade, etc.): Transit stops with 
wayfinding, shade, and benches in 
partnership with transit agencies (Metro, 
DASH)

7th & Pacific Transit Hub (with LADOT, 
Metro, San Pedro BID): Amenities 
to support bus and trolley stop user 
experience, and provide improved 
wayfinding between downtown San Pedro 
and the Waterfront

Regional Mobility Hub: Large centers 
for regional connections, usually with a 
mix of uses, serving both bus and  transit 
stations, in partnership with transit 
agencies

PUBLIC TRANSIT Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

3

21

5

3 3
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RUBBER TIRE TROLLEY Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

6

Waterfront Rubber Tire Trolley & Tram 
Maintenance Facility: Establish a 
maintenance and service yard

5

Trolley Linkage/Intermodal Center:  
Links the rubber trolley line with regional 
transportation systems, such as Metro 
rail lines, local and regional bus lines, 
shuttles, and the I-110 transit corridor

3

Trolley Special Operations Plan for 
Event Management: Develop a plan to 
continue reliable trolley service in the 
context of increased vehicular traffic and 
passenger demand

Get the apps
 Track your bus
 Book a microtransit trip
 Find your nearest stop

Route effective July 2022

Port City
Trolley203

www.wavetransit.com
(910) 343-0106

FREE
Downtown
Service!

ROUTE

Transportation passes may be purchased at
a Wave Transit office, Monday – Friday,

between the hours of 8:30am and 4:30pm:

OR

Our mailing address is:
P.O. Box 12630

Wilmington, NC 28405

www.wavetransit.com
(910) 343-0106

Forden Station
505 Cando Street

Wilmington,NC 28405

Padgett Station
520 N. 3rd Street

Wilmington,NC 28401

Trip Tips
Wave Transit kindly asks that you be
courteous to your fellow passengers:

If listening to music, please use
headphones and keep the sound level at a
volume that only you can hear.

No animals or pets allowed on Wave
Transit property, with the exception of
service animals.

Please don’t block the aisle with
packages, bags, strollers, or your feet.
Children must be removed from strollers
prior to transport.

No weapons, alcohol, or illegal substances
are permitted on the vehicle.

Please no eating or drinking while riding
Wave Transit vehicles.

Wave Transit discourages the use of cell
phones while riding our vehicles. If you
must use a cell phone, please talk in a low
voice and move to the back of the vehicle.

Smoking and the use of electronic
cigarettes is prohibited on all Wave Transit
property.

In consideration of other passengers,
please do not engage in loud or unruly
behavior, and refrain from using profanity
while on the trolley.

Holidays
Wave Transit does not operate on the following
holidays:

(Service may
be limited on

The trolley stops here at 
listed times. 

Look for the matching 
symbol in the schedule.

The trolley stops at each  
location at the time listed 
(minutes after the hour).

Times are always approximate and depend upon traffic 
and weather conditions.

INSTRUCTIONS

Downtown

Medical Center

Independence

Central

:45
:51
:56
:00

:15
:21
:26
:30

1

1

1

21
3

4

3

4

2

:30

Schedule Information
The Port City Trolley is a convenient service
that offers complimentary transportation for
downtown and surrounding districts.

We offer transportation to a variety of
excellent restaurants, live music venues,
shops, art galleries, museums, and public
spaces, as well as providing service to
parking garages.

The trolley departs from Padgett Station
located at 520 N 3rd Street.

Time points listed on this map are to help
assist you in planning your trip. The trolley
stops at each location at the bolded

Trolley operators are available to assist
passengers with questions, but please note
their primary responsibility is the safe
operation of the vehicle.

Please visit our website at wavetransit.com
for a complete listing of routes and services.

Go Safely
When riding the trolley, please be seated or
hold on to the handrails for your safety.

At the trolley stop, please stand clear of the
curb while the trolley is approaching.

When getting on or off the vehicle, please
watch your step, and do not rush.

Please wait for the trolley to leave the trolley
stop before crossing the street.
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Port City Trolley Route Effective
July, 2022

BUS
17

Wilmington
Railroad
Museum

Wilmington
Convention

Center

NU
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T

Port City
Marina

Live Oak
Bank Pavilion

GRACE ST

CHESTNUT ST

Peak Season (March-November)
MONDAY – THURSDAY:  7:00am – 7:00pm
FRIDAY & SATURDAY:  7:00am – 8:00pm
Off Peak Season (December-February)
MONDAY – SATURDAY:  8:00am – 5:00pm
Service operates on a 40-minute frequency (see schedule below). 
Major scheduled stop departure times are listed in bold on the schedule below. Other times listed 
are estimated departure times. Please arrive at your stop 5 minutes before the scheduled time. 
The trolley returns to its starting point (trolley stop #1) after leaving trolley stop #25.

Servicing Downtown Wilmington and surrounding districts

Port City Trolley Route Schedule

TROLLEY STOPS

3

4

1

10
11

12

13

14

15

16
17

18

19

20
21

22

23

24

25

2

5
6

7

8

9

Padgett Station
4th St / Brunswick St

Front St / Cowan St

Harnett St / Pavilion 

Nutt St / Convention Center
Nutt St / Railroad Museum 

Red Cross / Front St (CFCC)

Front St / Chestnut St

Front St / Market St

Front St / Orange St
Front St / Castle St

Castle St / 5th St

5th St / Dawson St

5th St / Greenfield St

Greenfield St / 3rd St

Greenfield St / 2nd St
Front St / Laughing Oak Ln

Front St / Queen St

Front St / Castle St

Front St / Orange St
Front St / Market St

Front St / Grace St

Front St / Hanover St

Front St / Harnett St

Front St / Cowan St

40-Minute Schedule

:00 :40 :20
:03 :43 :23

:06 :46 :26

:07 :47 :27

:08 :48 :28
:08 :48 :28

:09 :49 :29

:10 :50 :30

:11 :51 :31

:12 :52 :32
:13 :53 :33

:16 :56 :36

:19 :59 :39

:21 :01 :41

:22 :02 :42

:23 :03 :43
:26 :06 :46

:27 :07 :47

:28 :08 :47

:29 :09 :49
:30 :10 :50

:32 :11 :51

:33 :13 :53

:34 :14 :54

:35 :15 :55

DOWNTOWN DISTRICTS
NORTH WATERFRONT DISTRICT

Known as the original gateway to the city, the Northside/North 
Waterfront District is one of the hottest spots for growth in the city, 

and is home of Port City Marina, Live Oak Bank Pavilion, and 
Wilmington Convention Center.

BROOKLYN ARTS DISTRICT
Located on the historic north side of downtown Wilmington, 

Brooklyn Arts District is an artist’s dream full of industrial buildings 
and old churches. It is anchored by the Brooklyn Arts Center and 

includes breweries and gourmet restaurants.

CENTRAL BUSINESS DISTRICT
Wilmington’s Central Business District (CBD) encompasses the most 

historic aspects of the Port City, including architectural structures 
and porticoes that have existed since the city’s inception in 1739. 

Besides shopping and dining, it is also a destination for music 
venues, theaters, and museums.

CASTLE STREET DISTRICT
This eccentric district welcomes you with its rich art and antiques 
culture, along with eclectic shopping, cafes, and so much more.

SOUTH FRONT DISTRICT
See natural design meet industrial charm when you stop by the South 

Front District, a contemporary mixed-use community featuring 
innovation-stirring space, including award winning restaurants, 

offices, and shopping.

2

Trolley Stop & Service Updates:  
Optimize routes and schedules to provide 
more frequent and consistent service, 
with signage and amenities at stops

1

Trolley Branding:  Establish stronger 
identity and branding for the trolley so 
that it is easily recognizable

Wilmington Extension: Enhance 
linkages between the San Pedro and 
Wilmington developments along the 
waterfront area

4

3 33

5 4 1
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BICYCLE Recommended Projects By Phases
EARLY PHASE (0-5 YEARS)

7

22nd Street Park to Crafted/
Broujerij West Connections: 
Improve bicycle and pedestrian 
connections between the 
parking lot and between Crafted 
and Broujerij West

14

Pacific Ave Bikeway
Create a separated class IV bike 
lane along Pacific Ave 

LATER PHASES (5+ YEARS)

1

Harbor Boulevard Bike 
Path Lane Relocation to 
Promenade (Rail to Trail): 
Relocate dedicated bicycle 
lanes to the rail right-of-
way on the east side of the 
Boulevard

2

LA Harbor Bike Path (Harbor 
Blvd Path & 22nd Street 
Class IV Bikeway): Separate 
bikeway for the exclusive 
use of bicycles; includes 
separation between the 
bikeway and through vehicular 
traffic

3

Crescent Avenue & Miner 
Street Bikeway: Bicycle path 
connecting Crescent Ave. and 
Miner Street

4

1st Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

5

3rd Street Bicycle & 
Pedestrian Connections: 
Improve the intersection for 
bicyclists and pedestrians

6

Rail to Trail Harbor 
Boulevard to Miner Street 
Connector: Re-imagine 
the old rail rights-of-way to 
create safe trails and more 
direct connections between 
the waterfront and locations 
west of Miner Street 

Dave Arian Way Bike Path 
(Class I): Add two-way bike 
path to the existing planted 
median in the center of the 
road

8 9

Swinford Street Bicycle & 
Pedestrian Connections: 
Improve the intersection for 
bicyclists and pedestrians

10

O’Farrell Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

11

9th Street Bicycle & 
Pedestrian Connections:
Improve the intersection for 
bicyclists and pedestrians

12

Bluff Structure 
Bike-Pedestrian Bridge 
Connecter at 13th 
Street (West Harbor to 
Neighborhood Connector): 
Use future bluff parking to 
create a bike and pedestrian 
ramp

13

White Point Regional 
Connector Trail: Improve 
connectivity among San 
Pedro’s waterfront, coastal 
neighborhoods, and the Palos 
Verdes peninsula through 
White Point Park

0

0 0

6 8

54

3 2 00

31 1
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PEDESTRIAN Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

Downslope Trail near Bloch 
Field: Create an accessible 
path that leads from Miner 
St. to Harbor Blvd. and the 
proposed Rail to Trail route

8

19

22nd Street Parking Lot 
Connections: Improve 
pedestrian connections 
between the parking lot and 
between Crafted and Broujerij 
West

5

7th Street Pedestrian 
Connections: Utilize methods 
from 1st and Harbor to improve 
the intersection for pedestrians

4

6th Street Ongoing 
Pedestrian Connections:
Utilize methods from 1st 
and Harbor to improve the 
intersection for pedestrians

3

5th Street On-going 
Pedestrian Connections: 
Utilize methods from 1st 
and Harbor to improve the 
intersection for pedestrians

2

1st & Harbor Pedestrian 
Crossing Pilot Project: Use 
quick-build materials and pop-
up designs to provide safety 
enhancements in the near-term

1

Promenade at West Harbor 
Phase 2:  Continue the 
promenade with seating, 
landscaping, hardscaping, 
signage, architectural finishes, 
handrails, and lighting

Promenade at S.P. Slip:
Create a promenade that co-
exists with the fishing slips

7

22nd Street Gateway 
Pedestrian Amenities:
Provide amenities at the 
intersection of 22nd Street and 
Crescent Avenue to reinforce 
waterfront identity and improve 
pedestrian access

6

11

Proposed Coastal Trail 
Improvements: Continue to 
improve Coastal Trails within 
or near the waterfront per 
previous Coastal Trail studies

12

Crescent Avenue ADA-
compliant Sidewalk Provide 
a safe and ADA-compliant 
sidewalk along Crescent Ave

13

Crescent Avenue Connection 
to 22nd Street Park: Add 
additional access points to 
22nd Street Park from Crescent 
Avenue given the bluff barrier 

14

Gulch Road Sidewalk and 
Improved Crossing: Provide 
a sidewalk along Gulch Road 
and enhance crossing for 
pedestrians

Cabrillo Beach Pedestrian 
Improvements: Improve  
pedestrian areas and paths 
along the beach

10

Harbor Boulevard 
Streetscape: Lighting & 
Signal Upgrades: Improve 
Harbor Blvd. with light poles, 
string lighting where possible, 
and updated utilities 

9

18

Swinford Street Pedestrian 
Ramp: Improve the existing 
ramp on the west side 
of Swinford St. with new 
hardscape and landscape

17

W. O’Farrell Street Pedestrian 
Crossing/Gateway: Improve 
the intersection for pedestrians

16

Bluff Linkages for 10th, 
11th, 12th, and 13th Streets: 
Introduce pedestrian access 
from the bluffs to Miner St. and 
Harbor Blvd. 

Main Channel Promenade 
at AltaSea: Introduce a 
promenade and pedestrian 
amenities along the water’s 
edge on the Main Channel

15

4

3

2 4

4

5 4

2 20 0

3 2 2 31 2

3 1



Appendix | pg. 408San Pedro’s Waterfront Connectivity Plan

WATER TAXI  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

5

Water Taxi Connection to 
Long Beach: Water taxi stop

2f

Cabrillo Beach (Primary): 
Primary water taxi stop

2c

Banning’s Landing, 
Wilmington (Primary): 
Primary water taxi stop

2b

Downtown Harbor 
(Primary): Primary water taxi 
stop

2

Water Taxi Stops Phase 1 
(utilize existing 
infrastructure): Establish 
water taxi stops in high 
density areas with existing 
infrastructure to support the 
system

1

Water Taxi Operations 
Plan: Establish locations 
and operations to create a 
functioning taxi system

2a

West Harbor (Primary and 
Event): Primary water taxi 
stop

2e

22nd Street Landing/
Cabrillo Way Marina 
(Primary): Primary water taxi 
stop

2d

Fish Market/S. P. Slip 
(Primary): Primary water taxi 
stop

Cabrillo Marina (Event):
Temporary water taxi stop 
during events

2g

World Cruise Center 
(Event):
Temporary water taxi stop 
during events

2h

4j

 Outer Harbor:
 Water taxi stop

4i

Warehouse 1:
Water taxi stop

4

Water Taxi Stops Phase 3 
(additional locations): 
Potential future locations 
depending on demand 

Water Taxi Stops Phase 2 
(infrastructural upgrades): 
Create new infrastructure to 
improve taxi stops

3

2

3 1

5 0 2 2 4 0 1 3

0 1 1 5
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OPEN SPACE  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

5

SP Slip Enhancements: 
Create public open spaces 
that co-exist with the fishing 
boat access and support 
uses

4

22nd Street Open Space at 
the East Channel / AltaSea:
Create a public space near 
the entrance at AltaSea

3

Interstate 110 Harbor 
Approach Beautification: 
Beautification of the primary 
freeway approaches to the 
San Pedro Harbor Area along 
Interstate 110 Freeway

2

Harbor Boulevard Medians 
Turf Replacement & 
Beautification: Replace all turf 
with climate-adapted plants

1

Harbor Boulevard Parkway 
Improvements (HACLA, 1st 
& 3rd):  Add 15,600 square 
feet of open space and 
amenities to the existing 
Harbor Boulevard Parkway

8

Micromobility Hub at 22nd 
& Miner: Redevelop an old 
Red Car stop into open space 
with micromobility amenities, 
public restrooms, and cafe/
food kiosk

7

Angels Walk LA Program 
On-going Developments: 
Continues the program that 
highlights local landmarks 
and provides a clearly 
defined pedestrian corridor 
4.3-mile walk

6

John S. Gibson Jr. Park:
Maintain the memorial with 
site upgrades

Micromobility Hub at 
Downtown Harbor/World 
Cruise Center: Add open 
space with micromobility 
stalls and charging stations 
to the existing center

9

14

Timms’ Point Enhance-
ments: Improve pedestrian 
access and open space 
amenities at Timms’ Point

13

Cabrillo Beach Improve-
ments: Improve public 
amenities associated with 
pedestrian access and 
parking improvements, and a 
potential hand-launch dock

12

San Pedro Salt Marsh 
Improvements: Enhance 
the marsh and providing 
increased public access

11

Outer Harbor Park:	Outdoor 
event venue and cruise ship 
dock with a concrete wharf, 
paved on-site parking, and 
amenities

Bloch Field (South): 
Potential development 
opportunity for Bloch Field 
and adjacent open space

10 15

Micromobility Hub at 
Cabrillo Beach: Add micro-
mobility amenities (bike/
scooter rentals, charging 
stations, bike stations, drin-
king water, shade,  seating)

16

World Cruise Center En-
hancements: Renovate/expand 
POLA World Cruise Center with 
interior and exterior upgrades 
for more open space and 
efficient passenger processing

17

Warehouse 1 Site 
Enhancements: Public open 
space accompanying the re-
development of Warehouse 1

3

1

2 0 5 1 1 0 1 0

3 3 3 3 3 3 3
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PUBLIC ART  Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

20

LA Waterfront Public Art 
Master Plan: Working with the 
Port, neighborhood art agencies 
and the community to develop a 
large-scale art master plan that 
builds off of the connectivity 
plan

19c

6th Street: Gateway art 
location

19b

Harbor Blvd at the Freeway:
Gateway art location

19a

22nd Street: Gateway art 
location

19

Waterfront Gateway Art 
Installations: Enhance 
gateway entries to San 
Pedro’s waterfront with public 
art installations (proposed 
locations include 22nd Street, 
Harbor Blvd at the freeway 
offramp, and 6th Street)

18

22nd Street Park Sculpture 
Park (Phase 1): Install site-
specific artwork and waterfront 
artifacts to activate the park 
and enhance views

22

Implementation of Public Art 
Master Plan: Move forward 
with the recommendations from 
the Public art master plan

22nd Street Park Sculpture 
Park (Phase 2): 
Integrate more art throughout 
the entire park

21

3 1

20

1 2 1 4
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WAYFINDING Recommended Projects By Phases

LATER PHASES (5+ YEARS)

EARLY PHASE (0-5 YEARS)

18

2

3

Ongoing implementation 
of Signage Master Plan: 
Implement additional projects as 
identified in the LA Waterfront 
Signage Master Plan

7

1

LA Waterfront Signage Master 
Plan: Develop a comprehensive 
wayfinding signage master plan

2

LA Waterfront Gateway 
Signage: Identify entry to the 
LA Waterfront at primary access 
points in San Pedro. Proposed 
locations are 22nd Street, 
Harbor Boulevard at the freeway 
offramp, and 6th Street

4

Digital Tools (Website and App): 
Support wayfinding with user-
friendly information on the LA 
Waterfront website and through 
mobile apps

3

6

Vehicle Directional Signage: 
Install signage to improve 
wayfinding for drivers, as 
identified by the LA Waterfront 
Signage Master Plan and in 
coordination with parking signage

4

Pedestrian & Bicycle 
Directional Signage: Install 
signage to improve wayfinding 
for pedestrians and bicyclists, as 
identified by the LA Waterfront 
Signage Master Plan and in 
coordination with signage at 
transit stops.

5

31
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COMMUNITY OPEN HOUSE

Stickers on the Recommended Projects’ boardsIntroductory presentation

Group discussions Information Stations: Take Public Transit Information Stations: Park Once Stay All Day
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